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NOTICE INVITING BIDS 

 

School District: Victor Elementary School District 

 

Bid Deadline:  2:00 P.M. of the 9th day of July, 2026 

 

Place of Bid Receipt:     District Administration Building 

12219 2
nd

 Ave 

Victorville, CA 92395 

 

Project Identification Name: Phase 2 Shade Structures – 5 Sites – Bid # 26-006 

 

NOTICE IS HEREBY GIVEN that the above named School District of San Bernardino County, California, 

acting by and through its Governing Board, hereinafter referred to as, “District”, will receive up to but no 

later than the above stated time, sealed bids for the award of a contract for the above project. 

 

A NON-MANDATORY JOB WALK has been scheduled for this project.  This job walk will be held 

Thursday, June 25, 2026 at 8:00 A.M. beginning at Brentwood ES (first project site) located at 13962 

Hook Blvd. Victorville, CA 92394. 

 

Bids shall be received in the place identified above and shall be opened and publicly read aloud at the above 

stated time and place. 

 

Each Bid must conform and be responsive to the contract documents. 

 

Prequalification of Bidders:  Bids will not be accepted if a Contractor has not been prequalified where 

prequalification is required.  Prequalification is required for all prime bidders.  If this project includes work 

that will be performed by mechanical, electrical, or plumbing (“MEP”) subcontractors (contractors that hold 

C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 or C-46 licenses), such MEP subcontractors must 

also be prequalified. A list of prequalified MEP subcontractors will be made available by the District to all 

bidders at least five business days prior to the bid opening date. It is the responsibility of the bidder to ensure 

that all MEP subcontractors holding any of the licenses listed above are properly prequalified before 

submitting a bid. This prequalification requirements applies even if the subcontractor will perform or is 

designated to perform, work that does not require one of the licenses listed above, but the subcontractor holds 

one of the licenses listed above. Prequalification documents are available from Quality Bidders at 

https://www.qualitybidders.com/users/sign_up . Prequalification documents must be submitted by June 24, 

2026 but not less than Ten (10) business days prior to bid opening date.  Contractors will be notified by email 

of their prequalification rating within a reasonable period of time after submission of their prequalification 

documents. 

 

The District has obtained from the Director of Industrial Relations the general prevailing rate of per diem 

wages in the locality in which this work is to be performed for each craft or type of workman needed to 

execute the contract. Such rates are on file at the District Office. 

 

The bid documents are available after June 10th, 2026 from the Construction Manager, Erickson- Hall 

Construction Company contact Nick Hopkins at nhopkins@ericksonhall.com, plans will also be available 

thru VESD District webpage – http://vesd.net / Departments / Facilities and the Erickson-Hall webpage – 

ericksonhall.com / Bid-Center.  Bidder wishing to receive hard copies of plans can arrange to get them 

printed at their own expense.  There will be no refunds for plans purchased for bidding.  Should you have 

any questions please contact Nick Hopkins with Erickson Hall Construction Company – 

nhopkins@ericksonhall.com. 



No bidder may withdraw any bid for a period of sixty (60) calendar days after the date set for the opening of 

bids. 

 

Each bidder shall be a licensed contractor pursuant to the California Business and Professions Code, and be 

licensed to perform the work called for in the Contract Documents.  The successful bidder must possess a 

valid and active B  License at the time of bid and throughout the duration of this Contract.  The Contractor’s 

California State License number shall be clearly stated on the bidder’s proposal 

 

Subcontractors shall be licensed pursuant to California law for the trades necessary to perform the Work 

called for in the Contract Documents.   

 

 

Each bid shall be made out on the form contained in the bid documents.  Bid forms shall be sealed in a plain 

envelope with the name of the bidder and the name of the project marked plainly on the face of the envelope 

and filed with the said Board of Trustees prior to the 02:00:00 P.M., July 9, 2026, deadline and will be 

opened and publicly read aloud shortly thereafter on that day in the office of the said Board of Trustees. 

 

First Publication  June 10, 2026 
Second Publication  June 17, 2026 
Job Walk June 25, 2026 @ 8:00 A.M. 
Opening of Bids  July 9, 2026 @ 2:00 P.M. 
District Name   Victor Elementary District 
County Name   San Bernardino 

     Governing Board 
By 
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INSTRUCTIONS FOR BIDDERS 
 
 

1. Preparation of Bid Form: The District invites bids on the form attached to be submitted at such time and 
place as is stated in the Notice Inviting Bids.  All blanks in the bid form must be appropriately filled in. 
All bids shall be submitted in sealed envelopes bearing on the outside the name of the bidder, his 
address, and the name of the project for which the bid is submitted. It is the sole responsibility of the 
bidder to see that his bid is received in proper time.  Post Office date stamp will not suffice for bid 
deadline. Any bid received after the scheduled closing time for receipt of bids will be returned to the 
bidder unopened. 

 
2. Bid Security.  Each bid must be accompanied by one of the following forms of bidder's security: (1) 

cash; (2) a cashier's check made payable to the DISTRICT; (3) a certified check made payable to the 
DISTRICT; or (4) a bidder's bond executed by a California admitted surety as defined in Code of Civil 
Procedure Section 995.120, made payable to the DISTRICT, in the form set forth in the contract 
documents.  Such bidder's security must be in an amount not less than ten percent (10%) of the 
maximum amount of such bidder's bid as a guarantee that the bidder will enter into the proposed 
contract, if the same is awarded to such bidder, and will provide the required Performance Bond and 
Payment Bond.  In the event that a bidder is awarded the contract and such bidder fails to enter into said 
contract or provide the necessary documents within five (5) calendar days after notification of the award 
of the contract to bidder, said security will be forfeited. 

 
3. Signature: The bid must be signed in the name of the bidder in permanent ink and must bear the 

signature in longhand of the person or persons duly authorized to sign the bid on behalf of the bidder.  It 
may not be stamped or otherwise reproduced. 

 
If bidder is a corporation, the legal name of the corporation shall be set forth, together with a signature 
from the President.  Alternatively, the signature of other authorized officers or agents may be affixed if 
a certified copy of the resolution of the corporate board of directors authorizing them to do so is on file 
in the DISTRICT's office.  Such documents shall include the title of such signatories below the 
signature and shall bear the corporate seal. 

  
If bidder is a partnership, the true name of the firm shall first be set forth, together with the names of all 
persons comprising the partnership or co-partnership.  The bid must be signed by all partners 
comprising the partnership unless proof in the form of a certified copy of a statement of partnership 
acknowledging the signer to be a general partner is presented to the DISTRICT, in which case the 
general partner may sign. 

 
 Bids submitted as joint venturer must so state and be signed by each joint venturer. 
 

Bids submitted by individuals must be signed by the bidder unless an up to date power- of-attorney is on 
file in the DISTRICT office, in which case, said person may sign for the individual. 

 
The above rules also apply in the case of the use of a fictitious firm name.  In addition, however, where 
a fictitious name is used, it must be so indicated in the signature. 

 
4. Modifications: Changes in or additions to the bid form, recapitulations of the work bid upon, alternative 

proposals, or any other modification of the bid form which is not specifically called for in the contract 
documents may result in the DISTRICT's rejection of the bid as not being responsive to the Invitation to 
Bid.  No oral or telephonic modification of any bid submitted will be considered. 
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5. Erasures, Inconsistent or Illegible Bids:  The bid submitted must not contain any erasures, 
interlineations, or other corrections unless each such correction creates no inconsistency and is suitably 
authenticated by affixing in the margin immediately opposite the correction the signature or signatures 
of the person or persons signing the bid.  In the event of inconsistency between words and figures in the 
bid price, words shall control figures.  In the event that the DISTRICT determines that any bid is 
unintelligible, inconsistent, or ambiguous, the DISTRICT may reject such bid as not being responsive to 
the Invitation to Bid. 

 
6. Requirements at Bid Opening:  The following documents are required to be included in the sealed bid at 

bid opening or the bid must be refused:  The Bid Form, Designation of Subcontractors, Bid Bond, the 
Non-Collusion Affidavit (in accordance with the provisions of Section 7106 of the Public Contracts 
Code), Acknowledgement of Bidding Practices Regarding Indemnity, Contractor’s Certificate 
Regarding Alcoholic Beverage and Tobacco-Free Campus Policy, Contractor’s Certificate Regarding 
Drug-Free Work Place, DVBE Participation Statement, and Statement of Experience. 

 
7. Bid Protest Procedure: A bidder may protest a bid award if he/she believes that the award is not in 

compliance with law, Board policy, or the bid specification. A protest must be filed in writing with the 
Director of Facilities or designee within five working days after receipt of notification of the contract 
award and shall include all documents supporting or justifying the protest. A bidder's failure to file the 
protest documents in a timely manner shall constitute a waiver of his/her right to protest the award of 
the contract.  

 
8. Examinations of Site and Contract Documents: Each bidder shall visit the site of the proposed work and 

fully acquaint himself with the conditions relating to the construction and labor so that he may fully 
understand the facilities, difficulties, and restrictions attending the execution of the work under the 
contract. Bidders shall thoroughly examine and be familiar with the drawings and specifications. The 
failure or omission of any bidder to receive or examine any Contract Document, form, instrument, 
addendum, or other document or to visit the site and acquaint himself with conditions there existing 
shall in no way relieve any bidder from any obligation with respect to his bid or to the contract. The 
submission of a bid shall be taken as prima facie evidence of compliance with this section. Bidders shall 
not, at any time after submission of the bid, dispute, complain, or assert that there were any 
misunderstandings with regard to the nature or amount of work to be done. 

 
 
9. WITHDRAWAL OF BIDS: Any bid may be withdrawn, either personally or by written request, at any 

time prior to the scheduled closing time for receipt of bids.  The bid security for bids withdrawn prior to 
the scheduled closing time for receipt of bids, in accordance with this paragraph, shall be returned upon 
demand therefore. 
 
No bidder may withdraw any bid for a period of sixty (60) calendar days after the date set for the 

opening of bids. 

 

10. Agreements and Bonds:  The Agreement form which the successful bidder, as CONTRACTOR, will be 
required to execute, and the form of the bonds which such CONTRACTOR will be required to furnish, 
are included in the contract documents and should be carefully examined by the bidder.  Both Payment 
bond and Performance Bond, each in an amount of one hundred percent (100%) of the amount of the 
contract will also be required if the bid is $25,000.00 or more. 

 
11. Interpretation of Plans and Documents: If any person contemplating submitting a bid for the proposed 

contract is in doubt as to the true meaning of any part of the drawings, specifications, or other Contract 
Documents, or finds discrepancies in, or omissions from the drawings and specifications, he may submit 
to the District a written request for an interpretation or correction thereof. The person submitting the 
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request will be responsible for its prompt delivery. Any interpretation or correction of the contract 
documents will be made only by Addendum duly issued and a copy of such addendum will be 
mailed or delivered to each person Information for Bidders receiving a set of contract documents.  
No person is authorized to make any oral interpretation of any provision in the Contract Documents to 
any bidder, and no bidder is authorized to rely on any such unauthorized oral interpretation.  If 
discrepancies on drawings, specifications or elsewhere in the Contract Documents are not covered by 
addenda, bidder shall include in their bid methods of construction and materials for the higher quality 
and complete assembly.  Each request for clarification shall be submitted in writing, via email, to only 
the following persons: 

 
 TO:   Erickson-Hall Construction Company, Nick Hopkins –  nhopkins@ericksonhall.com. 
 

 Each transmitted request shall contain the name of the person and/or firm filing the request, address, 
telephone, and Specifications and/or Drawing number.  Bidder is responsible for the legibility of hand 
written requests.  Pre-bid clarification request shall be filed a minimum of four (4) days prior to bid 
opening.  Requests received less than four (4) days before bid opening may not be considered or 
responded to.  A written response to timely pre-bid clarifications requests which materially affects the 
bidders price will be made by Addendum issued by the District not less than seventy-two (72) hours 
prior to bid opening. 

 
12. Bidders Interested in More Than One Bid: No person, firm or corporation shall be allowed to make, or 

file, or be interested in more than one bid for the same work unless alternate bids are specifically called 
for. A person, firm, or corporation that has submitted to a sub-proposal to a bidder, or that has quoted 
prices of materials to a bidder, is not thereby disqualified from submitting a sub-proposal or quoting 
prices to other bidders or making a prime proposal. 

 
13. Award of Contract: The DISTRICT reserves the right to reject any or all bids, or to waive any 

irregularities or informalities in any bids or in the bidding. The DISTRICT reserves the right to award 
the contract based on the base bid alone or the base bid plus any combination of additive alternates in 
the order listed, depending on available funding. The award of the contract, if made by the DISTRICT, 
will be by action of the governing board and to the lowest responsible and responsive bidder therefore 
from among those bidders responsive to the call for bids.  In the event an award is made to bidder, and 
such bidder fails or refuses to execute the contract and provide the required documents within five (5) 
calendar days after notification of the award of the contract to bidder, the DISTRICT may award the 
contract to the next lowest responsible and responsive bidder or release all bidders.  Each bid must 

conform and be responsive to the contract documents as defined in the General Conditions. 

 

14. Prices:  All prices must be valid for the duration of contract. 
 

15. Evidence of Responsibility.  Upon the request of the DISTRICT, a bidder whose bid is under 
consideration for the award of the contract shall submit promptly to the DISTRICT satisfactory 
evidence showing the bidder's financial resources, surety and insurance claims experience, construction 
experience, completion ability, workload, organization available for the performance of the contract, 
and other factors pertinent to a project of the scope involved. 

 
16. Listing Subcontractors:  Each bidder shall submit with his bid, on the form furnished with the contract 

documents, a list of the names and locations of the places of business of each subcontractor who will 
perform work or labor or render service to the bidder in or about the project, or a subcontractor who 
under subcontract to the bidder, specially fabricates and installs a portion of the work, in an amount in 
excess of one-half of 1 percent of the bidder's total bid as required by the Subletting and Subcontracting 
Fair Practices Act (Public Contract Code Section 4100, et. seq.).  If alternate bids are called for and the 
bidder intends to use different or additional subcontractors, a separate list of subcontractors must be 
submitted for each such alternate. 
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17. Workers' Compensation:  In accordance with the provisions of Labor Code Section 3700, the successful 

bidder as the CONTRACTOR shall secure payment of compensation to all employees.  The 
CONTRACTOR shall sign and file with the DISTRICT the following certificate prior to performing the 
work under this contract:  "I am aware of the provisions of Section 3700 of the Labor Code, which 
requires every employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this contract."  The form of such certificate is included as a 
part of the contract documents. 

 
18. Anti-Discrimination.  It is the policy of the DISTRICT that in connection with all work performed under 

contracts, there be no discrimination against any prospective or active employee engaged in the work 
because of race, color, ancestry, national origin, religious creed, sex, age, or marital status.  The 
CONTRACTOR agrees to comply with applicable federal and California laws, including, but not 
limited to, the California Fair Employment and Housing Act, beginning with Government Code section 
12900 and Labor Code section 1735.  In addition, the CONTRACTOR agrees to require like 
compliance by any subcontractors employed on the work by such CONTRACTOR. 

 
19. Hold Harmless.  CONTRACTOR shall defend, indemnify and hold harmless DISTRICT, Inspector, the 

State of California and their officers, employees, agents and independent contractors from all  
 liabilities, claims, actions, liens, judgments, demands, damages, losses, costs or expenses of any kind 

arising from death, personal injury, property damage or other cause based or asserted upon any act, 
omission, or breach connected with or arising from the progress of Work or performance of service 
under this Agreement or the Contract Documents.  As part of this indemnity, CONTRACTOR shall 
protect and defend, at its own expense, DISTRICT, Inspector, the State of California and their officers, 
employees, agents and independent contractors from any legal action including attorneys fees or other 
proceeding based upon such act, omission, or breach. 

 
Furthermore, CONTRACTOR agrees to and does hereby defend, indemnify and hold harmless 
DISTRICT, Inspector, the State of California and their officers, employees, agents and independent 
contractors from every claim or demand made, and every liability, loss, damage, expense or attorneys 
fees of any nature whatsoever, which may be incurred by reason of: 
 
(a) Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including theft), 

or loss of use of, any property; (3) any failure or alleged failure to comply with any provision of 
law or the Contract Documents; or (4) any other loss, damage or expense, sustained by any 
person, firm or corporation or in connection with the Work called for in this Agreement or the 
Contract Documents, except for liability resulting from the sole or active negligence, or the 
willful misconduct of the DISTRICT. 

 
(b) Any bodily injury to or death of persons or damage to property caused by any act, omission or 

breach of CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, 
either directly or by independent contract, including all damages or injury  to, loss (including 
theft), or loss of use of, any property, sustained by any person, firm or corporation, including 
the DISTRICT, arising out of or in any way connected with Work covered by this Agreement or 
the Contract Documents, whether said injury or damage occurs either on or off DISTRICT 
property, but not for any loss, injury, death or damages caused by the sole or active negligence 
or willful misconduct of the DISTRICT. 

 
(c) Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/sureties, 

including, but not limited to, any stop notice actions. 
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CONTRACTOR, at its own expense, cost, and risk, shall defend any and all claims, actions, 
suits, or other proceedings that may be brought or instituted against the DISTRICT, its officers, 
agents or employees, on any such claim or liability, and shall pay or satisfy any judgment that 
may be rendered against the DISTRICT, its officers, agents or employees in any action, suit or 
other proceedings as a result thereof. 
 

20. Preference for Materials, One Product Specified:  Unless the plans and specifications state that no 
substitution is permitted, whenever the contract documents indicate any specific article, device, 
equipment, product, material, fixture, patented process, form, method, construction, or any specific 
name, make, trade name, or catalog number, with or without the words, “or equal,” such specification 
shall be read as if the language “or equal” is incorporated. 

 
21. Communication:  The CONTRACTOR must provide a Supervisor available on the work site at all times 

who can understand and communicate with all Victor Elementary School District Supervisors and/or 
District’s Construction Manager, Erickson-Hall Construction Co. 

 
22. Disqualification of Bidders and Proposals.  More than one proposal for the same work from any 

individual, firm, partnership, corporation, or association under the same or different names will not be 
accepted; and reasonable grounds for believing that any bidder is interested in more than one proposal 
for the work will be cause for rejecting all proposals in which such bidder is interested and the bidder 
will forfeit their bid security to the DISTRICT. 

 
23. Unbalanced or Altered Bids.  Proposals in which the prices are obviously unbalanced, and those which 

are incomplete or show any alteration of form, or contain any additions or conditional or alternate bids  
that are not called for or otherwise permitted, may be rejected.  A proposal on which the signature of the 
bidder has been omitted may be rejected. 

 
24. Non-collusion Affidavit: Public Contract Code Section 7106 requires bidders to submit an affidavit of 

non-collusion with their bids.  This form is included with the bid package and must be signed and dated 
by the bidder and each subcontractor under penalty of perjury. 

 
25. Wage Rates, Travel and Subsistence. 
   

(a) Pursuant to Labor Code Sections 1770 et. seq., the website, 
www.dir.ca.gov/dlsr.PWD/SOUTHERN.html is available to obtain the general prevailing rate 
of per diem wages and the general prevailing rate for holiday work and overtime work in the 
locality in which this public work is to be performed for each craft, classification, or type of 
worker needed to execute this contract and copies will be made available to any interested party 
on request.  The CONTRACTOR shall obtain his/her own copies of the above referenced 
prevailing wage sheets from the Director of the Department of Industrial Relations and post a 
copy of such wage rates at the site. 

 
(b) Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one 

and one-half (1 ½) times the above. 
 
(c) These per diem rates, including holiday and overtime work, and employer payments for health 

and welfare, pension, vacation, and similar purposes, are on file at the administrative office of 
the DISTRICT, located as noted above.  It shall be mandatory upon the CONTRACTOR to 
whom the contract is awarded, and upon any subcontractor under such CONTRACTOR, to pay 
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not less than the said specified rates to all workers employed by them in the execution of the 
contract. 

 
26. No Telephone or Facsimile Availability.  No telephone or facsimile machine will be available to bidders 

on the DISTRICT premises at any time. 
 
27. ADDENDA AND CHANGE ORDERS: All Addenda and Change Orders shall comply with all 

requirements of Title 24, Article 1, Chapter 4, 4-338. 

28. Obtaining Bidding Documents.  Bidding Documents, may be obtained from: 

Victor Elementary School District – Website http://vesd.net / Departments / Facilities.   

OR 

District’s Construction Manager, Erickson Hall Construction Company contact Nick Hopkins at 
nhopkins@ericksonhall.com 

Bidder shall utilize a complete set of Bidding Documents in preparing a bid.  The failure or omission of 
bidder to receive any Bidding Document, form, instrument, Addendum, or other document shall not 
relieve bidder from any obligations with respect to the bid and/or Contract. 

 
 

29.  Disabled Veterans Business Enterprise (DVBE) Requirements:  
 

In accordance with Education Code Section 17076.11 the District has a DVBE participation goal of 3% 
per year of the overall dollar amount of state funds allocated to the District. 

Each Trade Contractor shall certify that a good faith effort was made to include DVBE contractors and 
suppliers in the Project.   
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BIDDING REQUIREMENTS SUMMARY 

 
To All Prime Bidders (Trade Contractors): 
 
This document is intended to assist you with submitting your proposal for this project.  It is not 
intended in any way to make changes to the project specifications or drawing requirements.  
Please refer to the project documents and any future addenda for official changes. 

 
1. The Bid due date for this project is Thursday, July 9, 2026 at 2:00:00 PM. (see Document 

– Notice Inviting Bids). 
 

2. The project is being bid as a “Single-Prime” Construction Management project.   
 

3. The Construction Timeline is 125 working days.   Review this timeline carefully to ensure you 
can comply with the requirements.  Failure to complete on time would lead to liquidated 
damages per the specifications. 

 
4. The Bid Proposal Forms are to be submitted within your properly labeled and sealed bid 

proposal envelope no later than Thursday, July 9, 2026 at 2:00:00 PM.  All bids must be 
signed by the bidder and submitted in sealed envelopes bearing on the outside the bidder’s 
name and address, the name of the project and the bid package number for which the bid is 
being submitted.  Bids shall be received at the District Office for Victor Elementary 
School District, located at 12219 2nd Ave, Victorville, CA 92395 then opened and read 
aloud.   

 
5. This project does require PREVAILING WAGES.  Each Trade Contractor shall comply with 

all other applicable California Labor Code requirements governing public works projects 
including, but not limited to, the payment pursuant to a wage rate not less than the prevailing 
wage rate and all other applicable law with respect to prevailing wages, regardless of any 
contractual relationship alleged to exist between the Construction Manager or any employees 
or subcontractors; compliance with apprenticeship standards; overtime pay; and certified 
payroll obligations.  The wage decision will be based upon the date the project was first 
advertised to bid (Wednesday, June 10, 2026).   

 
6. The following forms must be included in your sealed bid.  If for some reason you do not have 

all the forms, contact Construction Manager for a replacement set: 
 

a. Signed Bid Form for your specific trade, including acknowledgement of all Addenda. 
b. List of Subcontractors 
c. Bid Bond 
d. Non-Collusion Affidavit  
e. Acknowledgement of Bidding Practices Regarding Indemnity 
f. Certification of Workers Compensation Insurance 
g. Trade Contractors Certificate – Alcohol and Tobacco Free Campus 
h. Trade Contractors Certificate – Drug Free Workplace 
i.  DVBE Certification 
j. Statement of Experience 
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INSURANCE REQUIREMENTS 
Please note the following Insurance Requirements to be met by the Trade Contractor prior to full 
execution of its contract by District 
 
Send these insurance requirements and all attached insurance documents/samples to 
your insurance broker for immediate review and comment.  The sample documents 
include, but may not necessarily be limited to: 
 
 Insurance Requirements (See Document 00 61 13) 
 Exhibit A2 – Sample Additional Insured Endorsement with Primary Wording 
 Exhibit A3 – Sample Per Project Aggregate Limit Endorsement 
 Exhibit A4 – Sample General Liability Waiver of Subrogation Endorsement 

Exhibit A5 – Sample Workers’ Compensation Waiver of Subrogation Endorsement 
 
General Requirements 
 

A. Certificates and endorsements must reference a specific job. 
B. Certificates and endorsements must be received and approved prior to the start of any 

work. 
C. All of your subcontractors working on the job must meet the same insurance 

requirements as you, and must submit acceptable insurance documents prior to starting 
any work. 

D. Insurance carrier must be rated A-VII or better by Best’s Key Rating Guide.  An 
exception is allowed for Workers’ Comp policies written by California State 
Compensation Fund. Manager may consider other ratings which may be acceptable to 
Construction Manager and District. 

E. NO PAYMENTS WILL BE RELEASED UNTIL ALL INSURANCE DOCUMENTS ARE 
RECEIVED AND ACCEPTED.  

 
II. Specific Coverage Requirements  

A. General Liability coverage must be on an “Occurrence” basis.  “Claims Made” or 
“Modified Occurrence” policies are not acceptable.  

B. General Liability policy must provide: 
1. That the Aggregate Limit shall not be impaired except by occurrences on this 

project, and the Insurance Certificate must indicate that “Per Job Aggregate” 
applies.  

2. An Additional Insured endorsement using ISO Form CG 2010 (11/85) or its 
equivalent, if commercially available, or other form, or forms which may be 
acceptable to Construction Manager. 

3. A “Primary Insurance” clause as shown on the sample, except as Construction 
Manager may specifically accept otherwise. 

 
Where Trade Contractor’s policy excludes coverage for “Mold,” see Pollution Liability 
requirements below. 
 

C. The Automobile Liability must apply to “any Auto, Hired Autos and Non-Owned Autos” 
and the Insurance Certificate must show the appropriate boxes checked. 

D. Workers’ Compensation policy requires a Waiver of Subrogation Endorsement. (See 
Exhibit A5) 

E. A 30-day cancellation notice is required.  A 10-day notice for non-payment of premium 
is acceptable. 
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F. Current policy numbers, effective and expiration dates must be shown on all Insurance 
Certificates.  

 
III Policy Limit Requirements 
 

A. General Liability Limits:  
 

$1,000,000 Each Occurrence 
$1,000,000 Products / Completed Operations 
$1,000,000 Personal / Advertising Injury 
$5,000,000 General Aggregate 
Note – These limits can also be met by a combination of General Liability and 
Umbrella Liability. 

 
    Per occurrence and in the aggregate for Bodily Injury, Personal and Advertising Injury   
    and Property Damage. Policy shall include coverage for Broad Form Contractual 
    Liability and Products-Completed Operations. If Commercial General Liability Insurance    
    or other form with a general aggregate limit is used, either the general aggregate limit    
    shall apply separately to this project/location or the general aggregate limit shall be  
    twice the required occurrence limit. 
 

B. Automobile Liability Limits:  
 

$1,000,000 Combined single limit per occurrence for Bodily 
Injury and Property Damage  

$3,000,000 Bodily Injury / Property Damage Combined Single 
limit when Trade Contractor or their subcontractors 
or vendors will be hauling hazardous materials, the 
auto policy shall include the MCS 90 endorsement 

 
C. Workers’ Compensation / Employers’ Liability Limits:  

 
$1,000,000 Per accident for bodily injury or disease 
Statutory Waiver of Subrogation required 

 
 

D.     Pollution Liability Limits:  
 

$5,000,000 Per Occurrence 
Trade Contractor shall provide Contractor’s Pollution Liability which includes 
coverage for “mold” and transportation of demolished materials with limits of 
liability of not less than $1,000,000 per occurrence naming district, construction 
manager and architect, and their respective officers, employees and agents as 
additional insureds including contractual liability coverage. 

 
D.  Builders Risk/Installation Floater: (Full Replacement of Project Value) 

 
Limits shall be for the full replacement value of the project. Coverage shall be for direct 
physical loss, including but not limited to fire, theft, water, explosion, vandalism, 
mechanical breakdown, electrical arcing, ordinance or law, and in an amount sufficient 
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to cover the total value of the project, without co-insurance penalties.  Such coverage 
shall include materials, items of labor, and soft costs.   

 
 
DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION GOALS & 
REQUIREMENTS 

 
The District has established a participation goal for DVBE’s of at least three percent (3%) per year 
of the overall dollar value of funds allocated to the District for construction and modernization 
projects.   
 
Each Trade Contractor shall certify that a good faith effort was made to include DVBE contractors 
and suppliers in the Project.   
 
 
 

 
END OF DOCUMENT
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CHECKLIST OF MANDATORY BID FORMS 

(For Contractor’s use and reference only.  Additional documents may be required so bidders 

should carefully review all Contract Documents and Bid Documents) 

 

 Bid Form 

 Designation of Subcontractors 

 Bid Bond (or Bid Guarantee form if Security is other than Bid Bond) 

 Non-Collusion Affidavit 

 Acknowledgement of Bidding Practices Regarding Indemnity 

 Contractor's Certificate Regarding Workers Compensation 

 Contractor’s Certificate Regarding Alcoholic Beverage and Tobacco-Free 

Campus Policy 

 Contractor’s Certificate Regarding Drug-Free Work Place 

 DVBE Participation Statement 

 Statement of Experience 

 

 

 

 

 

 

 

 

 

 



 

PRE-BID CLARIFICATION FORM (For Contractor’s Use) 

  

PROJECT NAME:  Phase 2 Shade Structures – 5 Sites 

PROJECT NUMBER:  26-006 

TO: 

Nick Hopkins – 

nhopkins@ericksonhall.com EMAIL: 

_______________ &  

_______________ 

    

DATE:   

FROM:  EMAIL:  

DOCUMENT/DIVISION 

NUMBER:  

DRAWING 

NUMBER:  

    

REQUESTED CLARIFICATION: 

 

RESPONSE TO CLARIFICATION: 

 

Attach additional numbered sheets as necessary; however, only one (1) request shall be contained on each 

submitted form 
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BID PROPOSAL FORM 

FOR 

 

PHASE 2 SHADE STRUCTURES – 5 SITES 

Bid No.  26-006 

Bid Package # 01 

FOR 

VICTOR ELEMENTARY SCHOOL DISTRICT 

 

Proposal Due Date: July 9, 2026 

 

Location:  Victor Elementary School District 

   12219 2nd Ave 

   Victorville, CA 92395 

 

BIDDER NAME: __________________________________________________________________ 

ADDRESS: __________________________________________________________________ 

 __________________________________________________________________ 

TELEPHONE: (                )_________________________________________________________ 

FAX: (                )_________________________________________________________ 

DIR #: __________________________________________________________________ 

LICENSE #: __________________________________________________________________ 

LICENSE TYPE: __________________________________________________________________ 

 Has Trade Contractor Been Prequalified if required?  Yes   No   
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A. BID DIVISION 

Bidder agrees to furnish all labor, materials, equipment and services as required to satisfactorily 

complete all work for Bid Package # 01 herein described as required for the construction and 

completion of the Phase 2 Shade Structures – 5 Sites, all in accordance with the Drawings and 

Specifications as prepared by Westgroup Designs; and this Bid Form. 

B. BID PRICE 

All work required by the foregoing documents will be accomplished for the Lump Sum Bid  

price of (in numbers): 

 

Work Included for: 

 
 

1. Brentwood Elementary School (A 04-123094):                $ __________________________________ 

 

2. Sixth Street Prep Stream (A 04-123606): 
 

$ __________________________________ 
 

3. Mountain View Montessori (A 04-123846):  
 

$ __________________________________ 

 

4. Lomitas Elementary School (A 04-123104):                
 

$ __________________________________ 

 

5. Mojave Vista Elementary School (A 04-123105):  
 
$ __________________________________ 

 

6. Allowance Amount:  
 

$__80,000.00_____________________ 
(as confirmed in Special Conditions) 

                                                          

 

  
For a Total Base Bid in the Amount of :       $ _________________________________ 

 

 

Total Base Bid in Words:________________________________________________________ 

 

____________________________________________________________________DOLLARS 

 

 

(Including Allowance. Show amount in both words and figures.  In case of discrepancy, amount 

shown in words will govern.) 

The Lump Sum Price above INCLUDES all applicable sales and/or use taxes, all insurance 

premiums required to meet the Insurance Requirements of the Contract Documents, and all 

Allowance Costs identified in Section I of this Bid Division and all addenda (if applicable).  All 

premiums for a Performance Bond and a Labor and Material Payment Bond in the sum 

of one hundred percent of the Contract Sum are also to be included. 

 

C. ALLOWANCES 

 

The Bidder includes the following Allowances in the total Lump Sum Amount of the Base Bid for 

this Bid Division.  Further to SC Article 12 in the Special Conditions, the following Allowance 

amounts will be used to complete future work on a lump sum negotiated basis or time and material 
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basis as directed by the District.  The trade contractor will be allowed mark-up (in accordance with 

Document 00 70 00) on the cost of installation and materials less applicable discounts, applicable 

taxes, delivery to the site, unloading, handling.  All other costs associated with completing the work 

described in the Allowance are included in the base bid but outside the Allowance amount. The 

allowance amount will be reduced as work is completed.  Unused allowance amounts will be 

deducted from each contract, as appropriate, by change order. 

ALLOWANCES: 

The undersigned, by initialing below, acknowledges that Construction Allowances as indicated in 

Special Conditions Article 12 are included in the Total Bid above.  

 

Acknowledgement of Allowances _________ 

Initial 

 

D. BID ALTERNATES 

i) Endeavour Elementary School (A 04-123098):                 $_________________________ 

ii) Green Tree East Leadership Academy (A 04-123100):    $_________________________ 

iii) Green Tree East Utility Relocation (Exhibit #1):              $_________________________ 

 

(1) Includes site investigation of utility lines as shown on as-built plans (Exhibit #1). If utility 

lines are found, include relocation of lines to be outside of the shade structure footprint. 

Includes patch back to match existing as necessary. 

 

 

 

E. PROPOSAL REQUIREMENTS 

Bidder agrees that if written notice of the acceptance of this bid is mailed or delivered to the 

undersigned within 90 days after the Bid Opening Date, or any time thereafter before it is 

withdrawn, the undersigned execute the contract.  Performance Bond and Labor and Material 

Payment Bond and the appropriate insurance certificates will be delivered to the Construction 

Manager at the time of execution of the Contract.  Failure to execute the Contract and deliver the 

required Bonds and Insurance Certificates within five (5) days after receipt of Notice of Award 

shall be considered a default under the obligation of the Bid Bond. 

 

F. ADDENDA 

The above price includes all stipulations and requirements of the following listed Addenda which 

have been received and accepted by the undersigned. 

    

Addendum No. _________ dated ____________ 

  

Addendum No. _________ dated ____________ 

 

Addendum No. _________ dated ____________ 
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G. MILESTONE SCHEDULE DATES 

The Contract Documents include the Phase 2 Shade Strucutres – 5 Sites PRELIMINARY 

SCHEDULE.  This schedule is preliminary and is intended to show the project duration and 

general sequence of activities.  Trade Contractor shall participate and cooperate in the continuing 

development of the Schedule, to provide information for the scheduling of the times and sequence 

of operations required for its work to meet the Project’s overall schedule requirements, to 

continuously monitor the Project Schedule so as to be fully familiar with the timing, phasing and 

sequence of operations of Trade Contractor work and of other work on the Project, and to execute 

its work in accordance with the requirements of the Project Schedule including any subsequent 

revisions. 

 

      Acknowledgement of Preliminary Schedule                                               ________ Initial                                                                                                                  

H. SUBCONTRACTORS  

Each Bidder shall list in the Bid Proposal Form all first-tier Subcontractors that will perform work, 

or render such services as defined in the Bid Proposal Form, the value of which exceeds one-half 

of one percent (.5%) of Trade Contractor’s Bid Amount.     

The Bid Proposal Form contains spaces for the following information when listing Subcontractors:  

(1) Work Activity; (2) Name of Subcontractor; (3) City of Subcontractor’s business location and 

(4) License Number.  The failure to list, on the Bid Proposal Form, any one of the items set forth 

above will result in the District treating the Bid as if no Subcontractor was listed for the Work 

Activity and Bidder will thereby represent to the District that bidder agrees that it is fully qualified 

to perform that portion of the Work and shall perform that Work Activity. 

No contractor or subcontractor, regardless of tier, may be listed on a bid for, or  

engage in the performance of, any portion of this project, unless registered with the Department of 

Industrial Relations pursuant to Labor Code section 1725.5 and  

1771.1. https://efiling.dir.ca.gov/PWCR/.  

NOTE: This Bid Proposal must bear the written signature of the Bidder. 

 

a. If the Bidder is an individual doing business under a name other than his own name, the Bid 

Proposal must so state, giving the address of the individual. 

b. If the Bidder is a Partnership, the Bid Proposal must so state, setting for the names and addresses 

of all Partners, and must be signed by a Partner so designated as such. 

c. If the Bidder is a Corporation, the Bid Proposal must be signed by a duly authorized officer or agent 

of such Corporation. 

The undersigned has submitted within this Bid Form the properly executed: 

• List of Subcontractors 

• Bid Bond (or Bid Guarantee form if Security is other than Bid Bond) 

• Acknowledgement of PCS Schedule 

• Acknowledgement of Allowances 

• Non-Collusion Affidavit 

• Acknowledgement of Bidding Practices Regarding Indemnity 

• Workers’ Compensation Certification  

• California Bid Bond or Bid Security 

• DVBE Certificate 

• Trade Contractors Certificate – Drug Free Workplace 

• Trade Contractors Certificate – Alcohol and Tobacco Free Campus 

• Statement of Experience 
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Trade Contractor __________________________________ 

Signature __________________________________ 

Address __________________________________ 

Contractor’s License No.  __________________________________ 

Classification(s)  __________________________________ 

Expiration Date __________________________________ 

DIR # __________________________________ 

 

 

Dated this ________ day of __________________, 20______. 

 

 



Page 1 of 2 

Phase 2 Shade Structures – 5 Sites  Designation of Subcontractors 

Victor Elementary School District  Page 1 

 

DESIGNATION OF SUBCONTRACTORS 

 

 

 In compliance with the Subletting and Subcontracting Fair Practices Act (California Public 

Contract Code Sections 4100 et. seq.,) and any amendments thereof, each bidder shall set forth below:  (a) 

the name and location of the place of business of each subcontractor who will perform work or labor or 

render service to the prime contractor, who will perform work or labor or work or improvement to be 

performed under this contract, or a subcontractor under subcontract to the prime contractor, specially 

fabricates and installs a portion of the work or improvements according to detailed drawings contained in 

the plans and specifications in an amount in excess of one-half of one percent of the prime contractor's 

total bid; and (b) the portion and description of the work which will be done by each subcontractor under 

this Act.  The prime contractor shall list only one subcontractor for each such portion as is defined by the 

prime contractor in this bid. 

 

 If a prime contractor fails to specify a subcontractor, or if a prime contractor specifies more than 

one subcontractor for the same portion of work to be performed under the contract in excess of one-half 

of one percent of the prime contractor's total bid, the CONTRACTOR shall be deemed to have agreed 

that the CONTRACTOR is fully qualified to perform that portion, and that the CONTRACTOR alone 

shall perform that portion. 

 

 No prime contractor whose bid is accepted shall (a) substitute any subcontractor, (b) permit any 

subcontractor to be voluntarily assigned or transferred or allow the relevant portion of the work to be 

performed by anyone other than the original subcontractor listed in the original bid, or (c) sublet or 

subcontract any portion of the work in excess of one-half of one percent of the prime contractor's total bid 

where the original bid did not designate a subcontractor, except as authorized in the Subletting and 

Subcontracting Fair Practices Act.   

 

 Subletting or subcontracting of any portion of the work in excess of one-half of one percent of the 

prime contractor's total bid where no subcontractor was designated in the original bid shall only be 

permitted in cases of public emergency or necessity, and then only after a finding, reduced to writing as a 

public record, of the authority awarding this contract setting forth the facts constituting the emergency or 

necessity. 

 

 

 

NOTE: If alternate bids are called for and bidder intends to use different or additional subcontractors on 

the alternates, a separate list of subcontractors must be provided for each such alternate. 
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DESIGNATION OF SUBCONTRACTORS FORM 

 

 

Description & Portion 

of Work 

Name of Subcontractor Location & Place of Business License 

Number 

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

   

 

 

 

DATED:           

      Proper Name of Bidder 

 

        By:       

            

            

      (Signature of Bidder) 

 

 

           Address:       
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BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS that we, the undersigned,  
 
__________________________________________________(hereafter called "Principal"), and ____________________ 
 
       (hereafter called "Surety"), are hereby held and firmly bound  
 
unto the Victor Elementary School District (hereafter called "Owner") in the sum of ($       
 
   ) for the payment of which, well and truly to be made, we hereby jointly and severally bind ourselves,  
 
successors, and assigns. 
 
 
 SIGNED this    day of         , 20   . 
  
 The condition of the above obligation is such that whereas the Principal has submitted to the Owner a certain Bid, 

attached hereto and hereby made a part hereof, to enter into a contract in writing for the Phase 2 Shade Structures – 5 Sites. 

 NOW, THEREFORE, 
  a. If said Bid is rejected, or 
  b. If said Bid is accepted and the Principal executes and delivers a contract or the attached Agreement 

form within five (5) days after acceptance (properly completed in accordance with said Bid), and 
furnishes bonds for his faithful performance of said Contract and for payment of all persons performing 
labor or furnishing materials in connection therewith,  

 
Then this obligation shall be void; otherwise, the same shall remain in force and effect. 

  
 Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or addition to the 
terms of the contract, or the call for bids, or the work to be performed thereunder, or the specifications accompanying the same, 
shall in anyway affect its obligation under this bond, and it does hereby waive notice of any such change, extension of time, 
alteration, or addition to the terms of said contract, or the call for bids, or the work, or to the specifications. 
 
 
 In the event suit is brought upon this bond by the DISTRICT and judgment is recovered, the Surety shall pay all costs 
incurred by the DISTRICT in such suit, including without limitation, attorneys’ fees to be fixed by the court. 
 
 
 IN WITNESS WHEREOF, Principal and Surety have hereunto set their hands and seals, and such of them as are 
corporations have caused their corporate seals to be hereto affixed and these presents to be signed by their proper officers, on the 
day and year first set forth above. 
    PRINCIPAL:                                                                                
 
                                                                                      
ATTEST: (if individual, two witnesses are required) 
 
By:                                                                By:                                                               
 
Title:                                                             Title:                                                            
 
ATTEST: (if corporation) 
 
By:                                                               
 
Title:                                                           
  
(Corporate Seal) 
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      SURETY:                                                                                
         
                                                                                       
 
 
ATTEST: (if individual, two witnesses are required) 
 
 
By:                                                                By:                                                               
 
Title:                                                             Title:                                                            
 (Corporate Seal) 
 
 
 
 
 
 
 
IMPORTANT: 
 
Surety companies executing bonds must possess a certificate of authority from the California Insurance Commissioner authorizing 
them to write surety insurance defined in California Insurance Code Section 105, and if the work or project is financed, in whole or 
in part, with federal, grant, or loan funds, it must also appear on the Treasury Department's most current list (Circular 570 as 
amended). 
 
 
THIS IS A REQUIRED FORM. 
 
Any claims under this bond may be addressed to: 
 
(Name and Address of Surety) 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
 
(Name and Address of agent or representative for service of process in California if different from above) 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
 
 (Telephone Number of Surety and agent or representative for service of process in California).     
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
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NONCOLLUSION AFFIDAVIT 

(Prime Bidder) 

 

STATE OF CALIFORNIA 

 

County of       being first duly sworn, deposes and says that he/she  

 

Is       of       , 

  (Title)     (Name of Bidder) 

 

the party making the foregoing bid; that the bid is not made in the interest of, or on behalf of, any 

undisclosed person, partnership, company, association, organization, or corporation; that the bid is 

genuine and not collusive or sham; that the bidder has not directly or indirectly colluded, conspired, 

connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from 

bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix 

any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any 

advantage against the public body awarding the contract of anyone interested in the proposed contract; 

that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, 

submitted his or her price or any breakdown thereof, or the contents thereof, or divulged information of 

date relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company 

association, organization, bid depository, or to any member of agent thereof to effectuate a collusive or 

sham bid. 

 

 

     

 Company:   _____________________________ 

 Name:   _____________________________ 

 Title:   _____________________________ 

 

 Signature:  _____________________________ 

 Date:   _____________________________ 
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ACKNOWLEDGMENT OF BIDDING PRACTICES 

REGARDING INDEMNITY 

 

 

TO: VICTOR ELEMENTARY SCHOOL DISTRICT 

 12219 2nd Ave 

 Victorville, California 92395 

 

 

RE: Phase 2 Shade Structures – 5 Sites - BID #26-006 

 

 

Please be advised that with respect to the above-referenced PROJECT the undersigned 

CONTRACTOR on behalf of itself and all subcontractors hereby waives the benefits and 

protection of Labor Code Section 3864, which provides: 

 

"If an action as provided in this chapter is prosecuted by the 

employee, the employer, or both jointly against the third person 

results in judgment against such third person, the employer shall 

have no liability to reimburse or hold such third person harmless 

on such judgment or settlement in the absence of a written 

agreement to do so executed prior to the injury." 

 

This Agreement has been signed by an authorized representative of the contracting party and shall 

be binding upon its successors and assignees.  The undersigned further agrees to promptly notify 

the DISTRICT of any changes of ownership of the contracting party or any subcontractor while 

this Agreement is in force. 

 

 

       

Contracting Party 

 

 

 

       

Name of Agent/Title 
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CONTRACTOR’ S CERTIFICATE 

REGARDING WORKER’S COMPENSATION 

 

 
Labor Code Section 3700. 
 

Every employer except the State shall secure the payment of compensation in one or more of the 

following ways: 

 

 
(a) By being insured against Liability to pay compensation in one or more insurers duly authorized 

to write compensation insurance in this State. 
 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure, 
which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of 
ability to self-insure and to pay any compensation that may become due to his employees. 

 
(c) For  any  county, city  and  county,  municipal corporation, public district, public agency, or  

any political 
Subdivision  of  the  State,  including  each  member of  a pooling  arrangement  under a joint 
exercise  of 
powers agreement (but not the state itself), by securing from the Director of Industrial 
Relations, a certificate of consent (to self-insure against workers compensation claims, which 
certificate may be given  
upon furnishing proof satisfactory to the Director, of ability) to administer workers 
compensation claims properly, and to pay workers compensation claims that may become due 
to its employees.  On or before March 31, 1979, a political subdivision of the State which, on 
December 31, 1978, was uninsured for its liability to pay compensation, shall file a properly 
completed and executed application for a certificate of consent to self-insure against workers 
compensation claims.  This certificate shall be issued and be subject to the provisions of section 
3702. 

 
 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against Liability for worker’s compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of 
the work of this contract. 
 

DATE:    

  Contractor 

 

     By        

            Signature 

 

 
(In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor 
code, the above certificate must  be  signed and filed with the awarding body prior to performing any 
work under this contract. 
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CONTRACTOR'S CERTIFICATE REGARDING 

ALCOHOLIC BEVERAGE and TOBACCO-FREE CAMPUS POLICY 

 

 

 The CONTRACTOR agrees that it will abide by and implement the DISTRICT's 

Alcoholic Beverage and Tobacco-Free Campus Policy, which prohibits the use of alcoholic 

beverages and tobacco products, at any time, on DISTRICT-owned or leased buildings, on 

DISTRICT property and in DISTRICT vehicles.   

 

 

 

DATE:                 

                                CONTRACTOR 

                         

 

 

      By:           

                   Signature 
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                                   CONTRACTOR’S CERTIFICATE 

REGARDING DRUG-FREE WORKPLACE 

 

This Drug-Free Workplace Certification form is required from all successful bidders pursuant to 

the requirements mandated by Government Code Section 8350 et ~ the Drug-Free Workplace Act 

of 1990. The Drug-Free Workplace Act of 1990 requires that every person or organization 

awarded a contract or grant for the procurement of any property or service from any State agency 

must certify that it will provide a drug-free workplace by doing certain specified acts. In addition, 

the Act provides that each contract or grant awarded by a State agency may be subject to 

suspension of payments or termination of the contract or grant, and the contractor or grantee may 

be subject to debarment from future contracting, if the contracting agency determines that 

specified acts have occurred. 

 

Pursuant to Government Code Section 8355, every person or organization awarded a contract or 

grant from a State 

agency shall certify that it will provide a drug-free workplace by doing all of the following: 

 

a) publishing a statement notifying employees that the unlawful manufacture, distribution, 

dispensation, 

possession or use of a controlled substance is prohibited in the person’s or organization’s 

workplace and specifying actions which will, be taken against employees for violations of the 

prohibition; 

 

b) establishing a drug-free awareness program to inform employees about all of the 

following: 

 

1) the dangers of drug abuse in the workplace; 

 

2) the person’s or organization’s policy of maintaining a drug-free workplace. 

 

3) the availability of drug counseling, rehabilitation and employee-assistance 

programs; 

 

4) the penalties that may be imposed upon employees for drug abuse violations; 

 

c) requiring that each employee engaged in the performance of the contract or grant be 

given a copy of the 

statement required by subdivision (a) and that, as a condition of employment on the, contract or 

grant, the employee agrees to abide by the terms of the statement. 

 

I, the undersigned, agree to fulfill the terms and requirements of Government Code Section 8355 

Listed above and 

will publish a statement notifying employees concerning (a) the prohibition of controlled 

substance at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that 

each employee engaged in the 

performance of the contract be given a copy of the statement required by Section 8355 (a) and 

requiring that the employee agree to abide by the terms of that statement. 
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I also understand that if the DISTRICT determines that I have either (a) made a false certification 

herein, or (b) violated this certification by failing to carry out the requirements of Section 8355, 

that the contract awarded herein is subject to termination, suspension of payments, or both. I 

further understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, 1 

may be subject to debarment in accordance with the requirements of Section 8350 at seq. 

I acknowledge that I am aware of the provisions of Government Code Section 8350 et seq. and 

hereby certify that I 

will adhere to the requirements of the Drug-Free Workplace Act of 1990. 

 

 

DATE:        

Contractor 

  

By   

Signature 
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DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) PARTICIPATION 

STATEMENT 

Each bidder must complete this form in order to comply with Victor Elementary School District 
(“District”) policy for participation of disabled veteran business enterprises (School District projects funded 
in whole or in part by the State of California pursuant to the Leroy F. Greene School Facilities Act of 1998. 
(Education Code §17070.10, et seq.) 

Project Name: Phase 2 Shade Structures – 5 Sites 

Bid No.: 26-006 

DSA No.: Various as noted on Bid Form  

The undersigned, on behalf of the Contractor named below, certifies that the Contractor has made 
reasonable efforts to secure participation by DVBE in the Contract to be awarded for the above-referenced 
Bid No., including participation by DVBE subcontractors and/or material suppliers. Check only one of the 

following: 

 The Contractor was unable after reasonable efforts to secure DVBE participation in the Contract 
for the above-referenced Project/Bid No., however, the Contractor will use DVBE services if the 
opportunity arises at any time during construction of the Project. Upon completion of the Project, 
the Contractor will report to the District the total dollar amount of DVBE participation in any 
Contract awarded to Contractor, and in any change orders, for the above-referenced Project. 

 The Contractor has secured DVBE participation in the Contract for the above referenced 
Project/Bid No., and anticipates that such DVBE participation will equal approximately 
__________________dollars ($____________ ), which represents approximately 
___________________percent (___%) of the total Contract for such Project. Upon completion of 
the Project, Contractor will report to the District the actual total dollar amount of DVBE 
participation in the Contract awarded to Contractor, and in any change orders, for such Project 

Company:    

Name:    

Title:    

Signature:   

Date:    
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DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) CONTRACTOR CLOSE-

OUT STATEMENT 

The Contractor shall complete this form, as a condition to Final Payment, for purposes of reporting 
participation by Disabled Veteran Business Enterprises (DVBE) in the Contract for the Project/Bid No. 
specified below. 

Project Name: Phase 2 Shade Structures – 5 Sites 

Bid No.: 26-006 

DSA No.: Various as noted on Bid Form   

Name Address/Phone Category of Work* $ Amount of Contract 

    

    

    

    

    

* Categories of work include: (1) construction services (specify services that DVBE will provide); (2) 
architecture and engineering services; (3) procurement of materials, supplies and equipment; and (4) 
information technology. 

The undersigned, on behalf of the Contractor, certifies that DVBE participation on the Contract for Bid No. 
______________equaled ___________ dollars ($___________ ), which represents approximately ____ 
percent (___%) of the total Contract price including change orders for the Project. 

Company:   

Name:  

Title:   

Signature:    

Date:   
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INSTRUCTION TO BIDDERS FOR STATEMENT 
OF EXPERIENCE AND EVIDENCE OF RESPONSIBILITY 

 
A. Requirements to qualify for consideration by the Victor Elementary School District as a Bidder under the 

attached ‘Invitation to Bid”: 
 1. Contractor and Sub-Contractors; a proper license from the California 
  State Contractors License Board, applicable to the work being bid. 
 
 2. Appropriate Bid Security must be submitted by the contractors through a bond, certified check or cash 

in an amount of at least 10% of the bid. If not available at the time of the bid, the bid proposal will be 
considered “NON—RESPONSIVE”. 

 
 3. The Contractor shall have the ability to obtain payment bond and Performance Bond (if the total bid is 

$25,000 or more) for the contract amount in the time specified in the Contract Document. 
  
 4. The Contractor must list all sub-contractors over one half of one percent of the prime Contract total 

bid. 
 
 5. The Contractor must present his bid proposal separate and apart from and not in collusion with any 

other bidders. 
 
 6. The Contractor must submit a fully completed and signed Contractor’s Statement of Experience. 
 
B. The Victor Elementary School District has the right to verify all information submitted to it by all Contractors 

or sub—contractors bidding. The District reserves the right to sole and exclusive judgment in the 
determination of the qualifications of the bidders. 

 
C. All bidders will be required to sign a statement, under penalty of perjury, acknowledging that they have: 
 
 1. Submitted information that is full, true and complete. 
 
 2. Read and understand the requirements. 
 
D. Disqualification of Bidders — A number of causes, including but not limited to, any one or more of the 

following causes may be considered as sufficient for disqualification of a bidder. 
 

1. More than one proposal for the same work from an individual, partnership, or corporation. 
 
2. Evidence of Collusion among bidders. Participants in such collusion will receive no recognition as 

bidders for any future work of the District until such participants have been reinstated as a qualified 
bidder by the District. 

 
3. The Contractor has, within the last two years, been assessed liquidated damages for any project 

because of willful violation of the terms of the Contract. 
 

4. The Contractor has been declared to be in default on any recent Public Works or Private Sector job. 
 

5. Willfully or knowingly failing, where required, to pay prevailing wages and benefits or other state 
and/or federal required taxes or contributions. 

 
6. Current litigation, complaint, or investigation by any public agency or owner relative to prior 

contracts. 
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7. Outstanding judgments, demands, or liens resulting from violating the State Labor code, Civil or 

Criminal Codes. 
 

8. Unsatisfactory performance record as shown by past work for any school district, judged from the 
standpoint of workmanship and progress. 

 
9. Prior commitments, obligations, litigation, fines or penalties, which in the judgment of the District, 

might hinder or prevent the prompt completion of the work. 
 
10. An improper contractor’s license from the California State License Board, a suspended or revoked 

contractor’s license or bond for that license. 
 

11. Failure to pay or satisfactorily settle, all bills due for labor or materials on former school district 
construction contracts. 

 
12. Failure to comply with any qualification regulation of the District. 

 
13. Failure to provide the Contractor’s Statement of Experience. 

 
14. Failure to provide an affidavit. 

 
Should a bidder be found to be of questionable status, then that bidder shall be notified of the reasons for the 
determination and the bidder shall be allowed to respond. The questionable bidder’s response may be either in writing 
or oral. Should the bidder ultimately be disqualified for reasons for non—responsibility, the bidder shall be entitled to 
a hearing in accordance with District rules and laws of the State of California before the Governing Board prior to final 
disqualification. 
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STATEMENT OF EXPERIENCE 

 
 

(If additional space is required for your response, please use the attached continuation page) 
 
1. Name of Firm:             
 
2. Address of Firm:            
 
          Zip Code:    
  
 Telephone No.  (      )       
 
3. State of Organization:          
 
4. State License Number          
 Types of Valid California Contracting Licenses Held and Expiration Date: 
 
               
 
               
 
               
 
5. Age of Firm:        
 
6. Officers or Principals of Firm:  (Include Name, Address, and Phone No) 
 
               
 
               
 
               
 
               
 
7.  Have Principal(s) ever declared bankruptcy?  , Had License(s) Suspended?  ,   

If so, please explain: 
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8. Have you ever failed to complete any work awarded to you?    If so, note when, where, and why: 
               
 
               
 
               
 
               
 
9. Has any officer or partner of your organization ever been an officer or partner of another organization that 

failed to complete Construction Contract?    If so, state circumstances: 
 
               
 
               
 
 
10. Has the contractor ever been disqualified from bidding on a State of California project, school district project, 

or other public work?  If so, explain: 
               
 
               
 
               
 
               
 
11. Experience Record of Key Staff:  (Include Name, Position, and Years of Experience) 
  
               
 
               
 
               
 
               
 
12. Please list all work in excess of $100,000 your organization has in process on this date: 
 
 Name of Project:      Contract Amount:    
 
 Owner/Contact Person:      Phone No:(     )     
 
 % Completion:     Completion Date:      
 
 
 Name of Project:      Contract Amount:    
 
 Owner/Contact Person:      Phone No.:(     )     
 
 % Completion:     Completion Date:      
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13. Please list the following information regarding Work and cost of Work Completed Within Past Two Years by 
Firm: 

 
 Name of Project:      Contract Cost:     
 
 Owner/Contact Person:      Phone No.:(     )     
 
 Bonding Company::        
  
 Contract Person:      Year Completed:    
  
  
 Name of Project:      Contract Cost:     
 
 Owner/Contact Person:      Phone No.:(     )     
 
 Bonding Company::        
  
 Contract Person:      Year Completed:    
 
14. In the last two years, are there now pending any actions against you or have you had to pay back wages, either 

because of a settlement or judgment with the California State Department of Labor Standards Enforcement for 
failure to pay prevailing wages?  If none, so state: 

 
 Name of Project:      Date Filed:     
 
 Disposition:     Explain:       
 
              
  
               
 
15. Please list the Financial Institution where line(s) of credit have been established: 
  
 Name:       Phone No.:      
 
 Contact Person:         
 
 
16. Signature of Contractor:          
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AGREEMENT FORM 

THIS AGREEMENT, entered into this           day of             , 2026 in the County of San Bernardino 
of the State of California, by and between the Victor Elementary School District, hereinafter called the 
“District”, and                                                                                        , hereinafter called the “Contractor”. 

WITNESSETH that the District and the Contractor for the consideration stated herein agree as 
follows: 

ARTICLE 1 - SCOPE OF WORK:  The Contractor shall furnish all labor, materials, equipment, 
tools, and utility and transportation services, and perform and complete all work required in connection 
with Phase 2 Shade Structures – 5 Sites (“Project”) in strict accordance with the Contract Documents 
enumerated in Article 7 below.  The Contractor shall be liable to the District for any damages arising as a 
result of a failure to comply with that obligation, and the Contractor shall not be excused with respect to 
any failure to so comply by an act or omission of the Architect, Engineer, Inspector, Division of the State 
Architect (DSA), or representative of any of them, unless such act or omission actually prevents the 
Contractor from fully complying with the Contract Documents and the Contractor protests, in accordance 
with the Contract Documents, that the act or omission is preventing the Contractor from fully complying 
with the Contract Documents.  Such protest shall not be effective unless reduced to writing and filed with 
the District office within seven (7) days of the date of occurrence of such act or omission preventing the 
Contractor from fully complying with the Contract Documents. 

ARTICLE 2 - TIME OF COMPLETION: The District may give notice to proceed within sixty 
(60) days of the award of the bid by the District.  Once the Contractor has received a notice to proceed, the 
Contractor shall reach Substantial Completion of the Work within One Hundred and Twenty Five (125) 
working days from receipt of the Notice to Proceed.  This shall be called Contract Time.  It is expressly 
understood that time is of the essence. 

Contractor has thoroughly studied the Project and has satisfied itself that the time period for this 
Project was adequate for the timely and proper completion of the Project within each milestone and within 
the Contract time.  Further, Contractor has included in the analysis of the time required for this Project, 
items set forth in General Conditions, and Special Conditions, Submittal Schedules, Rain Day Float, and 
Governmental Delay Float. 

In the event that the District desires to postpone giving the notice to proceed beyond this sixty (60) 
day period, it is expressly understood that with reasonable notice to the Contractor, giving the notice to 
proceed may be postponed by the District.  It is further expressly understood by the Contractor, that the 
Contractor shall not be entitled to any claim of additional compensation as a result of the District’s 
postponement of giving the notice to proceed. 

If the Contractor believes that a postponement will cause hardship to it, the Contractor may 
terminate the Contract with written notice to the District within ten (10) days after receipt by the Contractor 
of the District’s notice of postponement.  It is further understood by the Contractor that in the event that the 
Contractor terminates the Contract as a result of postponement by the District, the District shall only be 
obligated to pay the Contractor for the work performed by the Contractor at the time of notification of 
postponement.  Should the Contractor terminate the Contract as a result of a notice of postponement, the 
District shall have the authority to award the Contract to the next lowest responsible bidder. 
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ARTICLE 3 - LIQUIDATED DAMAGES:  It being impracticable and infeasible to determine 
the amount of actual damage, it is agreed that the Contractor will pay the District the sum of _Five Hundred 
Dollars_($_500.00_) per calendar day for each and every day of delay beyond the Contract Time set forth 
in Article 2 of this Agreement (inclusive of Milestones that are critical on the critical path or noted as critical 
to the District) as liquidated damages and not as a penalty or forfeiture. In the event Liquidated Damages 
are not paid, the Contractor further agrees that the District may deduct such amount thereof from any money 
due or that may become due the Contractor under the Contract (See Article 9.6 and 2.2 of the General 
Conditions).  This Article shall not be construed as preventing the District from the recovery of damages 
(actual or other) under the Contract Documents. 

ARTICLE 4 - CONTRACT PRICE:  The District shall pay to the Contractor as full 
consideration for the faithful performance of the Contract, subject to any additions or deductions as 
provided in the Contract Documents, the sum of                                                                            DOLLARS 
($                              ), said sum being the total amount stipulated in the Bid Contractor submitted.  Payment 
shall be made as set forth in the General Conditions. 

Should any Change Order result in an increase in the Contract Price, the cost of such Change Order 
shall be agreed to in advance by the Contractor and the District, subject to the monetary limitations set forth 
in Public Contract Code section 20118.4.  In the event that the Contractor proceeds with a Change in work 
without an agreement between the District and Contractor regarding the cost of a Change Order, the 
Contractor waives any Claim of additional compensation for such additional work. 

ARTICLE 5 - HOLD HARMLESS AGREEMENT:  Contractor shall defend, indemnify and 
hold harmless District, Architect, Inspector, the State of California and their officers, employees, agents 
and independent contractors from all liabilities, claims, actions, liens, judgments, demands, damages, 
losses, costs or expenses of any kind arising from death, personal injury, property damage or other cause 
based or asserted upon any act, omission, or breach connected with or arising from the progress of Work 
or performance of service under this Agreement or the Contract Documents.  As part of this indemnity, 
Contractor shall protect and defend, at its own expense, District, Architect, Construction Manager, 
Inspector, the State of California and their officers, employees, agents and independent contractors from 
any legal action including attorney’s fees or other proceeding based upon such act, omission, breach or as 
otherwise required by this Article. 

Furthermore, Contractor agrees to and does hereby defend, indemnify and hold harmless District, 
Architect, Construction Manager, Inspector, the State of California and their officers, employees, agents 
and independent contractors from every claim or demand made, and every liability, loss, damage, expense 
or attorney’s fees of any nature whatsoever, which may be incurred by reason of: 

(a) Liability for (1) death or bodily injury to persons; (2) damage or injury to, loss (including 
theft), or loss of use of, any property; (3) any failure or alleged failure to comply with any provision of 
law or the Contract Documents; or (4) any other loss, damage or expense, sustained by any person, firm 
or corporation or in connection with the Work called for in this Agreement or the Contract Documents, 
except for liability resulting from the sole or active negligence, or the willful misconduct of the District. 

(b) Any bodily injury to or death of persons or damage to property caused by any act, 
omission or breach of Contractor or any person, firm or corporation employed by Contractor, either 
directly or by independent contract, including all damages or injury to or death of persons, loss (including 
theft) or loss of use of any property, sustained by any person, firm or corporation, including the District, 
arising out of or in any way connected with Work covered by this Agreement or the Contract Documents, 
whether said injury or damage occurs either on or off District property, but not for any loss, injury, death 
or damages caused by the sole or active negligence or willful misconduct of the District. 
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(c) Any dispute between Contractor and Contractor’s subcontractors/supplies/ Sureties, 
including, but not limited to, any failure or alleged failure of the Contractor (or any person hired or 
employed directly or indirectly by the Contractor) to pay any Subcontractor or Materialman of any tier or 
any other person employed in connection with the Work and/or filing of any stop notice or mechanic’s 
lien claims. 

Contractor, at its own expense, cost, and risk, shall defend any and all claims, actions, suits, or 
other proceedings that may be brought or instituted against the District, its officers, agents or employees, 
on account of or founded upon any cause, damage, or injury identified herein Article 5 and shall pay or 
satisfy any judgment that may be rendered against the District, its officers, agents or employees in any 
action, suit or other proceedings as a result thereof. 

The Contractor’s and Subcontractors’ obligation to defend, indemnify and hold harmless the 
Owner, Architect, Inspector, the State of California and their officers, employees, agents and independent 
contractors hereunder shall include, without limitation, any and all claims, damages, and costs for the 
following: (1) any damages or injury to or death of any person, and damage or injury to, loss (including 
theft), or loss of use of, any property; (2) breach of any warranty, express or implied; (3) failure of the 
Contractor or Subcontractors to comply with any applicable governmental law, rule, regulation, or other 
requirement; (4) products installed in or used in connection with the Work; and (5) any claims of violation 
of the Americans with Disabilities Act (“ADA”). 

ARTICLE 6 - PROVISIONS REQUIRED BY LAW:  Each and every provision of law and 
clause required to be inserted in this Contract shall be deemed to be inserted herein, and this Contract shall 
be read and enforced as though it were included herein, and if through mistake or otherwise any such 
provision is not inserted or is not inserted correctly, then upon application of either party the Contract shall 
forthwith be physically amended to make such insertion or correction. 

ARTICLE 7 - COMPONENT PARTS OF THE CONTRACT:  The Contract entered into by 
this Agreement consists of the following Contract Documents, all of which are component parts of the 
Contract as if herein set out in full or attached hereto: 

Notice Inviting Bids 
Instructions to Bidders 
Bidding Requirements Summary 
Checklist of Mandatory Bid Forms 
Bid Form 
Designation of Subcontractors Form 
Bid Bond Form 
Non-Collusion Affidavit 
Acknowledgment of Bidding Practices Regarding Indemnity Form 
Contractor’s Certificate Regarding Worker’s Compensation 
Contractor’s Certificate Regarding Alcohol and Tobacco Free Campus Policy 
Contractor’s Certificate Regarding Drug Free Workplace  
DVBE Participation Statement 
Instructions to Bidders for Statement of Experience and Evidence of Responsibility 
Agreement Form 
Payment Bond 
Performance Bond 
Guarantee Form 
Insurance Documents & Endorsements 
Bond & Insurance Information 
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Exhibits A2-A5 – Samples 
Contractor Certification Regarding Background Checks 
General Conditions 
Special Conditions 
General Requirements 
Post Bid Interview 
Project Schedule 
CM Specifications 
Specifications 
All Addenda as Issued 
Drawings/Plans 
Requirements, Reports and/or Documents in the Project Manual or Other Documents Issued to Bidders 

All of the above named Contract Documents are intended to be complementary.  Work required by 
one of the above named Contract Documents and not by others shall be done as if required by all. 

ARTICLE 8 - PREVAILING WAGES:  Wage rates for this Project shall be in accordance with 
the general prevailing rate of holiday and overtime work in the locality in which the work is to be performed 
for each craft, classification, or type of work needed to execute the Contract as determined by the Director 
of the Department of Industrial Relations.  Copies of schedules of rates so determined by the Director of 
the Department of Industrial Relations are on file at the administrative office of the District and are also 
available from the Director of the Department of Industrial Relations.   

The following are hereby referenced and made a part of this Agreement and Contractor stipulates 
to the provisions contained therein. 

1. Chapter 1 of Part 7 of Division 2 of the Labor Code (Section 1720 et seq.) 

2. California Code of Regulations, Title 8, Chapter 8, Subchapters 3 through 6 (Section 16000 
et seq.) 

ARTICLE 9 - RECORD AUDIT:  In accordance with Government Code section 8546.7(and 
Davis Bacon, if applicable) and Article 13.11 of the General Conditions, records of both the District and 
the Contractor shall be subject to examination and audit  for a period of five (5) years after a Final Retention 
Payment or the Recording of a Notice of Completion, whichever occurs first. 

ARTICLE 10 - CONTRACTOR’S LICENSE: The Contractor must possess throughout the 
Project a Class B Contractor’s License, issued by the State of California, which must be current and in good 
standing. 
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IN WITNESS WHEREOF, this Agreement has been duly executed by the above named parties, 
on the day and year first above written. 

Victor Elementary School District CONTRACTOR: 

By:   
Typed or Printed Name  

  
Typed or Printed Name 

_______________________________________ 
Title 
 
______________________________________ 
Signature 

  
Title 
 
______________________________________ 
Signature 

______________________________________ 
Dated 

  
Type or Printed Name 

   
Title (Authorized Officers or Agents) 
 
______________________________________ 
Signature 

 (CORPORATE SEAL) 
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PAYMENT BOND (LABOR AND MATERIALS) 

 

KNOW ALL MEN BY THESE PRESENTS: 
 

THAT WHEREAS,  the  Victor  Elementary  School  District  (hereinafter  designated  as  the  “District”),  has  awarded  
to                                                                                                                             hereinafter designated as the “Principal”, 
a contract for the work described as follows: Phase 2 Shade Structures – 5 Sites (the “Work”); and 

 

WHEREAS, Principal is required by Division 4, Part 6, Title 3, Chapter 5, (commencing at Section 9550) of the 
California Civil Code to furnish a bond in connection with the contract described above; providing that if Principal or 
any of its Subcontractors shall fail to pay for any materials, provisions, provender, equipment, or other supplies used in, 
upon, for or about the performance of the work contracted to be done, or for any work or labor done thereon of any kind, 
or for amounts due under the Unemployment Insurance Code Section 13020, or for any amounts required to be 
deducted, withheld, and paid over to the Employment Development Department from the wages of employees of 
Principal and its Subcontractors with respect to such work or labor the Surety on this bond will pay for the same to the 
extent hereinafter set forth. 

 
NOW  THEREFORE, we, the  Principal and   as Surety, are held and firmly 
bound unto the District in the penal sum of  Dollars ($ )                             lawful money 
of the United States of America, for the payment of which sum well and truly to be made, we bind ourselves, our 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 
THE CONDITION OF THIS OBLIGATION IS SUCH that if Principal, his or its subcontractors, heirs, executors, 
administrators, successors or assigns, shall fail to pay any of the persons named in Section 9100 of the Civil 
Code, fail to pay for any materials, provisions or other supplies, used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor thereon of any kind, or amounts due under the Unemployment 
Insurance Code Section 13020 with respect to work or labor performed under the contract, or for any amounts required 
to be deducted, withheld, and paid over to the Employment Development Department or Franchise Tax Board from the 
wages of employees of the contractor and his subcontractors pursuant to Section 18663 of the Revenue and Taxation 
Code, with respect to such work and labor the Surety or Sureties will pay for the same, in an amount not exceeding the 
sum herein above specified, and also, in case suit is brought upon this bond, all litigation expenses incurred by the 
District in such suit, including reasonable attorney’s fees, court costs, expert witness fees and investigation 
expenses. 

 

This bond shall inure to the benefit of any of the persons named in Section 9100 of the Civil Code so as to give 

a right of action to such persons or their assigns in any suit brought upon this bond. 
 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the obligation of 
this bond by any change, extension of time for performance, addition, alteration or modification in, to; or of any contract, 
plans, specifications, or agreement pertaining or relating to any scheme or work of improvement herein above 
described, or pertaining or relating to the furnishing of labor, materials, or equipment therefore, nor by any change or 
modification of any terms of payment or extension of the time for any payment pertaining or relating to any scheme or 
work of improvement herein above described, nor by any rescission or attempted rescission or attempted rescission of 
the contract, agreement or bond, nor by any conditions precedent or subsequent in the bond attempting to limit the right 
of recovery of claimants otherwise entitled to recover under any such contract or agreement or under the bond, nor by 
any fraud practiced by any person other than the claimant seeking to recover on the bond and that this bond be 
construed most strongly against the Surety and in favor of all persons for whose benefit such bond is given, and under 
no circumstances shall Surety be released from liability to those for whose benefit such bond has been given, by reason 
of any breach of contract between the District and original contractor or on the part of any obligee named in such bond, 
but the sole conditions of recovery shall be that claimant is a person described in Section 9100 of the Civil Code, and 
has not been paid the full amount of his claim and that Surety does hereby waive notice of any such change, extension 
of time, addition, alteration or modification herein mentioned and the provisions of Sections 2819 and 2845 of the Civil 
Code. 
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IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be 
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the    
day of  20  the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body. 

 
 

(Corporate Seal of Principal, 
 

If corporation) Principal (Property Name of Contractor) 
 

By   
(Signature of Contractor) 

 

(Seal of Surety)  
 

Surety 
 
By   

Attorney in Fact 
 

Signatures of those signing for the Contractor and Surety must be notarized and evidence of corporate 
authority attached. A copy of the Power-of-Attorney to local representatives of the bonding company must be 
attached hereto. 
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Insert California All-Purpose Acknowledgment Notary Form 
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PERFORMANCE BOND 

 

 

KNOW ALL PERSONS BY THESE PRESENTS: 
 

THAT WHEREAS, Victor Elementary School District (hereinafter referred to as “District”) has awarded to 
  ,  (hereinafter  referred  to  as the “Contractor”)  an 
agreement for Phase 2 Shade Structures – 5 Sites (hereinafter referred to as the “Project”). 

 
WHEREAS, the work to be performed by the Contractor is more particularly set forth in the Contract Documents for the 
Project  dated  , (hereinafter referred to as “Contract Documents”), the terms and 
conditions of which are expressly incorporated herein by reference; and 

 
WHEREAS, the Contractor is required by the Contract Documents to perform the terms thereof and to furnish a bond for 
the faithful performance of the Contract Documents. 

 
NOW,    THEREFORE,    we,  ,     the     undersigned     Contractor    and 
   as Surety, a corporation organized and duly authorized to 
transact business under the laws of the State of California, are held and firmly bound unto the District in the sum of 
   DOLLARS, ($  ), the sum being not less than one hundred percent 
(100%) of the total amount of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these presents. 

 
THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, executors, administrators, 
successors or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants, 
conditions and agreements in the Contract Documents and any alteration thereof made as therein provided, on its part, 
to be kept and performed at the time and in the manner therein specified, and in all respects according to their intent and 
meaning; and shall faithfully fulfill all obligations including the one-year guarantee of all materials and workmanship; 
and shall indemnify and save harmless the District, its officers and agents, as stipulated in the Contract Documents, 
then this obligation shall become null and void; otherwise it shall be and remain in full force and effect. 

 
As a condition precedent to the satisfactory completion of the Contract Documents, unless otherwise provided for in the 
Contract Documents, the guarantee obligation shall hold good for a period of one (1) year after the acceptance of the 
work by the District, during which time if Contractor shall fail to make full, complete, and satisfactory repair and 
replacements and totally protect the District from loss or damage resulting from or caused by defective materials or 
faulty workmanship, Surety shall undertake and faithfully fulfill all such obligations. The Obligations of Surety hereunder 
shall continue so long as any obligation of Contractor remains. Nothing herein shall limit the District’s rights or the 
Contractor or Surety’s obligations under the Contract, law or equity, including, but not limited to, California Code of Civil 
Procedure section 337.15. 

 
As a part of the obligation secured hereby and in addition to the face amount specified therefor, there shall be included 
costs and reasonable expenses and fees including reasonable attorney’s fees, incurred by District in enforcing such 
obligation. 

 
Whenever Contractor shall be, and is declared by the District to be, in default under the Contract Documents, the Surety 
shall remedy the default pursuant to the Contract Documents, or shall promptly, at the District’s option: 

 
(1) Take over and complete the Project in accordance with all terms and conditions in the Contract 

Documents; or 
 

(2) Obtain a bid or bids for completing the Project in accordance with all terms and conditions in the 
Contract Documents and upon determination by Surety of the lowest responsive and responsible 
bidder, arrange for a Contract between such bidder, the Surety and the District, and make available 
as work progresses sufficient funds to pay the cost of completion of the Project, less the balance of 
the contract price, including other costs and damages for which Surety may be liable. The term 
“balance of the contract price” as used in this paragraph shall mean the total amount payable to 
Contractor by the District under the Contract and any modification thereto, less any amount 
previously paid by the District to the Contractor and any other set offs pursuant to the Contract 
Documents. 

 



 

Phase 2 Shade Structures – 5 Sites Performance Bond 

Victor Elementary School District  Page 2  

(3) Permit the District to complete the Project in any manner consistent with local, California and federal 
law and make available as work progresses sufficient funds to pay the cost of completion of the 
Project, less the balance of the contract price, including other costs and damages for which Surety 
may be liable. The term “balance of the contract price” as used in this paragraph shall mean the total 
amount payable to Contractor by the District under the Contract and any modification thereto, less 
any amount previously paid by the District to the Contractor and any other set offs pursuant to the 
Contract Documents. 

 
Surety expressly agrees that the District may reject any contractor or subcontractor which may be proposed by Surety 
in fulfillment of its obligations in the event of default by the Contractor. 

 
Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid from Contractor for completion 
of the Project if the District, when declaring the Contractor in default, notifies Surety of the District’s objection to 
Contractor’s further participation in the completion of the Project. 

 
The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to 
the terms of the Contract Documents or to the Project to be performed thereunder shall in any way affect its obligations 
on this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms 
of the Contract Documents or to the Project. 

 
IN WITNESS WHEREOF, we have hereunto set our hands and seals this  day of  , 20   . 

 
CONTRACTOR/PRINCIPAL 

 
Name 

 

By    

 

SURETY: 
 

By:  
Attorney-In-Fact 

 
Signatures of those signing for the Contractor and Surety must be notarized and evidence of corporate 
authority attached. 

 
The rate of premium on this bond is  per thousand. The total amount of premium charges, 
$  . 
(The above must be filled in by corporate attorney.) 
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THIS IS A REQUIRED FORM 
 

Any claims under this bond may be addressed to: 
 

(Name and Address of Surety)    

 
 

 
 

(Name and Address of Agent or    
Representative for service of 
process in California, if different    
from above) 

 

 

(Telephone number of Surety and 
Agent or Representative for service    
of process in California) 
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Insert California All-Purpose Acknowledgment Notary Form 
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GUARANTEE 

 
 
 
We hereby guarantee that all work which we have installed for the:  
 

Phase 2 Shade Structures – 5 Sites- Bid # 26-006 

 
at Victor Elementary School District, Victorville, California, has been performed in 
accordance with the requirements of the Contract Documents and that the work as 
installed will fulfill the requirements of the Contract Documents. 

 
The undersigned agrees to repair or replace any or all of such work that may prove to be 
defective in workmanship or material together with any other adjacent work which may 
be displaced in connection with such replacement within a period of      1       year(s) from 
the date of acceptance of the above-mentioned project by the Victor Elementary School 
District, with the exception of ordinary wear and tear and unusual abuse or neglect. 

 
In the event of the undersigned’s failure to comply with the above mentioned conditions 
within a reasonable period of time, as determined by the District, but not Later than one 
week after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 
undersigned, which will pay the costs and charges therefore upon demand. 

 
  
 

SUBCONTRACTOR OR GENERAL CONTRACTOR 
 

Countersigned 
  

 

GENERAL CONTRACTOR IF FOR 

SUBCONTRACTOR 
 

 
Representatives to be contacted for service subject to terms of contract. 

 
 

 
  NAME          
 
 
  ADDRESS         
 
 
                
 
 
  PHONE #                  
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INSURANCE DOCUMENTS & ENDORSEMENTS  

The following insurance endorsements and documents must be provided to the Victor Elementary 

School District within five (5) calendar days after receipt of notification of award.  If the apparent low 

bidder fails to provide the documents required below, the District may award the Contract to the next lowest 

responsible and responsive bidder or release all bidders, and the bidder’s bid security will be forfeited.  All 

insurance provided by the bidder shall fully comply with the requirements set forth in Article 11 of the 

General Conditions. 

1. General Liability Insurance:  Certificate of Insurance with all specific insurance coverages set forth 

in Article 11 of the General Conditions, proper Project description, designation of the District as the 

Certificate Holder, a statement that the insurance provided is primary to any insurance obtained by the 

District and minimum of 30 days’ cancellation notice.  Bidder shall also provide required additional insured 

endorsement(s) designating all parties required in Article 11 of the General Conditions.  The additional 

insured endorsement shall be an ISO CG 20 10 (04/13), or an ISO CG 20 38 (04/13), or their equivalent as 

determined by the District in its sole discretion. 

Incidents and claims are to be reported to the insurer at: 

Attn:   

 (Title) (Department) 

   

 (Company) 

   

 (Street Address) 

   

 (City) (State) (Zip Code) 

 (_______)   

 (Telephone Number) 

2. Workers’ Compensation/ Employer’s Liability Insurance:  Certificate of Workers’ Compensation 

Insurance meeting the coverages and requirements set forth in Article 11 of the General Conditions, 

minimum of 30 days’ cancellation notice, proper Project description, waiver of subrogation and any 

applicable endorsements. 

3. Automobile Liability Insurance:  Certificate of Automobile Insurance meeting the coverages and 

requirements set forth in Article 11 of the General Conditions, minimum 30 days’ cancellation notice, any 

applicable endorsements and a statement that the insurance provided is primary to any insurance obtained 

by the District. 

Incidents and claims are to be reported to the insurer at: 
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Attn:   

 

 

 

 

 

 (Title) (Department) 

 

 

 

 

   

 

 

 

 (Company) 

 

 

   

 (Street Address) 

   

 (City) (State) (Zip Code) 

 (_______)   

 (Telephone Number) 

DATE:    

CONTRACTOR 

 By:  

 

 Signature 
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DOCUMENT 00 61 13 
BOND AND INSURANCE INFORMATION 

 
(To be submitted to Insurance/Bonding 

Company by Successful Bidder) 
 

Trade Contractor:  ___________________________________ 
 
School District and Address:  Victor Elementary School District 
    12219 2nd Ave 
    Victorville, CA 92395 
 
Project Title:   Phase 2 Shade Structures – 5 Sites 
 
Date of Bid:  _____             _ Amount:  ______________ 
 
Performance Bond: 100% (See attached bond form / 2 originals required) 
 
Payment Bond: 100% (See attached bond form / 2 originals required) 
 
Time for Completion:  125 Working Days Liquidated Damages:  $500/day 
 
Number of executed contracts needed: 2 Originals 
 
Description of Work: 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________ 
 
Contract includes the following insurance requirements: 
 
NOTE:  THESE REQUIREMENTS MUST BE COMPLIED WITH PRIOR TO THE SIGNING OF 
THE CONTRACT BY THE DISTRICT. 
 
PERFORMANCE AND PAYMENT BONDS 
 
Trade Contractor must deliver to Construction Manager the following bonds within ten (10) days 
of the Notice of Award, on the forms provided in the Contract Documents. The surety shall be 
listed as an admitted surety insurer by the California Department of Insurance. Verification of 
status shall be pursuant to Code of Civil Procedure section 995.311 by 1) printing out information 
from the website of the Department of Insurance confirming the surety is an admitted surety 
insurer and attaching a printed copy to the bond, or 2) obtaining a certificate from the San 
Bernardino county clerk that confirms the surety is an admitted insurer and attaching it to the 
bond. 
 
If surety requires a rider attached to the bond forms, the rider must be on the form provided by 
Construction Manager or such other form acceptable to the Construction Manager. 
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(1) Performance Bond naming Construction Manager and District as Obligees, in a sum not 
less than 100 percent of the amount of the Contract, to guarantee the faithful performance of the 
Contract. 
 
(2) Per the terms of the Contract Documents, and in accordance with California Civil Code §§ 
9550 et seq., a Labor & Material Payment Bond in a sum not less than 100 percent of the amount 
of the Contract, to guarantee the payment to all “Claimants,” as defined in California Civil section 
9100, who provide or furnish labor, materials or services used or reasonably required for use in 
the performance of the Work under the Contract Documents, without regard to whether such 
labor, materials or services were sold, leased or rented. 
 
See Document 00 70 00 General Conditions, Article 15 – Performance and Payment Bonds for 
all necessary requirements. 
 
INSURANCE 
 
 
Attachments: Exhibit A2 - Sample Additional Insured Endorsement With Primary Wording 
  Exhibit A3 - Sample Per Project Aggregate Limit Endorsement 
  Exhibit A4 - Sample General Liability Waiver of Subrogation Endorsement 

Exhibit A5 - Sample Worker’s Compensation Waiver of  
Subrogation Endorsement 

  Agreement Form 
  Payment Bond 
  Performance Bond 
  Guarantee 
  Insurance Documents & Endorsements 
  Contractor Certification Regarding Background Checks 
 
 

END OF DOCUMENT 

 



Page 1 of 1 
00 61 13 Exhibit A2 – Additional Insured 

 

EXHIBIT A2 TO DOCUMENT 00 61 13.2 
SAMPLE ADDITIONAL INSURED 

 
POLICY NUMBER:[(Insert your policy # here]__________________________ COMMERCIAL 
GENERAL LIABILITY 
 

THIS ENDORSEMENT CHANGES THE POLICY.   PLEASE READ IT CAREFULLY. 
 

ADDITIONAL INSURED - OWNERS, LESSEES OR 
CONTRACTORS (FORM - B) 

 
This endorsement modifies insurance provided under the following: 
 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 
 

SCHEDULE 
 
Name of Person or Organization: 
 

Erickson Hall Construction Co., and its officers, directors, and employees 
 
Victor Elementary School District, and its officers, directors, employees and DSA I 
 
WestGroup Designs and it’s consultants 
 
(If no entry appears above, information required to complete this endorsement will be 
shown in the Declarations as applicable to this endorsement.) 

 
WHO IS AN INSURED (Section II) is amended to include as an insured the person or 
organization shown in the Schedule, but only with respect to liability arising out of “your work” 
for that insured by or for you. 
 
 

SUCH INSURANCE AS IS AFFORDED BY THE GENERAL LIABILITY POLICY IS 
PRIMARY INSURANCE AND NO OTHER INSURANCE OF THE ADDITIONAL 
INSUREDS SHALL BE CALLED UPON TO CONTRIBUTE TO A LOSS. 

 
 

EXHIBIT A2 - SAMPLE ADDITIONAL INSURED ENDORSEMENT 

  
Note  -  The Additional Insured Endorsement Must: 
 
1)   Be on ISO Form CG 20 10 11 85, or its equivalent 
2)   List all of the required parties as additional insureds 
3)   State that this insurance is primary 
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EXHIBIT A3 TO DOCUMENT 00 61 13.3 
SAMPLE PER PROJECT AGGREGATE LIMIT ENDORSEMENT 

 
POLICY NUMBER:[(Insert your policy # here] COMMERCIAL GENERAL LIABILITY 
 

THIS ENDORSEMENT CHANGES THE POLICY.   PLEASE READ IT CAREFULLY. 
 

AMENDMENT – AGGREGATE LIMITS OF INSURANCE  
(PER PROJECT) 

 
This endorsement modifies insurance provided under the following: 
 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 
 
 
 
The General Aggregate Limit under LIMITS OF INSURANCE (SECTION III) applies 
separately to each of your projects away from premises owned by or rented to you. 
 
 
 
 
 
 
 
 
 
 

EXHIBIT A3 - SAMPLE PER PROJECT AGGREGATE ENDORSEMENT 

 
Note  -  This endorsement, or its equivalent is required, if the Certificate of 
Insurance does not indicate that “Per Project Aggregate” is provided. 
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EXHIBIT A4 TO DOCUMENT 00 61 13.4 
SAMPLE GL WAIVER FORM 

 
POLICY NUMBER:[(Insert your policy # here] COMMERCIAL GENERAL LIABILITY 
 

THIS ENDORSEMENT CHANGES THE POLICY.   PLEASE READ IT CAREFULLY. 
 

WAIVER OF TRANSFER RIGHTS OF RECOVERY 
AGAINST OTHERS 

 
This endorsement modifies insurance provided under the following: 
 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 
OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART 

 
 
 

SCHEDULE 
 
Name of Person or Organization: 
 
 [TRADE CONTRACTOR], ITS OFFICERS, DIRECTORS AND EMPLOYEES 
 
 VICTOR ELEMENTARY SCHOOL DISTRICT AND ITS BOARD MEMBERS, 

OFFICERS, AGENTS, EMPLOYEES, AND AUTHORIZED VOLUNTEERS 
 
 THE ARCHITECT :  WESTGROUP DESIGNS 
 
 ANY OTHER PERSON WHERE REQUIRED BY CONTRACT:  ERICKSON-HALL 

CONSTRUCTION CO.   
 
 
(If no entry appears above, information required to complete this endorsement will be shown in 
the Declarations 
as applicable to this endorsement.) 
 
We waive any right of recovery we may have against the person or organization shown in the 
Schedule because of payments we make for injury or damage arising out of “your work” done 
under a contract with that person or organization.  The waiver applies only to the person or 
organization shown in the Schedule. 
 
 
 

EXHIBIT A4 
SAMPLE GENERAL LIABILITY WAIVER OF SUBROGATION 
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EXHIBIT A5 TO DOCUMENT 00 61 13.5 
SAMPLE WORKERS’ COMPENSATION AND EMPLOYERS’ LIABILITY 

 
POLICY NUMBER:[(Insert your policy # here] COMMERCIAL GENERAL LIABILITY 
 

THIS ENDORSEMENT CHANGES THE POLICY.   PLEASE READ IT CAREFULLY. 
 

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS’ ENDORSEMENT 
 
 
We have the right to recover our payments from anyone liable for an injury covered by this 
policy.  We will not enforce our right against any person or organization named in the Schedule.  
(This agreement applies only to the extent that you perform work under a written contract that 
requires you to obtain this agreement from us.) 
 
You must maintain payroll records accurately segregating the remuneration of your employees 
while engaged in the work described in the Schedule. 
 
The additional premium for this endorsement shall be ___% of the California workers’ 
compensation premium otherwise due on such remuneration. 
 
Minimum Premium:   $_____________________ 
 

Schedule 
 
Person or Organization      Job Description 

 
[TRADE CONTRACTOR ENTITY], AND ITS OFFICERS, DIRECTORS AND 
EMPLOYEES 
 
VICTOR ELEMENTARY SCHOOL DISTRICT AND ITS BOARD MEMBERS, 
OFFICERS, AGENTS, EMPLOYEES, AND AUTHORIZED VOLUNTEERS 
 
ARCHITECT:  WestGroup Designs 
 
CONSTRUCTION MANAGER:  ERICKSON HALL CONSTRUCTION CO. 

 

EXHIBIT A5 
SAMPLE WORKERS’ COMPENSATION WAIVER OF SUBROGATION 

 
 

ATTACHED TO AND FORMING A PART OF POLICY NO:     
NAMED INSURED:      
EFFECTIVE DATE OF ENDORSEMENT:    
ENDORSEMENT NO: ___ PAGE 1 OF 1   DATE OF ISSUE:  
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CONTRACTOR CERTIFICATION REGARDING BACKGROUND CHECKS 

 

      certifies that it has performed one of the following: 

[Name of contractor/consultant] 

 

�  Pursuant to Education Code Section 45125.1, Contractor has conducted criminal 

background checks, through the California Department of Justice, of all employees 

providing services to the Victor Elementary School District, pursuant to the 

contract/purchase order dated ____________________, and that none have been 

convicted of serious or violent felonies, as specified in Penal Code Sections 1192.7(c) 

and 667.5(c), respectively. 

 

As further required by Education Code Section 45125.1, attached hereto as Attachment 

"A" is a list of the names of the employees of the undersigned who may come in contact 

with pupils. 

 

OR 

 

�  Pursuant to Education Code Section 45125.2, Contractor will ensure the safety of pupils 

by one or more of the following methods: 

 

(1) The installation of a physical barrier at the worksite to limit contact with pupils. 

 

(2) Continual supervision and monitoring of all employees of the entity by an 

employee of the entity whom the Department of Justice has ascertained has not 

been convicted of a violent or serious felony. 

 

I declare under penalty of perjury under the laws of the United States that the foregoing is true 

and correct.   

 

Date ___________, 20___             

        [Name of Contractor/Consultant] 

 

                

   

                   

 By its:    ____________                
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ATTACHMENT “A” 

 

 

(LIST OF THE NAMES OF EMPLOYEES WHO MAY COME IN 

CONTACT WITH PUPILS)DESIGNATION OF EMPLOYEES 

EMPLOYEE NAME EMPLOYER NAME 

CONTRACTOR / SUBCONTRACTOR 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 



 

 

11810 Pierce St, Unit 150 Riverside, CA 92505. T: 951.358.0738  

EHCC PROJECT NO. 4418 

 

 

 

 

 

 

 

 

CONTRACT REQUIREMENTS 
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Document 00 70 00 

GENERAL CONDITIONS 

 

Article 1. DEFINITIONS  

 
A. Action of the Governing Board is a majority vote of a quorum at a lawful meeting. 

 
B. Approval, Approved means written authorization by DISTRICT for specific applications within the Contract. 
 
C. As shown, as indicated, as detailed refers to drawings accompanying this specification. 
 
D. Contract, Contract Documents includes all contract documents to wit:  Notice inviting Bids, Instructions to Bidders, 
Bid Form, Designation of Subcontractors,  Performance and Payment Bonds, General Conditions, Drawings, Plans, 
Specifications, the Agreement and all modifications, addenda, and amendments thereto. 
 
E. Contractor, District are those mentioned as such in the Agreement.  They are treated throughout the contract as if they 
are of singular number and neuter gender. 
 
F. Locality in which the work is performed means the county in which the public work is done. 
 
G. Project is the planned undertaking as provided for in the contract documents by DISTRICT and CONTRACTOR. 
 
H. Provide shall include “provide complete in place”, that is, “furnish & install”. 
 
I. Safety Orders are those issued by the Division of Industrial Safety an OSHA Safety and Health Standards for 
construction. 
 
J. Standards, Rules and Regulations referred to are recognized printed standards and shall be considered as one and a 
part of these specifications within limits specified. 
 
K. Subcontractor, as used herein, includes those having direct contract with CONTRACTOR and one who furnishes 
material worked to a special design according to plans, drawings, and specifications for this work, but does not include one 
who merely furnishes material not so worked. 
 
L. Surety is the person, firm, or corporation that executes as surety the CONTRACTOR’s Payment Bond. 
 
M. Work of the CONTRACTOR or subcontractor includes labor or materials (including, without installation, equipment 
and appliances) or both, incorporated in, or to be incorporated in the construction covered by the complete Contract. 
 
N. Workers includes laborer, worker or mechanic. 
 

Article 2. LAWS CONCERNING THE DISTRICT A PART HEREOF  
 
Contract is subject to all provision of the Constitution of Laws of California governing, controlling or effecting DISTRICT, or 
the property, funds operations, or powers of DISTRICT, and such provisions are by his reference made a part hereof and of 
Contract. 

 
Article 3. SITE INVESTIGATION  
 
Before bidding on this work, CONTRACTOR shall make a careful investigation of the site and thoroughly familiarize themself 
with the requirement of the Contract.  By the act of submitting a bid for the work included in this Contract, CONTRACTOR 
shall be deemed to have made such study and investigation and that CONTRACTOR is familiar with and accepts the 
conditions of the site. 

 
Article 4. STATUS OF CONTRACTOR  
 
CONTRACTOR is and shall at all times be deemed to be an independent CONTRACTOR and shall be wholly responsible for 
the manner in which it performs the services required of it by the terms of this contract. Nothing herein contained shall be 
construed as creating the relationship of employer and employee, or principal and agent, between the DISTRICT, or any of the 
DISTRICT’s employees or agents, and CONTRACTOR or any of CONTRACTOR’s agents or  
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employees. CONTRACTOR assumes exclusively the responsibility for the acts of its employees as they relate to the services 
to be provided during the course and scope of their employment. CONTRACTOR, its agents and employees shall not be 
entitled to any rights or privileges of DISTRICT employees. DISTRICT shall be permitted to monitor the activities to 
determine compliance with the terms of this Contract.  CONTRACTORS and subcontractors are required by law to be licensed 
and regulated by the Contractors State License Board.  
 
Article 5. CONTRACTOR’S SUPERVISION   
 
A. The CONTRACTOR shall verify all indicated dimensions before ordering materials or equipment, or before 
performing work.  The CONTRACTOR shall take field measurements, verify field conditions, and shall carefully compare 
such field measurements and conditions and other information known to the CONTRACTOR with the contract documents 
before commencing activities.  Errors, inconsistencies, or omissions discovered shall be reported to the District at once.  Upon 
commencement of any item of work, the CONTRACTOR shall be responsible for dimensions related to such item of work and 
shall make any corrections necessary to make work properly fit at no additional cost to DISTRICT.  This responsibility for 
verification of dimensions is a non-delegable duty and may not be delegated to subcontractors or agents. 
 
B. Omissions from the drawings or specifications, or the misdescription of details of work which are manifestly 
necessary to carry out the intent of the drawings and specifications, or which are customarily performed, shall not relieve the 
CONTRACTOR from performing such omitted or misdescribed work, but they shall be performed as if fully and correctly set 
forth and described in the drawings and specifications. 
 
C. The CONTRACTOR must provide a Supervisor available on the work site at all times who can understand and 
communicate with all Victor Elementary School District Supervisors. 
 
Article 6.  SUBCONTRACTORS  
  
A. CONTRACTOR agrees to bind every subcontractor by terms of Contract as far as such terms are applicable to 
subcontractor’s work. If CONTRACTOR shall subcontract any part of this Contract, CONTRACTOR shall be as fully 
responsible to DISTRICT for acts and omissions of any subcontractor and of persons either directly or indirectly employed by 
any subcontractor, as it is for acts and omissions of persons directly employed by CONTRACTOR. Nothing contained in the 
contract documents shall create any contractual relation between any subcontractor and DISTRICT, nor shall this Contract be 
construed to be for the benefit of any subcontractor.  
 
B. The CONTRACTOR shall be responsible for the coordination of the trades, subcontractors and materialmen engaged 
upon his work. 
 
Article 7.  DISTRICT’S INSPECTOR 

 
If applicable, one or more Inspector(s), including special Inspectors, as required, will be employed by DISTRICT in 
accordance with requirements of Title 24 (previously Title 21) of the California Code of Regulations and will be assigned to 
the work. Duties of an Inspector are specifically defined in Section 4-342 (previously Section 42) of said Title 24. No work 
shall be carried on except with the knowledge and under the inspection of said Inspector(s). He shall have free access to any or 
all parts of work at any time. The DISTRICT will provide inspection and testing at its cost during the normal eight (8) hour day 
Monday through Friday (except holidays).  Work by the CONTRACTOR outside of the normal eight (8) hour day shall 
constitute an authorization from the CONTRACTOR to the DISTRICT to provide inspection and testing as required outside of 
the normal eight (8) hour day.  CONTRACTOR shall reimburse DISTRICT for inspection and testing outside the normal eight-
hour day or for any retests caused by the CONTRACTOR. 
 
Article 8.  ASSIGNMENT OF ANTITRUST ACTIONS 

 
 A. Pursuant to Government Code § 4551, in entering into a public works contract or a subcontract to supply 
goods, services, or materials pursuant to a public works contract, the CONTRACTOR or Subcontractor offers and agrees to 
assign to the DISTRICT all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton 
Act, (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 [commencing with § 16700] of Part 2 of Division 7 of the 
Business and Professions Code), arising from the purchase of goods, services, or materials pursuant to the public  works  
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contract or the subcontract.  This assignment shall be made and become 
effective at the time the awarding body tenders final payment to the CONTRACTOR, without further acknowledgment by the 
parties.  If the DISTRICT receives, either through  
 
judgment or settlement, a monetary recovery for a cause of action assigned under Chapter 11 (commencing with § 4550) of 
Division 5 of Title 1 of the Government Code, the assignor shall be entitled to receive reimbursement for actual legal costs 
incurred and may, upon demand, recover from the DISTRICT any portion of the recovery, including treble damages, 
attributable to overcharges that were paid by the assignor but were not paid by the DISTRICT as part of the bid price, less the 
expenses incurred in obtaining that portion of the recovery. 
 
 B. Upon demand in writing by the assignor, the DISTRICT shall, within one (1) year from such demand, 
reassign the cause of action assigned pursuant to this Article if the assignor has been or may have been injured by the violation 
of law for which the cause of action arose and the DISTRICT has not been injured thereby or the DISTRICT declines to file a 
court action for the cause of action. 
 
Article 9.  OTHER CONTRACTS   
 

A. DISTRICT reserves the right to let other contracts in connection with this work. CONTRACTOR shall afford other 
contractors reasonable opportunity for introduction and storage of their materials and execution of their work and shall 
properly connect and coordinate its work with theirs. 
 
B. Nothing herein contained shall be interpreted as granting to CONTRACTOR exclusive occupancy at the Project site. 
CONTRACTOR shall not cause any unnecessary hindrance or delay to any other contractor working on Project. if  
simultaneous  execution  of any Contract for Project is likely to cause interference with performance of some other contract or 
contracts, DISTRICT shall decide which contractor shall cease work temporarily and which contractor shall continue or 
whether work can be coordinated so that contractors may proceed simultaneously. 
 
Article 10.  OCCUPANCY  
 
DISTRICT reserves the right to occupy portions of the Project at any time before completion, and such occupancy shall 
constitute final acceptance of that portion only to the extent that the CONTRACTOR will not be subject to performing work or 
repairs caused by the DISTRICT’s use of the occupied areas. Such occupancy shall not extend the date specified for 
completion of the work. The CONTRACTOR will be required to complete punch list items documented by DISTRICT, 
Architect, Inspector and CONTRACTOR prior to final payment.  
 
Article 11.  DISTRICT’S RIGHT TO DO WORK 

 
Should the CONTRACTOR, at any time during the process of construction, fail or refuse to furnish enough materials or 
workmen to properly execute the work, unless prohibited from so doing through the action of DISTRICT or other authorized 
official agencies, DISTRICT, after giving ten (10) days written notice to CONTRACTOR may, without prejudice to any other 
rights he may have, proceed to furnish the materials and/or workmen necessary to proceed with or complete the work, and may 
deduct the cost thereof, together with reasonable expenses arising from such procedure, from any amounts then due or which 
may thereafter become due to CONTRACTOR.  
 
Article 12.  DISTRICT’S RIGHT TO TERMINATE CONTRACT 

 
A. Grounds for Termination.  The CONTRACTOR may terminate the Contract if the Work is stopped for a period of 
thirty (30) consecutive days through no act or fault of the CONTRACTOR, a Subcontractor, their agents or employees, or any 
other persons performing portions of the Work for whom the CONTRACTOR is contractually responsible, for only the 
following reasons: 

 
(1) Issuance of an order of a court or other public authority having jurisdiction; or 
 
(2) An act of government, such as a declaration of national emergency. 

 
 B. Notice of Termination.  If one of the above reasons exists, the CONTRACTOR may, upon written notice of 
seven (7) additional days to the DISTRICT, terminate the Contract and recover from the DISTRICT payment for Work 
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executed and for reasonable costs verified by the District with respect to 
materials, equipment, tools, construction equipment, and machinery, including reasonable overhead, profit, and damages. 
 
Article 13. TERMINATION BY THE DISTRICT FOR CAUSE 
 
A. Grounds for Termination.  The DISTRICT may terminate the Contract if the CONTRACTOR: 
 

(1) Persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 
(2) Persistently or repeatedly is absent, without excuse, from the job site; 

 (3) Fails to make payment to Subcontractors; 
(4) Persistently disregards laws, ordinances, rules, regulations, or orders of a public authority having jurisdiction; 

or  
(5) Otherwise is in substantial breach of a provision of the Contract Documents. 

 
B. Notification of Termination.  When any of the above reasons exist, the DISTRICT may, without prejudice to any 
other rights or remedies of the DISTRICT and after giving the CONTRACTOR and the CONTRACTOR's surety, if any, 
written notice of seven (7) days, terminate the Contract and may, subject to any prior rights of the surety: 
 

(1) Take possession of the Project and of all material, equipment, tools, and construction equipment and 
machinery thereon owned by the CONTRACTOR;  

(2) Accept assignment of Subcontracts; and  
(3) Complete the Work by any reasonable method the DISTRICT may deem expedient. 

 
C. Payments Withheld.  If the DISTRICT terminates the Contract for one of the reasons stated in Article 17.1 A, the 
CONTRACTOR shall not be entitled to receive further payment until the Work is complete. 
 
D. Payments Upon Completion.  If the unpaid balance of the Contract Sum exceeds costs of completing the Work, 
including compensation for professional services and expenses made necessary thereby, such excess shall be paid to the 
CONTRACTOR.  If such costs exceed the unpaid balance, the CONTRACTOR shall pay the difference to the DISTRICT.  
The amount to be paid to the CONTRACTOR, or DISTRICT, as the case may be, shall be certified by the District upon 
application.  This payment obligation shall survive completion of the Contract.  
 
Article 14. TERMINATION OF CONTRACT BY DISTRICT (CONTRACTOR NOT AT FAULT)  
 
 DISTRICT may terminate the Contract upon fifteen (15) calendar days of written notice to the CONTRACTOR, if it 
is found that reasons beyond the control of either the DISTRICT or CONTRACTOR make it impossible or against the 
DISTRICT's interest to complete the work.  In such a case, the CONTRACTOR shall have no claims against the DISTRICT 
except: (1) the actual cost for labor, materials, and services performed which may be documented through timesheets, invoices, 
receipts, or otherwise, and (2) ten percent (10%) profit and overhead, and (3) five percent (5%) termination cost of the total of 
items (1) and (2). 
 

Article 15. PAYMENT BOND 
 
A. Bond Requirements.  Prior to commencing any portion of the Work, the CONTRACTOR shall furnish a payment 
and performance bond for its portion of the Work which shall cover 100% faithful payment of all obligations arising under the 
Contract Documents and/or guaranteeing the payment in full of all claims for labor performed and materials supplied for the 
Work.  All bonds shall be provided by a corporate surety authorized and admitted to transact business in California as sureties.   
 
B. To the extent, if any, that the Contract Price is increased in accordance with the Contract Documents, the 
CONTRACTOR shall, upon request of the DISTRICT, cause the amount of the bonds to be increased accordingly and shall 
promptly deliver satisfactory evidence of such increase to the DISTRICT.  To the extent available, the bonds shall further 
provide that no change or alteration of the Contract Documents (including, without limitation, an increase in the Contract Price, 
as referred to above), extensions of time, or modifications of the time, terms, or conditions of payment to the CONTRACTOR 
will release the surety.  If the CONTRACTOR fails to furnish the required bonds, the DISTRICT may terminate the Contract 
for cause. 
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C. Surety Qualifications.  Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure 
§ 995.120 shall be accepted.  Surety must be a California-admitted surety and listed by the U.S. Treasury with a bonding 
capacity in excess of the Project cost. 
 
D. Alternate Surety Qualifications.  If a California-admitted surety insurer issuing bonds does not meet these 
requirements, the insurer will be considered qualified if it is in conformance with § 995.660 of the California Code of Civil 
Procedure and proof of such is provided to the DISTRICT. 
 
Article 16.  DRAWINGS AND SPECIFICATIONS   
 
A. Contract Documents are complementary, and what is called for by one shall be as binding as if called for by all. 
 
B. Materials or work described in words which so applied has a well known technical or trade meaning shall be deemed 
to refer to such recognized standards. 
 
C. It is not the intention of the Contract to go into detailed descriptions of any materials and/or methods commonly 
known to the trade under the "trade name" or "trade term."  The mere mention or notation of such "trade name" or "trade term" 
shall be considered a sufficient notice to CONTRACTOR that it will be required to complete the work so named with all its 
appurtenances according to the best practices of the trade. 
 
D. The naming of any material and/or equipment shall mean furnishing and installing of same, including all incidental 
and accessory items thereto and/or labor therefore, as per best practices of the trade(s) involved, unless specifically noted 
otherwise. 
 
E. Figured dimensions on drawings shall govern, but work not dimensioned shall be as directed.  Work not particularly 
shown or specified shall be the same as similar parts that are shown or specified.  Large-scale details shall take precedence over 
smaller scale drawings as to shape and details of construction.  Specifications shall govern as to materials, workmanship, and 
installations procedures.  Drawings and specifications are intended to be fully cooperative and to agree.  However, if 
CONTRACTOR observes that drawings and specifications are in conflict, CONTRACTOR shall promptly notify the 
DISTRICT in writing, and any necessary changes shall be adjusted as provided in the Article entitled "Changes and Extra 
Work."  The specification calling for the higher quality material or workmanship shall prevail. 
 
F. Specifications and accompanying drawings are intended to delineate and describe the Project and its component parts 
to such a degree as to enable skilled and competent CONTRACTORS to intelligently bid upon the work, and to carry said 
work to a successful conclusion. 
 
G. Drawings and specifications are intended to comply with all laws, ordinances, rules, and regulations of constituted 
authorities having jurisdiction, and where referred to in the contract documents, said laws, ordinances, rules, and regulations 
shall be considered as a part of said Contract within the limits specified.  The CONTRACTOR shall bear all  
 
expenses of correcting work done contrary to said laws, ordinances, rules, and regulations if the CONTRACTOR knew or 
should have known that the work as performed is contrary to said laws, ordinances, rules, and regulations and if the 
CONTRACTOR performed same (1) without first consulting the District for further instructions regarding said work or (2) 
disregarded the District's instructions regarding said work. 
 
H. Questions regarding interpretation of drawings and specifications shall be clarified by the District.  Should the 
CONTRACTOR commence work or any part thereof without seeking clarification, CONTRACTOR waives any claim for 
extra work or damages as a result of any ambiguity, conflict, or lack of information. 
 
I. CONTRACTOR will be furnished, free of charge, bid sets of permitted documents and specifications.  
CONTRACTOR is to provide reproducible drawings and all additional copies which he requires for his operations at his own 
expense.  He shall maintain an accurate record of all copies made and shall return or otherwise account for all copies at the end 
of the Project. 
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Article 17.  OWNERSHIP OF DRAWINGS 

 
Pursuant to Education Code section 17316, all plans, drawings, designs, specifications, and other incidental architectural and 
engineering work or materials and other contract documents and copies thereof furnished by DISTRICT are its property.  They 
are not to be used in other work and, with the exception of signed sets of the Contract, are to be returned to the DISTRICT on 
request at completion of work. 
 
Article 18.  DETAIL DRAWINGS AND INSTRUCTIONS   
 
A. In case of ambiguity, conflict, or lack of information, District shall furnish, with reasonable promptness, additional 
instructions by means of drawings or otherwise, necessary for proper execution of work.  All such drawings and instructions 
shall be consistent with contract documents, true developments thereof, and reasonably inferable therefrom. 
 
B. Work shall be executed in conformity therewith and CONTRACTOR shall do no work without proper drawings and 
instructions. 
 
C. The District will furnish necessary details to more fully explain the work, which details shall be considered as part of 
the contract documents. 
 
D. Should any details require work and costs beyond those which reasonably should have been included in the contract, 
CONTRACTOR shall give written notice thereof to the DISTRICT within ten (10) working days of the receipt of same.  In 
case no notice is given to the DISTRICT within ten (10) working days, it will be assumed the details are reasonable 
development of the scale drawings.  In case notice is given, then the claim will be considered and, if found justified, the 
DISTRICT or Architect will either modify the drawings or shall recommend to DISTRICT a change order for the extra work 
involved. 
 
E. All parts of the described and shown construction shall be of the quality of their respective kinds shown in the Plans or 
as specified, and the CONTRACTOR is hereby advised to use all diligence to become fully informed as to the required 
construction and finish, and in no case to proceed with the different parts of the work without first obtaining from the District 
some directions and/or drawings as may be necessary for the proper performance of the work. 
 
F. If it is found at any time, before or after completion of the work, that the CONTRACTOR has varied from the 
drawings and/or specifications, in materials, quality, form, or finish, or in the amount or value of the materials and labor used, 
the DISTRICT shall issue an order to CONTRACTOR:  (1) that all such improper work should be removed, remade, and 
replaced, and all work disturbed by these changes be made good at the CONTRACTOR's expense; or (2) that the DISTRICT 
deduct from any amount due CONTRACTOR, the sum of money equivalent to the difference in value between the work 
performed and that called for by the drawings and specifications.  DISTRICT shall in its sole discretion determine such 
difference in value.  The DISTRICT, at its option, may pursue either course. 
 

Article 19.  STATE AUDIT   
 

Pursuant to and in accordance with the provisions of Government Section 10532, or any amendments thereto, all books, 
records, and files of DISTRICT, CONTRACTOR, or any subcontractor connected with the performance of this Contract 
involving the expenditure of state funds in excess of ten thousand dollars ($10,000.00), including, but not limited to, the 
administration thereof, shall be subject to the examination and audit of the Office of the Auditor General of the State of 
California for a period of three (3) years after final payment is made under this Contract. CONTRACTOR shall preserve and 
cause to be preserved such books, records and files for the audit period.  
 

Article 20.  MATERIALS AND WORK   
 

A. Except as otherwise specifically stated in this Contract, CONTRACTOR shall provide and pay for all materials, labor, 
tools, equipment, transportation, superintendence, temporary constructions of every nature, and all other services and facilities 
of every nature whatsoever necessary to execute and complete this Contract within specified time. 
 
B. Unless otherwise specified, all materials shall be new and shall be of the respective kinds and grades as noted or 
specified. 
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C. Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of work and shall 
be stored properly and protected as required.  CONTRACTOR shall be entirely responsible for damages or loss by weather or 
other causes to materials or work under this Contract. 
 
D. CONTRACTOR shall, after award of Contract by DISTRICT, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the work.  CONTRACTOR shall, upon demand from the 
DISTRICT, furnish to the DISTRICT documentary evidence showing that orders have been placed. 
 
E. No material, supplies, or equipment for work under this Contract shall be purchased subject to any chattel mortgage or 
under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by seller or supplier.  
CONTRACTOR warrants good title to all material, supplies, and equipment installed or incorporated in work and agrees upon 
completion of all work to deliver premises, together with all improvements and appurtenances constructed or placed thereon by 
it, to DISTRICT free from any claims, liens, or charges.  CONTRACTOR further agrees that neither it nor any person, firm, or 
corporation furnishing any materials or labor for any work covered by this Contract shall have any right to place a lien upon the 
premises or any improvement or appurtenance thereof, except that CONTRACTOR may install metering devices or other 
equipment of a utility company or political subdivision, title to which is commonly retained by the utility company or political 
subdivision.  In event of installation of any such metering device or equipment, CONTRACTOR shall advise DISTRICT as to 
its owner. 
 
F. For all material and equipment specified or indicated in the Drawings, the CONTRACTOR shall provide all labor, 
materials, equipment, and services necessary for complete assemblies and complete working systems.  Incidental items not 
indicated on the Drawings, nor mentioned in the Specifications, that can legitimately and reasonably be inferred to belong to 
the work described, or be necessary in good practice to provide a complete assembly or system, shall be furnished as though 
itemized here in every detail.  In all instances, material and equipment shall be installed in strict accordance with each 
manufacturer's most recent published recommendations and specifications. 
 
Article 21. OBTAINING OF PERMITS, LICENSES AND EASEMENTS   
 
Permits, licenses, and certificates necessary for prosecution of work shall be secured and paid for by CONTRACTOR, unless 
otherwise specified. All such permits, licenses, and certificates shall be delivered to District before demand is made for the 
certificates of final payment. CONTRACTOR shall, and shall require subcontractors to, maintain CONTRACTOR’s licenses 
in effect as required by law.  
 

Article 22.  ACCESS TO WORK   
 
DISTRICT and its representatives shall at all times have access to work wherever it is in preparation or progress. 
CONTRACTOR shall provide safe and proper facilities for such access so that DISTRICT’s representatives may perform their 
functions.  
 
Article 23.  SANITARY FACILITIES   
 

If applicable, CONTRACTOR shall provide sanitary temporary facilities in no fewer numbers than required by law.  
 
 

Article 24.  CLEANING UP   
 
CONTRACTOR at all times shall keep premises free from debris such as waste, rubbish, and excess materials and equipment 
caused by the work. CONTRACTOR shall not leave debris under, in, or about the premises, but shall promptly remove same 
from the premises. Upon completion of work, CONTRACTOR shall clean interior and exterior of building, including fixtures, 
equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal projections, and any areas where debris has 
collected so surfaces are free from foreign material or discoloration; CONTRACTOR shall clean and polish all glass, plumbing 
fixtures, and finish hardware and similar finish surfaces and equipment and remove temporary fencing, barricades, planking, 
sanitary facilities and similar temporary facilities from site. If CONTRACTOR fails to clean up, DISTRICT may do so and the 
cost thereof shall be charged to CONTRACTOR.  
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Article 25.  GUARANTEE   
 
A. In addition to guarantees required elsewhere, CONTRACTOR shall, and hereby does guarantee all work furnished on 
the job against all defects for a period of one year after date of acceptance of work by DISTRICT and shall repair or replace 
any and all such work, together with any other work, which may be displaced in so doing that may prove defective in 
workmanship and/or materials within one year period from date of acceptance without expense whatsoever to DISTRICT, 
ordinary wear and tear, unusual abuse or neglect excepted.  DISTRICT will give notice of observed defects to CONTRACTOR 
and Surety with reasonable promptness.  CONTRACTOR shall notify DISTRICT upon completion of such repairs or replace-
ment. 
 
B. CONTRACTOR warrants that the WORK (which includes any equipment furnished by CONTRACTOR as a part of 
the materials) shall:  (a)  Be free from defects in workmanship and material;  (b) Be free from defects in any design performed 
by CONTRACTOR; (c) Be new, and conform and perform to the requirements stated in the Specifications, and where detail 
requirements are not so stated, shall conform to applicable industry standards; and (d)  Be suitable for the use stated in the 
Specifications. 
 
C. The warranty period for discovery of DEFECTIVE WORK shall commence on the date stamped on the Notice of 
Completion verifying County registration and continue for the period set forth in the Specifications or for one year if not so 
specified.  If, during the warranty period, the WORK is not available for use due to DEFECTIVE WORK, such time of 
unavailability shall not be counted as part of the warranty period.  The warranty period for corrected DEFECTIVE WORK 
shall continue for a duration equivalent to the original warranty period. 
 
Article 26. DUTY TO PROVIDE FIT WORKERS   
 
A. CONTRACTOR and Subcontractors shall at all times enforce strict discipline and good order among their employees 
and shall not employ on work any person not skilled in the work assigned to such person.  It shall be the responsibility of 
CONTRACTOR to insure compliance with this article. 
 
B. Any person in the employ of the CONTRACTOR or subcontractors whom DISTRICT may deem unfit shall be 
excluded from the work site and shall not again be employed on it except with written consent of DISTRICT.  As used in this 
subsection, "unfit" means any person who the DISTRICT concludes is either not, or improperly, skilled for the task assigned to 
that person, who fails to comply with the requirements of this article, or who creates safety hazards that jeopardize other 
persons and/or property. 
 
C. CONTRACTOR shall take all reasonable steps necessary to insure that any employees of CONTRACTOR or any of 
its subcontractors employees do not use, consume, or work under the influence of any alcohol or illegal drugs while on the 
Project.  CONTRACTOR shall further prevent any of its employees or its subcontractor employees from playing any recorded 
music devices or radios or wearing any radio headphone devices for entertainment while working on the Project.  Likewise, 
CONTRACTOR shall preclude any of its employees or subcontractor's employees from bringing any animal onto the Project. 
 

Article 27. FINGERPRINTING  
 
A.  If applicable, CONTRACTOR shall comply with all provisions of either Education Code Section 45125.1 or 45125.2.  
Pursuant to Education Code Section 45125.1, CONTRACTOR shall conduct criminal background checks of all employees of 
CONTRACTOR assigned to the DISTRICT, and shall certify that no employees who have been convicted of serious or violent 
felonies, as specified in Education Code Section 45125.1, will have contact with pupils, by utilizing the certification attached 
hereto as Exhibit "A".  As part of such certification, CONTRACTOR must provide the DISTRICT with a list of all employees 
providing services pursuant to this Agreement, and designate which sites such employees will be assigned.  In performing the 
services set forth in this Agreement, CONTRACTOR shall not utilize any employees who are not included on the above-
referenced list.  At DISTRICT’s sole discretion, DISTRICT may make a finding, as authorized under Education Code section 
45125.1, that CONTRACTOR's employees will have only "limited contact" with pupils.  CONTRACTOR's failure to comply 
with this law shall be considered a material breach of this Agreement upon where this Agreement may be terminated, at 
DISTRICT’s sole discretion, without any further compensation to CONTRACTOR. 
 
B. Pursuant to section 45125.2 CONTRACTOR shall ensure the safety of pupils by the installation of a physical barrier 
at the worksite and by continual supervision and monitoring of all these employees by an employee of CONTRACTOR whom 
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the Department of Justice has ascertained has not been convicted of a 
serious or violent felony, as defined in Education Code section 45125.2 (c). 
 
Article 28.  WAGE RATES, TRAVEL AND SUBSISTENCE   
 
A. Pursuant to the provisions of Article 2 (commencing at Section 1770), Chapter 1, Part 7, Division 2 of the Labor Code 
of California, the governing body of DISTRICT has obtained the general prevailing rate of per diem wages and the general 
prevailing rate for holiday and overtime work in the locality in which this public work is to be performed for each craft, 
classification or type of worker needed to execute this Contract from the Director of the Department of Industrial Relations 
(hereinafter, in this article ”Director”). These rates are on file with the Director of Purchasing of DISTRICT and copies will be 
made available to any interested party on request. CONTRACTOR shall post a copy of such wage rates at the job site.  
 
B. Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one- half times the 
above specified rate of per diem wages, unless otherwise specified. Holidays shall be as defined in the Collective Bargaining 
Agreement applicable to each particular craft, classification or type of worker employed under Contract. 
  
 
C. CONTRACTOR shall pay and shall cause to be paid each worker engaged in work on the Project not less than the 
general prevailing rate of per diem wages determined by the Director, regardless of any contractual relationship which may be 
alleged to exist between CONTRACTOR or any subcontractor and such workers.  
 
D. CONTRACTOR shall pay and shall cause to be paid to each worker needed to execute the work on the Project travel 
and subsistence payments, as such travel and subsistence payments are defined in the applicable collective bargaining 
agreements filed with the Department of Industrial Relations in accordance with Labor Code Section 1773.8.  
 
E. If during the period this bid is required to remain open, the Director of Industrial Relations determines that there has 
been a change in any prevailing rate of per diem wages in the locality in which the work under Contract is to be performed, 
such change shall not alter the wage rates in the Notice to CONTRACTORS or the Contract subsequently awarded.  
 
F. Pursuant to Labor Code Section 1775, CONTRACTOR shall as a penalty to DISTRICT, forfeit fifty-dollars ($50.00) 
for each calendar day, or portion thereof, for each worker paid less than the prevailing rates, determined by the Director, for 
such work or craft in which such worker is employed for any public work done under Contract by CONTRACTOR or by any 
subcontractor under it. The difference between such prevailing wage rates and the amount paid to each worker for each 
calendar day or portion thereof for which each worker was paid less than the prevailing wage rate shall be paid to each worker 
by CONTRACTOR.  
 
G. Any worker employed to perform work on the Project, which work is not covered by any classification listed in the 
general prevailing wage rate of per diem wages determined by the Director shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to work to be performed by him, and such 
minimum wage rate shall be retroactive to time of initial employment of such person in such classification.  
 
H. Pursuant to Labor Code Section 1773.1, per diem wages are deemed to include employer payments for health and 
welfare, pension, vacation, travel time, and subsistence pay as provided for in Labor Code Section 1773.8.  
 
I. CONTRACTOR shall post at appropriate conspicuous points on the site of Project, a schedule showing all determined 

minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned.  
 

Article 29. HOURS OF WORK   
 
A. As provided in Article 3, (commencing at Section 1810), Chapter 1, Part 7, Division 2 of the Labor Code, eight (8) 
hours of labor shall constitute a legal days work. The time of service of any worker employed at any time by CONTRACTOR 
or by any subcontractor on any subcontract under this Contract upon the work or upon any part of the work contemplated by 
this Contract shall be limited and restricted by CONTRACTOR to eight (8) hours per day, and forty (40) hours during any one 
week, except as hereinafter provided. Notwithstanding the provisions herein above set forth, work performed by employees of 
CONTRACTOR in excess of eight (8) hours per day and forty (40) hours during any one week, shall be permitted upon this 
public work upon compensation for all hours worked in excess of eight (8) hours per day at not less than one and one-half 
times the basic rate of pay.  
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B. CONTRACTOR shall keep and shall cause each subcontractor to keep an accurate record showing the name of and 
actual hours worked each calendar day and each calendar week by each worker employed by CONTRACTOR in connection 
with the work or any part of the work contemplated by this Contract. The record shall be kept open at all reasonable hours to 
the inspection of DISTRICT and to the Division of Labor Standards Enforcement, Department of Industrial Relations of the 
State of California.  
 
C. Pursuant to Labor Code Section 1813, CONTRACTOR shall pay to the DISTRICT a penalty of twenty-five dollars 
($25.00) for each worker employed in the execution of this Contract by CONTRACTOR or by any subcontractor for each 
calendar day during which such worker is required or permitted to work more than eight (8) hours in any one calendar day and 
forty (40) hours in any one calendar week in violation of the provisions of Article 3 (commencing at Section 1810), Chapter 1, 
Part 7, Division 2 of the Labor Code.  
 
D. Any work necessary to be performed after regular working hours, or other holidays shall be performed without 
additional expense to the DISTRICT.  
 
 
Article 30. PAYROLL RECORDS   
 
A. Pursuant to the provisions of Section 1776 of the Labor Code, CONTRACTOR shall keep and shall cause each 
subcontractor performing any portion of the work under this Contract to keep an accurate payroll record, showing the name, 
address, social security number, work classification, straight time and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by CONTRACTOR in 
connection with the work.  
 
B. The payroll enumerated under subdivision (a) shall be certified and shall be available for inspection at all reasonable 
hours at the principal office of CONTRACTOR on the following basis: 
 

 (1) A certified copy of an employee’s payroll record shall be made available for inspection or furnished to the 
employee or his/her authorized representative on request. 

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection or 
furnished upon request to a representative of DISTRICT, Division of Labor Standards Enforcement, and 
Division of Apprenticeship Standards of the Department of Industrial Relations.  

 
  
(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by 

the public for inspection or copies thereof made; provided, however, that a request by the public shall be 
made through either the body awarding Contract, Division of Apprenticeship Standards, or the division of 
Labor Standards Enforcement. If the requested payroll records have not been provided pursuant to paragraph 
2 above, the requesting party shall, prior to being provided the records, reimburse the costs of preparation by 
CONTRACTOR, subcontractors, and the entity through which the request was made. The public shall not be 
given access to the records at the principal office of CONTRACTOR.  

 
(4) The form of certification shall be as follows:  
 

 I, _____________________________________________(Name-print), the undersigned, 
am____________________________ (position in business) with the authority to act or and on behalf of 
___________________________________(Name of business and/or contractor), certify under penalty of 
perjury that the records or copies thereof submitted and consisting 
of______________________________________________ (description, number of pages) are the originals 
or true, full and correct copies of the originals which depict the payroll record(s) of the actual disbursements 
by way of cash, check or whatever form to the individual or individuals named. 
Date________________________Signature___________________________ 

 
C. Each CONTRACTOR shall file a certified copy of the records enumerated in subdivision (a) with the entity that 
requested the records within ten (10) days after receipt of a written request 
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D. Any copy of records made available for inspection as copies and 
furnished upon request to the public or any public agency by DISTRICT, Division of Apprenticeship Standards, or Division of 
Labor Standards Enforcement shall be marked or obliterated in such a manner as to prevent disclosure of an individual’s name, 
address, and social security number. The name and address of CONTRACTOR awarded Contract or performing Contract shall 
not be marked or obliterated. 
 
E. CONTRACTOR shall inform DISTRICT of the location of the records enumerated under subdivision (a), including 
the street address, city and county, and shall, within five (5) working days, provide a notice of a change of location and 
address. 
 
F. In the event of noncompliance with the requirements of this section, CONTRACTOR shall have ten (10) days in 
which to comply subsequent to receipt of written notice specifying in what respects CONTRACTOR must comply with this 
section. Should noncompliance still be evident after the ten (10) day period, CONTRACTOR shall, as a penalty to DISTRICT, 
forfeit twenty-five dollars ($25.00) for each calendar day, or portion thereof, for each worker, until strict compliance is 
effectuated. Upon the request of Division of Apprenticeship Standards or Division of Labor Standards Enforcement, these 
penalties shall be withheld from progress payments then due. 
 
G. It shall be the responsibility of CONTRACTOR to ensure compliance with the provisions of Labor Code section 
1776. 

 
Article 31. LABOR - FIRST AID   
 

The CONTRACTOR shall maintain emergency first aid treatment for CONTRACTOR's workers on the Project which 
complies with current Occupational Safety and Health regulations. 
 
Article 32.  PROTECTION OF PERSONS AND PROPERTY   
 
A. The CONTRACTOR shall be responsible for all damages to persons or property that occur as a result of its fault or 
negligence in connection with the prosecution  of this Contract and shall take all necessary measures and be responsible for the 
proper care and protection of all materials delivered and work performed until completion and final acceptance by the  
DISTRICT.  All work shall be solely at the CONTRACTOR's risk, with the exception of damage to the work caused by "acts 
of God" as defined in Government Code section 4151(b).  CONTRACTOR's liability for any injury or damage proximately 
caused by any "act of God" shall be limited to five percent (5%) of the Contract price pursuant to Government Code section 
4150. 
 
B. CONTRACTOR shall take, and require subcontractor to take, all necessary precautions for safety of workers on the 
work and shall comply with all applicable federal, state, local and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to premises where work is being performed and 
to provide a safe and healthful place of employment.  In addition to meeting all requirements of OSHA, Cal-OSHA, state, and 
local codes, CONTRACTOR  shall furnish, erect and properly maintain at all times, as directed by DISTRICT or required by 
conditions and progress of work, all necessary safety devices, safeguards, construction canopies, signs, audible devices for 
protection of the blind, safety rails, belts and nets, barriers, lights, and watchmen for protection of workers and the public and 
shall post danger signs warning against hazards created by such features in the course of construction.  CONTRACTOR shall 
designate a responsible member of its organization on the work, whose duty shall be to post information regarding protection 
and obligations of workers and other notices required under occupational safety and health laws, to comply with reporting  and  
other occupational safety requirements, and to protect the life, safety and health of workers.  Name and position of person so 
designated shall be reported to DISTRICT by CONTRACTOR.  CONTRACTOR shall correct any violations of safety laws, 
rules, orders, standards, or regulations.  Upon the issuance of a citation or notice of violation by the Division of Occupational 
Safety and Health, such violation shall be corrected promptly. 
 
C. In an emergency affecting safety of life, of work, or of adjoining property, CONTRACTOR, without special 
instruction or authorization from DISTRICT, is hereby permitted to act, at its discretion, to prevent such threatened loss or 
injury; and CONTRACTOR shall so act if so authorized or instructed by Architect or DISTRICT.  DISTRICT will not hold 
CONTRACTOR liable for damages proximately caused by CONTRACTOR's actions if such actions were reasonably  
necessary to prevent loss of life or injury to person or damage to work or adjoining property.  Any compensation claimed by 
CONTRACTOR on account of emergency work shall be determined by agreement. 
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D. CONTRACTOR shall provide such heat, cooling, covering, and 
enclosures as are necessary to protect all work, materials, equipment, appliances, and tools against damage by weather 
conditions. 
 
E. CONTRACTOR shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, 
adjoining property and structures (including, without limitation, protection from settlement or loss of lateral support), and to 
avoid damage thereto, and repair any damage thereto caused by construction operations.  All permits, licenses, or inspection 
fees required for such repair work shall be obtained and paid for by CONTRACTOR. 
 
F. CONTRACTOR shall (unless waived by the DISTRICT in writing): 
 

(1) When performing new construction on existing sites, become informed and take into specific account the 
maturity of the students on the site; and perform work which may interfere with school routine before or after 
school hours, enclose working area with a substantial barricade, and arrange work to cause a minimum 
amount of inconvenience and danger to students and faculty in their regular school activities.  The 
CONTRACTOR shall comply with specifications and directives of the DISTRICT regarding the timing of 
certain construction activities in order to avoid unnecessary interference with school functioning. 

 
(2) Provide substantial barricades around any shrubs or trees indicated to be preserved. 
 
(3) Deliver materials to building area over route designated by Architect of District. 
 
(4) Take preventive measures to eliminate objectionable dust. 
 
(5) Confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, 

ordinances, permits or directions of District and shall not interfere with the work or unreasonably encumber 
premises or overload any structure with materials; and enforce all instructions of DISTRICT regarding signs, 
advertising, fires, and smoking and require that all workers comply with all regulations while on construction 
site. 

 
                (6) Take care to prevent disturbing or covering any survey markers, monuments, or other devices marking 

property boundaries or corners.  If such markers are disturbed by accident, they shall be replaced by an 
approved land surveyor or civil engineer and all maps and records required shall be filed with county and 
local authorities, at no cost to the DISTRICT.  All filing and plan check fees shall be paid by 
CONTRACTOR. 

 

Article 33. NON-DISCRIMINATION   
 
In the performance of the terms of this Contract, CONTRACTOR agrees that it will not engage in nor permit such 
subcontractor as it may employ to engage in unlawful discrimination in employment of persons because of the race, religious 
creed, color, national origin, ancestry, physical handicap, medical condition, marital status, or sex of such persons. 
 
 Article 34.  CONTRACTOR CLAIMS  
 
If CONTRACTOR shall claim compensation for any damage sustained by reason of the acts of DISTRICT or its agents, 
CONTRACTOR shall, within five (5) days after sustaining of such damage, make to District a written statement of the damage 
sustained. On or before the fifteenth (15th) day of the month succeeding that in which such damage shall have been sustained 
CONTRACTOR shall file with DISTRICT an itemized statement of the details and amount of such damage, and unless such 
statement shall be made as thus required, CONTRACTOR’s claims for compensation shall be forfeited and invalidated and it 
shall not be entitled to consideration for payment on account of any such damage.  
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Article 35. DISPUTES - DISTRICT’S DECISIONS  

 
A. District shall within a reasonable time, make decisions on all claims of DISTRICT or CONTRACTOR and on all 
other matters relating to the execution and progress of the work. The decisions of District shall not be binding, but shall be 
advisory only.  
 
B. In the event of a dispute between the parties as to performance of the work, the interpretation of this Contract, or 
payment or nonpayment for work performed or not performed, the parties shall attempt to resolve the dispute. Pending 
resolution of the dispute, CONTRACTOR agrees it will neither rescind the Contract nor stop the progress of the work. If 
determination by the court of the State of California, in the applicable County, having competent jurisdiction of the dispute, is 
required, such action will occur after the Project has been completed, and not before.  
  
Article 36.  COMPLETION   
 
The work may only be accepted as complete by action of the Governing Board.  
 
Article 37.  ADJUSTMENTS TO CONTRACT PRICE   
 
A. If CONTRACTOR defaults or neglects to carry out the work in accordance with the contract documents or fails to 
perform any provision thereof, DISTRICT may, after ten (10) days written notice to CONTRACTOR and without prejudice to 
any other remedy it may have, make good such deficiencies.  
 
B. DISTRICT shall adjust the total Contract price by reducing the amount thereof by the cost of making good such 
deficiencies. If DISTRICT deems it inexpedient to correct work injured or not done in accordance with Contract provisions, an 
equitable reduction in Contract price shall be made therefore. 
 
Article 38. CORRECTION OF WORK   
 
A. Should it be considered necessary or advisable by the Owner at any time before final acceptance of the entire work to 
make an examination of work already completed by removing or tearing out the same, the CONTRACTOR shall on request 
promptly furnish all necessary facilities, labor and materials. If such work is found to be defective in any respect due to fault of 
the CONTRACTOR or his subcontractor, he shall defray all expenses of such examinations and of satisfactory reconstruction. 
If, however, such work is found to meet the requirements of the Contract, the additional cost of labor and material necessarily 
involved in the examination and replacement shall be allowed the CONTRACTOR.  
  
B. CONTRACTOR shall promptly remove from premises all work identified by DISTRICT as failing to conform to 
Contract, whether incorporated or not. CONTRACTOR shall promptly replace and re-execute its own work to comply with 
entrant documents without additional expense to DISTRICT and shall bear the expense of making good all work of other 
CONTRACTORS destroyed or damaged by such removal or replacement.  
 
C. If CONTRACTOR does not remove such work within a reasonable time, fixed by written notice, DISTRICT may 
remove it and may store the material at CONTRACTOR’s expense. If CONTRACTOR does not pay expenses of such removal 
within ten {10) days time thereafter, DISTRICT may, upon ten (10) days written notice, sell such materials at auction or at 
private sale and shall account for net proceeds thereof, after deducting all costs and expenses that should have been borne by 
CONTRACTOR.  
 
Article 39. EXTENSION OF TIME - LIQUIDATED DAMAGES   
 

A. THE CONTRACTOR AND DISTRICT HEREBY AGREE THAT THE EXACT AMOUNT OF DAMAGES FOR 
FAILURE TO COMPLETE THE WORK WITHIN THE TIME SPECIFIED IS EXTREMELY DIFFICULT OR 
IMPOSSIBLE TO DETERMINE. It is expressly understood that time is of the essence and that the Contractor must complete 
the Project within the time specified in the Agreement.  CONTRACTOR shall be assessed the sum of Five Hundred Dollars 
($500.00) per day as liquidated damages for each and every day the work required under this contract remains unfinished past 
the time for completion, as set forth in the Agreement, and any extensions of time granted by the DISTRICT to the 
CONTRACTOR under the terms of the contract documents and pursuant to Section 53069.85 of the Government Code. For 
purposes of this article, the work shall be considered “complete” in accordance with the provisions of Article 60, Completion, 
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except that the work may be considered complete without formal 
acceptance by the Governing Board so long as the board, at its next regularly scheduled meeting, accepts the work. 
 
B. CONTRACTOR shall not be charged for liquidated damages, as set forth above, because of any delays in completion 
of work which are not the fault or negligence of CONTRACTOR, including but not restricted to: acts of God, acts of public 
enemy, acts of Government, fires, floods, epidemics and quarantine restrictions.  CONTRACTOR shall, within ten (10) 
calendar days of beginning of any such delay (unless DISTRICT grants in writing a further period of time to file such notice 
prior to date of final settlement of the Contract), notify DISTRICT in writing of causes of delay; thereupon DISTRICT shall 
ascertain the facts and extent of delay and grant extension of time for completing work when, in its judgment, the findings of 
fact justify such an extension.  The DISTRICT's finding of fact thereon shall be final and conclusive on the parties hereto.  
Extensions of time shall apply only to that portion of work affected by delay, and shall not apply to other portions of work not 
so affected. 
 
Article 40.  PAYMENTS 

 

A. Payments will be made per District Site.  As each District Site is completed, contractor shall invoice an amount equal 
to ninety-five percent (95%) of the Contract total for that site to the DISTRICT’S Business Office. The invoice shall be paid 
after the DISTRICT’S Maintenance Supervisor approves the invoice.  Work completed as estimated shall be an estimate only 
and no inaccuracy or error in said estimate shall operate to release CONTRACTOR or surety from any damages arising from 
such work or from enforcing each and every provision of this Contract, and DISTRICT shall have the right subsequently to 
correct any error made in any estimate for payment. CONTRACTOR shall not be entitled to have any payment estimates 
processed or be entitled to have any payment for work performed so long as any lawful or proper direction concerning work, or 
any portion thereof, given by DISTRICT shall remain uncomplied with.  
 
B. Before payment is made hereunder, the DISTRICT will review the request for progress payment with DISTRICT and 
Inspector for verification that the work for which payment is requested has been performed in accordance with the Terms of the 
Contract. 
 
C. Maintenance Supervisor shall sign the request for payment as verification that the work has been performed. It is 
understood more over, that signature of the Maintenance Supervisor shall not be conclusive upon DISTRICT, but merely 
advisory. 
 
D. Prior to final payment, CONTRACTOR and each SUBCONTRACTOR shall certify that the Project does not contain 
any asbestos containing materials. 
 
E. After completion of the WORK, CONTRACTOR shall make a demand for final payment.  The demand for final 
payment shall identify all disputed and undisputed amounts due under the CONTACT and, all claims for compensation under 
or arising out of this CONTRACT.  The CONTRACTOR's negotiation of the payment of the final amount shall constitute a 
waiver of all amounts due under the CONTRACT and all claims against DISTRICT under or arising out of this CONTRACT 
except those identified by CONTRACTOR in writing, and unsettled before CONTRACTOR's negotiation of  
final payment.  The final payment, if unencumbered, shall be made thirty-five (35) calendar days after recordation of the 
Notice of Completion by the County Registrar.  Acceptance will be made only by ACTION OF THE GOVERNING BOARD. 
 
F. No payment by DISTRICT hereunder shall be interpreted so as to imply that DISTRICT has inspected, approved, or 
accepted any part of the WORK. 
 

Article 41. PAYMENTS WITHHELD   
 
A. In addition to amount which DISTRICT may retain under Article entitled "COMPLETION" and Article entitled 
"PAYMENTS," DISTRICT may withhold a sufficient amount or amounts of any payment or payments otherwise due to 
CONTRACTOR, as in its judgment may be necessary to cover: 
 

(1) Payments which may be past due and payable for just claims against CONTRACTOR or any subcontractors, 
or against and about the performance of work on the Project under this Contract, including, without 
limitation, payments made pursuant to the article entitled "PAYMENTS BY CONTRACTOR"; 

 
(2) The cost of defective work that CONTRACTOR has not remedied; 
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(3) Liquidated damages assessed against CONTRACTOR; 
 
(4) Penalties for violation of labor laws; 
 
(5) The cost of materials ordered by the DISTRICT pursuant to the Article entitled "MATERIALS"; 
 
(6) The cost of completion of this Contract if there exists a reasonable doubt that this Contract can be completed 

for the balance then unpaid to CONTRACTOR; 
 
(7) Site clean-up as provided in Article entitled "CLEANING UP." 
 
(8) Amount necessary to satisfy any and all liens against DISTRICT.  CONTRACTOR shall provide release of 

all liens prior to final payment.  
  
 (9) Damages to another CONTRACTOR. 

 
             (10) Payments to indemnify, defend, or hold harmless the DISTRICT. 
            
             (11) Any payments due to the DISTRICT including but not limited to payments for failed tests, utilities or 

imperfections. 
 
B. If the CONTRACTOR, at its own expense, removes the reason for withholding, then payment shall be made for 
amount withheld. 

 
C. DISTRICT may apply such withheld amount or amounts to payment of such claims or obligations at its discretion.  In 

so doing, DISTRICT shall make such payments on behalf of CONTRACTOR.  If any payment is so made by 
DISTRICT, then such amount shall be considered as a payment made under Contract by DISTRICT to 
CONTRACTOR and DISTRICT shall not be liable to CONTRACTOR for such payments made in good faith.  Such 
payments may be made without prior judicial determination of claim or obligation.  DISTRICT will render 
CONTRACTOR an accounting of such funds disbursed on behalf of CONTRACTOR. 

  
D. As an alternative to payment of such claims or obligations, DISTRICT, in its sole discretion, may reduce the total 
Contract price as provided in the Article entitled "ADJUSTMENTS TO CONTRACT PRICE." 
 
E. Payment by the DISTRICT shall be without prejudice to any other action by the DISTRICT to recover damages. 
 

Article 42.  EXCISE TAXES   
 
 If under Federal Excise Tax Law any transaction hereunder constitutes a sale on which a Federal Excise Tax is 
imposed and the sale is exempt from such Federal Excise Tax because it is a sale to a State or Local Government for its 
exclusive use, DISTRICT, upon request, will execute documents necessary to show (1) that DISTRICT is a political 
subdivision of the State for the purposes of such exemption and (2) that the sale is for the exclusive use of DISTRICT. No 
Federal Excise Tax for such materials shall be included in any bid price.  
 
Article 43.  TAXES  
  
 Bid price is to include any and all applicable sales taxes or other taxes that may be due in accordance with Section 
7051 of the Revenue and Taxation Code; Regulation 1521 of the State Board of Equalization or any other tax codes that may 
be applicable.  
 
Article 44.  NO ASSIGNMENT   

 

CONTRACTOR shall not assign this Contract or any part thereof. 
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Article 45.  NOTICE AND SERVICE THEREOF   
 
A.  Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed 
by party giving such notice or by a duly authorized representative of such party. Any such notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners: 
 
B. If notice is given to DISTRICT, by personal delivery thereof to DISTRICT or by depositing same in United States 

mail, enclosed in a sealed envelope addressed to DISTRICT, and sent by registered or certified mail with postage  
prepaid;  

 
C. If notice is given to CONTRACTOR by personal delivery thereof to said CONTRACTOR or to CONTRACTOR’s 

superintendent at site of Project, or by depositing same in United States mail, enclosed in a sealed envelope addressed 
to said CONTRACTOR at its regular place of business or at such address as may have been established for the 
conduct of work under this Contract, and sent by registered or certified mail with postage prepaid; 

 
D. If notice is given to surety or other person by personal delivery to such surety or other person or by depositing same in 

United States mail, enclosed in a sealed envelope, addressed to such surety or person at the address of such surety or 
person last communicated by surety or other person to party giving notice, and sent by registered or certified mail with 
postage prepaid.  

 
 

Article 46.  NO WAIVER   
 
The failure of DISTRICT in any one or more instances to insist upon strict performance of any of the terms of this Contract or 
to exercise any option herein conferred shall not be construed as a waiver or relinquishment to any extent of the right to assert 
or rely upon any such terms or option on any future occasion.  
 

Article 47.  HAZARDOUS MATERIALS   
 
In the event the CONTRACTOR encounters on the site material reasonably believed to be asbestos or polychlorinated biphenyl 
(PCB) which has not been rendered harmless, the CONTRACTOR shall immediately stop work in the area affected  
 
and report the condition to the DISTRICT in writing. The work in the affected area shall not thereafter be resumed except by 
written agreement of the DISTRICT and CONTRACTOR if in fact the material is asbestos or polychlorinated biphenyl (PCB) 
and has not been rendered harmless. The work in the affected area shall be resumed in the absence of asbestos or 
polychlorinated biphenyl (PCB), or when it has been rendered harmless, by written agreement of the DISTRICT and 
CONTRACTOR, or in accordance with final determination by the District.  
 

Article 48. OWNER'S RIGHT TO CARRY OUT THE WORK.  
 
If CONTRACTOR defaults or neglects to carry out the work in accordance with the contract documents or fails to perform any 
provision of this Contract, the owner may, after ten (10) calendar days' written notice to CONTRACTOR and  
without prejudice to any other remedy he may have, made good such deficiencies.  In such case an appropriate Change Order 
shall be issued deducting from the payments then or thereafter due CONTRACTOR the cost of correcting such deficiencies,  
including the cost of the Architect's additional service made necessary by such default, neglect or failure.  If the payments then 
or thereafter due CONTRACTOR are not sufficient to cover such amount, then CONTRACTOR shall pay the difference to the 
Owner within ten (10) calendar days. 
 
Article 49. INDEMNIFICATION  
 
A. The CONTRACTOR shall indemnify and hold harmless the DISTRICT, the DISTRICT's officers, agents, and 
employees, consultants and employees from every claim or demand made, and every liability, loss, damages, or expense, of 
any nature whatsoever, which may be incurred by reason of: 
 

(1) Liability for (a) death or bodily injury to persons; (b) damage or injury to, loss (including theft), or loss of 
use of, any property; (c) any failure or alleged failure to comply with any provision of law or the Contract  



 

 
Phase 2 Shade Structures – 5 Sites General Conditions 
Victor Elementary School District  Page 17 

Page 17 of 17 

  

 
 Documents; or (d) any other loss, damage or expense, sustained by any person, firm or corporation or in 

connection with the Work called for in this Agreement or the Contract Documents, except for liability 
resulting from the sole or active negligence, or the willful misconduct of the DISTRICT. 

 
(2) Any bodily injury to or death of persons or damage to property caused by any act, omission or breach of 

CONTRACTOR or any person, firm or corporation employed by CONTRACTOR, either directly or by 
independent contract, including all damages or injury  to, loss (including theft), or loss of use of, any 
property, sustained by any person, firm or corporation, including DISTRICT, arising out of or in any way 
connected with Work covered by this Agreement or the Contract Documents, whether said injury or damage 
occurs either on or off DISTRICT property, but not for any loss, injury, death or damages caused by the sole 
or active negligence or willful misconduct of the DISTRICT. 

 
(3) Any dispute between CONTRACTOR and CONTRACTOR's subcontractors/supplies/sureties, including, but 

not limited to, any stop notice actions. 
 
B. CONTRACTOR, at CONTRACTOR's own expense, cost, and risk, shall defend any and all claims, actions, suits, or 
other proceedings that may be brought or instituted against the DISTRICT, its officers, agents or employees, on any such claim 
or liability, and shall pay or satisfy any judgement that may be rendered against the DISTRICT, its officers, agents or 
employees in any action, suit or other proceedings as a result thereof. 
 

Article 50. NON-UTILIZATION OF ASBESTOS MATERIAL  
 
NO ASBESTOS OR ASBESTOS-CONTAINING PRODUCTS SHALL BE USED IN THIS CONSTRUCTION 

OR IN ANY TOOLS, DEVICES, CLOTHING, OR EQUIPMENT USED TO EFFECT THIS 

CONSTRUCTION.  Asbestos and/or asbestos-containing products shall be defined as all items containing, but not 
limited to, chrysolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all material containing greater than 
one-tenth of one percent (1%) asbestos shall be defined as asbestos-containing material.  All work or materials found 
to contain asbestos or work or material installed with asbestos-containing equipment will be immediately rejected and 
this work will be removed at no additional cost to the DISTRICT. 
 

Article 51. LIEN RELEASES  
 
CONTRACTOR shall, at its own cost, defend, indemnify and hold harmless the DISTRICT, its officers, agents, employees, 
assigns, and successors in interest, from and against any and all liability, damages, losses, claims, demands, actions, causes of 
action, and costs including attorney's fees and expenses, or any of them, arising from or attributable to a lien or stop notice filed 
and/or severed in connection with the work. 
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SPECIAL CONDITIONS OF THE CONTRACT 

 

 

SC Article 1.      DEFINITION OF "DEVELOPER." 

 

For purposes of this project, wherever the word "Developer" is written  (specifically on Contract 

Documents that must be submitted for approval to City and County agencies, and to utility companies), it 

shall be construed to mean "CONTRACTOR," unless specifically stated in each instance of use of the 

word "Developer" to be a party other than "CONTRACTOR." 

 

SC Article 2.   NO EXTENDED TIME TO TRADE CONTRACTOR’S SHORTENED  

SCHEDULE. 

  

Contract time shall be as set forth in the construction documents. When the CONTRACTOR submits 

Construction Schedule shorter than contract time allowed, it shall not be construed that DISTRICT 

implicitly or explicitly accepts or approves such schedule as an amendment of contract time. Extensions 

of contract time, and any costs attendant thereto, shall apply only and exclusively to extensions beyond 

contract time as set forth in the Agreement. In no way shall an extension of contract time, whether for rain 

delay or other valid reason as set forth in the Contract Documents, be construed as applying to the 

CONTRACTOR'S proposed or accepted Construction Schedule. 

 

CONTRACTOR agrees that a Construction Schedule shorter than contract time is solely for the 

CONTRACTOR'S convenience and benefit and no benefit accrues to the DISTRICT, therefore, all risks 

and costs of delays to such schedule shorter than contract time (and up to contract time) shall be borne by 

CONTRACTOR. 

 

SC Article 3.    CONSTRUCTION ACCESS AND STAGING AREA 

 

Except during the summer break, construction access to the Project areas shall be ONLY via access 

designated by the District.  NO construction traffic shall be allowed across the school proper without 

expressed permission of the District.   During school breaks, other means of access may be available, but 

only with the expressed permission of the School District. 

 

An area will be indicated by the District as a “Staging Area” and shall be the only on-site area allowed for 

storage, staging, parking of construction vehicles, and offices.   At all times, construction activity shall 

remain completely segregated from normal school activity.  Such items of work that require access to 

other parts of the campus (such as utility line work) shall be coordinated a minimum of one week in 

advance with the DISTRICT so that school function suffers the minimum of impact.  Decisions of the 

DISTRICT as to times of access shall be final and binding.  

 

SC Article 4.      LIMITED ACCESS DURING SCHOOL  

 

As this work will take place during district’s normally scheduled school session, the hours of work will be 

stipulated to be 6 am to 3 pm, as a regular scheduled shift time.  Access will not be available to the school 

sites before this start time.  Access at alternate times to this schedule can only be arranged and 

coordinated with the district’s Construction Manager. 

 

CONTRACTOR shall schedule all construction activities, and require all Subcontractor 
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CONTRACTORs, suppliers, and employees to likewise schedule their activities in such a manner that no 

trucks, construction vehicles, delivery vehicles, or construction personnel’s personal vehicles in any way 

impact the normal daily operating routine of the school.  CONTRACTOR and his construction 

superintendent shall attend a formal pre-construction conference, scheduled by the School District, for the 

specific purpose of clarifying all access issues.   

 

SC Article 5.     SCHOOL TESTING HOURS 

 

As portion of the work will take place during school year, there shall be no construction noise allowed 

during school hours on formally scheduled all-school testing dates.  Exact hours of each moratorium shall 

be provided to the CONTRACTOR with adequate time to adjust work schedule after award of contract.  

CONTRACTOR shall allow for any effect on construction costs and schedules in their bid.  No extras 

will be allowed due to the noise moratoriums.  CONTRACTOR may submit a noise control plan for 

construction activity during these times, which may be approved at the sole discretion of the DISTRICT.  
  
SC Article 6.     NO SMOKING, APPROPRIATE ATTIRE, NO PROFANITY 

 

Whenever CONTRACTOR’s, Subcontractors’, or Suppliers’ personnel are within School DISTRICT 

property, they shall observe the smoking prohibition.  Any personnel refusing to comply shall be removed 

by the CONTRACTOR from the Project at the request of the School DISTRICT.  This smoking 

prohibition shall extend to all forms of vaping. 

 

As construction on most of these projects may proceed within sight and hearing of children, 

CONTRACTOR’s, Subcontractors’, and Suppliers’ personnel are required to wear appropriate attire at all 

times (hard hats, long pants, shirts with sleeves, and work boots are required), as determined by the 

School DISTRICT, and refrain from the use of profanity or inappropriate language as determined by the 

School DISTRICT.  CONTRACTOR shall enforce strict discipline and good order among employees.   

Any personnel refusing to comply shall be removed by the CONTRACTOR from the Project at the 

request of the Construction Manager. 
 

SC Article 7.     INTENT OF DRAWINGS 

 

Scope of work as indicated in the contract drawings will be determined in context of all the contract 

drawings.  Minor irregularities will be interpreted by the general intent indicated in the contract 

documents as a whole.  If a reasonable interpretation is not attainable, the CONTRACTOR is to bid the 

most stringent or highest degree of work indicated. 

 

It is required by contractor to maintain slope transitions around the entirety of the new shade structures 

being installed. Contractor to include a minimum of 6 feet of concrete and/or asphalt grind and overlay 

around new shade structures in order to maintain compliance with slope tolerances. 

 

It is the contractor's responsibility to include any irrigation rework, landscaping remediation and/or sod 

replacement due to new shade structure installations. 

 

Promptly submit written notice to the Construction Manager of any observed variance in Contract 

Documents from legal requirements.  Any modifications to Contract Documents will be issued by the 

Owner, Architect or Construction Manager. 

 

Field Work Directives:  Erickson-Hall Construction Co. may issue Field Work Directives to 

CONTRACTOR.  CONTRACTOR is to proceed immediately with the work as directed.  Field Work 
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Directives are not approvals for change orders or payment.  If CONTRACTOR is in disagreement that the 

work directed is a part of the CONTRACTOR’s contracted scope of work, the CONTRACTOR is to 

document the work incurred by providing daily documentation to EHCC’s superintendent or the onsite 

Project Inspector for verification of labor, material and or equipment.  Failure to document the work on a 

daily basis is grounds for invalidating the work taken place on that day.  

 

 

SC Article 8.      DAILY REPORTS 

 

Submission of Daily Report: CONTRACTOR shall be required to submit Daily Work Reports only to the 

Construction Manager on the forms provided after award of contract.  Daily Report forms will be used by 

the Construction Manager to track work progress and issues, and to verify certified payroll reports. Each 

CONTRACTOR is responsible for ensuring their Subcontractor(s) comply with the daily report 

requirement.  Failure to submit Daily Reports, will be grounds for an immediate damage assessment of 

$75 per daily incident.  Daily Reports are to be turned in by 10:00 A.M. each day for the previous day's 

work.  

Trade Contractor shall furnish to the Construction Manager on a daily basis a report of the total number of 

its workers employed on the job, description of work performed, a breakdown of workers by craft, and 

identification of each worker who is a member of a minority group or female.  The form for the report 

will be furnished to Trade Contractor by the Construction Manager’s field office.  Receipt of these  

reports are a condition for payment. 

 

SC Article 9.     GENERAL CONDITIONS ITEMS 

 

Revision to General Conditions Article 15 – Payment Bond 

Add:  Number of executed, notarized original performance and payment bonds needed, is three (3). 

 

SC Article 10.     SAFETY PRECAUTIONS & PROGRAM   

 
The CONTRACTOR shall strictly comply with all applicable laws, ordinances, rules, regulations, and 

orders issued by a public authority, whether federal, local or otherwise, state industrial safety and health 

statues applicable to occupational health and safety, and any and all safety, security and environmental 

protection measures or standard required or prescribed by the Owner and/or Construction Manager.  

Without limiting the foregoing, CONTRACTOR shall comply with the requirements of the Occupational 

Safety and Health Act of 1970 (United States), as amended (“OSHA”), and any rules, regulations 

(including 29 CFR parts 1910 and 1926), procedures and practices promulgated thereunder (collectively, 

the “OSHA regulations).  CONTRACTOR shall ensure that its Subcontractors, material suppliers, and 

any person directly or indirectly employed by them, comply with the provisions of this section 11.13 by 

inserting the requirements hereof in any subcontract or purchase order. 

 

The CONTRACTOR will possess and implement a comprehensive health and safety program for their 

workers covering all aspects of its scope of Work and activities associated with the Subcontract.  A 

Subcontractor’s health and safety program is considered supplementary to the CONTRACTOR’s PSSP.  

The CONTRACTOR is to supply a copy of such health and safety program to the CONTRACTOR within 

ten (10) days of the date of this contract. 

 

CONTRACTOR shall use every device, care and precaution which is practicable to use for the protection 

and safety of life and limb, and for the identification and elimination of hazards to the health and safety of 

workers under its control in the performance of the Work, all without regard to the additional cost of 
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suitable material for safety appliances and devices. Without limiting the foregoing, CONTRACTOR shall 

provide protection to prevent damage, injury or loss to (i) its employees whether on or off the Project and 

all other persons who may be affected thereby; (ii) all materials and equipment to be incorporated into its 

Work, whether in storage on or off the Project or under the care, custody or control of CONTRACTOR or 

any of its lower tier Subcontractors or suppliers; and (iii) other property at the Project or adjacent thereto, 

including trees, shrubs, lawns, walkways, pavements, roadways, structures and utilities not designated for 

removal, relocation or replacement by CONTRACTOR in accordance with the Contract Documents. 

 

The CONTRACTOR will assign a qualified person to the Project to supervise and manage all aspects of 

the CONTRACTOR’s Work in a safe and healthy manner.  The CONTRACTOR shall take adequate 

measures to identify and eliminate hazards that can affect the health and safety of any worker or member 

of the general public.  The CONTRACTOR shall immediately comply with any orders imposed by local 

government agencies or issued to the CONTRACTOR as a result of Construction Manager -conducted 

site inspections.  CONTRACTOR shall also give prompt written notice to Construction Manager of any 

accident involving personal injury requiring a physician’s care, any property damage exceeding Five 

Hundred Dollars ($500.00) in value, or any failure that could have resulted in serious personal injury, 

whether or not such an injury was sustained.   

 

If, during the course of the contract, the Construction Manager discovers situations of non-compliance 

with the CONTRACTOR’s health and safety program, the CONTRACTOR’s PSSP or any federal, state, 

local or other government requirements, issues of non-compliance will be communicated to the 

CONTRACTOR’s site representative verbally and followed up in writing.  Construction Manager has 

authority in an emergency to stop the progress of the Work whenever, in its opinion, such stoppage may 

be necessary to ensure the safety of the life, or protection against other loss, on any part of the Work or 

the Project or neighboring property. 

 

It is expressly agreed between CONTRACTOR and Construction Manager that for all hazardous 

conditions created or arising within the scope of CONTRACTOR’s Work, that CONTRACTOR is the 

“employer” within the meaning of any applicable state imposed OSHA Regulation and that further, for 

any hazardous conditions referenced herein, CONTRACTOR is the “creating, exposing, correcting and/or 

controlling employer” within the meaning of any applicable state imposed OSHA Regulation. 

 

If after due notice CONTRACTOR or any of its Subcontractors or suppliers, or any person directly or 

indirectly employed by them, fails to comply with the provisions of this paragraph 11.13, then 

Construction Manager may take whatever measures it deems necessary to ensure compliance and to 

maintain the requisite health and safety standards on the Project, and CONTRACTOR shall immediately 

reimburse Construction Manager for the full cost thereof.  Without limiting the foregoing, the  

CONTRACTOR shall pay for all reasonable costs and expenses, including any penalties and fines 

resulting from breaches to applicable laws, ordinances, rules, regulations, and orders issued by a public 

authority, whether federal, state, local or otherwise, OSHA, and any and all safety, security and 

environmental protection measures or standards required or prescribed by the Owner and/or Construction 

Manager that the CONTRACTOR may incur as a result of the non-compliance with the provisions of this 

section 11.13 by the CONTRACTOR, its Subcontractors, material suppliers or any person directly or 

indirectly employed by them.  Failure to take corrective action once advised, or continued non-

compliance of health and safety requirements, is in violation of the contract and could lead to termination 

of the contract.(h)  CONTRACTOR shall, at its own expense: (i) provide suitably qualified and certified 

personnel to perform any rigging required for the performance of the Work; (ii) provide flag persons and 

traffic control as required to protect and ensure the safety of the general public during CONTRACTOR’s 

construction activities; (iii) procure any CONTRACTOR-specific road closures required for the 

performance of the Work; (iv) provide any task lighting required to perform the Work; and (e) if the 
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contract price is: (x) equal to or less than $1,000,000, participate in a daily clean-up of the common areas 

of the Project; or (y) greater than $1,000,000, provide full-time clean-up persons as required to remove 

waste from the Project continuously throughout the course of normal working hours. 

 

CONTRACTOR shall ensure that all persons directly or indirectly employed by CONTRACTOR or its 

Subcontractors or suppliers shall wear, at a minimum, high-visibility vests, work boots and hard hats 

while working on the Project. 

 

CONTRACTOR shall ensure that any worker operating at heights of 6 feet or more above a lower level 

must use fall protection. 

 

CONTRACTOR shall ensure that all holes to be covered when not actively working on such holes. 

Covers must support at least twice the maximum anticipated load and be securely fastened to prevent 

accidental displacement. 

 

SC Article 11.   INDEMNITY 

 
The CONTRACTOR shall defend, indemnify and hold the Owner, Architect, Architect’s Consultants and 

Construction Manager harmless from any and all liability, real or alleged in connection with the 

performance of work on this Project. 

 

The CONTRACTOR agrees to assume sole and complete responsibility for own job site conditions 

during the course of construction of this Project, including the safety and all persons and property.  The 

requirement shall apply continuously and shall not be limited to normal working hours. 

  
SC Article 12.   ALLOWANCES 

Contractor shall include allowance amount of $80,000.00, for scope of work as undefined, with markup 

included as part of the base bid.  No markup will be allowed for District use of allowance. Unused 

allowance amount will be returned to the District via change management process.  

 

SC Article 13.     REMOVAL OF PERSONNEL 

 

Pursuant to the District’s authority under the Contract Documents and applicable provisions of the 

California Public Contract Code, the District reserves the right to require the Contractor to immediately 

remove from the Project any employee, subcontractor, supplier, or other representative of the Contractor 

whose conduct, performance, or behavior is determined by the District to be unsafe, disruptive, 

unprofessional, or otherwise not in the best interest of the District or the Project. 

 

If the District determines that any individual is creating unsafe working conditions, violating safety 

requirements, acting inappropriately on school grounds, or failing to perform work in accordance with the 

Contract Documents, the District may direct the Contractor to remove such individual from the Project 

site immediately. Upon such direction, the Contractor shall promptly remove the individual and shall not 

allow that person to return to the Project site without the District’s prior written approval. 

 

The Contractor shall replace the removed individual with qualified personnel as necessary to maintain the 

progress of the work. The removal of personnel under this provision shall not be grounds for delay, 

additional compensation, or any claim against the District. The Contractor remains fully responsible for 

maintaining safe working conditions and complying with all applicable California safety regulations, 

Cal/OSHA requirements, and Public Contract Code provisions governing public works projects. 
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SC Article 14.     IDENTIFICATION BADGES 

 

As part of District policy and standard, all CONTRACTOR’s, Subcontractor’s, and trade workers shall be 

required to wear visible ID badges, identifying their company at a minimum, on their person at all times 

when on School District property. The company shall be responsible for ensuring all employees adhere to 

this requirement. Failure to keep and maintain badge on person, will be grounds for removal from site. 

 

SC Article 15.     REQUIRED MEETING AND SITE INVESTIGATIONS 

 

As noted on the project schedule, there are several required mandatory meetings in advance of building 

construction and these will include but not be limited to the following: 

 

• Post Bid Tender Meeting with Construction Manager  

• CONTRACTOR Site Investigation with their project superintendent as shown in the Project 

Schedule.  CONTRACTOR is required to investigate and document all existing conditions to 

ensure all contract work can be completed. 

• Pre-Construction Meeting with Construction Manager, District and Inspector. 

• Pre-Mobilizations Meetings, bi-weekly from NTP until such time as all submittals have been 

approved and material procurements has been guaranteed. 

• Initial Schedule meeting with contractor. 

• CONTRACTOR Progress Meetings, weekly onsite Construction Manager and Inspector. 

• Daily onsite Foreman huddle in the jobsite trailer. 

 

Requirement to attend all meetings, as scheduled and coordinated is mandatory and will not be waived. 

Failure to attend any meeting, will be grounds for an immediate damage assessment of $100 per incident. 

 

SC Article 16.   NORMAL SEASONAL RAIN  

 

The following is a clarification and amplification of requirements set forth in the General Conditions: 

By entering into this Contract, the CONTRACTOR certifies that he is capable of completing the Work 

within the calendar time allotted by the Agreement. It is to be expected that the Work will be affected by 

periodic and normal rain.  Normal seasonal rainfall and its effect on construction shall be taken into 

account by the CONTRACTOR when formulating his bid and incorporating the project schedule. NO 

EXTENSIONS OF CONTRACT TIME WILL BE GRANTED DUE TO NORMAL SEASONAL RAIN-

FALL as set forth in the following historical records table for the appropriate months of Contract Time. 

Based on weather data available from San Bernardino County Flood Control, Data Collection Dept., the 

average number of days in which rainfall has been recorded over the last 39 years during the months 

applicable to the proposed construction period, shall be calculated from the table. By entering into this 

contract, CONTRACTOR agrees to build into his construction schedule the above amount of rainfall 

events and its effects on the Work.  

 

For this project, and in accordance with the above noted data, TRADE CONTRACTOR is required to 

include 4 rain days in project schedule.   

 

Note that a recorded "rain event" as defined by San Bernardino County flood Control could be, for 

instance, a total of ¼ inch of rain on a Sunday, as well as 2 inches per hour during foundation trenching. 
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SC Article 17.  PROJECT SCHEDULE  

 

Construction Manager has prepared a preliminary schedule.  CONTRACTOR shall still retain the 

obligation to prepare a more detailed schedule of their scope of work, still allowing for subsequent trades 

to meet their timelines, and overall milestones timelines.  Failure to submit schedule will indicate 

approval by CONTRACTOR of CM schedule and no further request for time revisions will be granted.  

In accordance with the specification section dealing with same, each CONTRACTOR to affix their 

signature, in agreement, on hard copy plotted schedule that will remain posted in jobsite trailer as 

confirmation of understanding project requirements. 

 

The project schedule is milestone in detail, summary in level, and does not identify each work activity 

required to complete the trade work.  This schedule is incorporated into Contract Documents herein as 

attachment to these Special Conditions. 

 

 

SC Article 18.  CM SPECIFICATIONS AND BID PACKAGES 

 

CM Specifications, 00 10 00-General Requirements, 00 46 00-Post Bid Interview, are incorporated into 

the Contract Documents as attachments to these Special Conditions.   

 

SC Article 19.  SHADE STRUCTURES - MATERIAL 

 

Shade structures shall be OFCI (Owner Furnished, Contractor Installed), and contractor shall take 

ownership of structures upon award of contract. This shall include coordinating storage of equipment as 

stipulated below. 

 

Contractor shall furnish labor, material and equipment necessary for the provision and installation of the  

structures as shown on the drawings and specified herein. Work shall include but not limited to the 

following: excavation, layout, and the provision and installation of structures in accordance with the 

manufacturer’s installation instructions, including all appurtenances and accessories as required for a full 

and complete installation.   

 

19.1. Installation: All Poligon structures must be installed by a Poligon Certified Installer to meet DSA 

approval standards. Installations by non-certified installers will not be approved by the Inspector of 

Record (IOR). It is the responsibility of the contractor to hire certified installers and verify their 

certification. Non-compliance will result in the rejection of the unit and require reinstallation by a 

certified installer at the responsible party's expense.  

 

19.2. Unit Delivery & Storage: All Poligon structure units have been delivered to a single location: 15115 

Nisqualli Rd, Victorville, CA 92395. Material is currently stored at location stated above within a secured 

fenced off area. Fencing is rented out by the construction manager through September 30th, 2026. In the 

event that material is still stored at this location past this date, contractor will be liable to taking over the 

rental cost of the fencing. The contractor will be responsible for assuming liability for their storage and 

security until they have been installed. The contractor must then deliver the units to their respective sites 

and ensure they are stored safely and securely. 
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SC Article 20.  REBAR CAGES - MATERIAL 

 

Rebar cages shall be OFCI (Owner Furnished, Contractor Installed), and contractor shall take ownership 

of structures upon award of contract. This shall include coordinating storage, inspection, surface 

preparation, testing, and installation as stipulated below. 

 

Contractor shall furnish all labor, materials, equipment, and coordination necessary for the preparation 

and installation of the rebar cages as shown on the drawings and specified herein. Work shall include, but 

is not limited to, transportation, cleaning, preparation, testing, certification, and installation of the rebar 

cages in accordance with the contract documents and applicable codes. 

 

20.1 Surface Preparation and Cleaning: Rebar cages have been delivered and may exhibit surface rust due 

to storage conditions. The contractor shall be responsible for sandblasting or otherwise cleaning the rebar 

cages to remove rust, scale, and contaminants to a condition acceptable to the Inspector of Record (IOR) 

and testing agency prior to installation. 

 

20.2. Testing and Recertification: Following surface preparation, the contractor shall coordinate testing 

and recertification of the rebar cages through a qualified independent testing laboratory or agency 

acceptable to the Inspector of Record (IOR) and Division of the State Architect (DSA). The contractor 

shall be responsible for all costs associated with testing, inspection, and certification required to verify 

compliance with project specifications and applicable codes. Rebar cages shall not be installed until 

acceptance by the IOR and testing agency has been obtained. 

 

20.3. Delivery and Storage: All rebar cages have been delivered to the following location: 15115 

Nisqualli Rd, Victorville, CA 92395. Material is currently stored at location stated above within a secured 

fenced off area. Fencing is rented out by the construction manager through September 30th, 2026. In the 

event that material is still stored at this location past this date, contractor will be liable to taking over the 

rental cost of the fencing. Upon award of contract, the contractor shall assume responsibility for the 

storage, protection, and security of the rebar cages until they are installed at their respective project sites. 

The contractor shall be responsible for coordinating transport, handling, and staging to prevent damage or 

further deterioration. 

 

SC Article 21.  FINAL REPORTS 

 

Trade Contractor shall submit the final Verified Report, form DSA 6, current revision. 

 

SC Article 22.  SURVEYING, LINES AND GRADES 

 

Trade Contractor shall provide all necessary layout, lines and grades required for the proper location of its 

Work.  All required surveying will be provided by Contractor. 

Trade Contractor agrees to provide any and all false-work, templates, batter-boards and other such 

structures or devices necessary to provide for Trade Contractor’s layout, lines and grades.  Work installed 

in an incorrect location or elevation shall be removed and re-installed at the expense of Trade Contractor. 

 
SC Article 23.  TEMPORARY FACILITIES 

 

A. Construction Manager shall provide the following temporary facilities and services at the jobsite: 
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1. Direction to all Trade Contractors regarding staging area use, use of temporary facilities, and 

placement of Trade Contractor’s equipment and machinery shall be at the sole discretion and 

judgment of Construction Manager, who shall be the final authority in all matters regarding 

Trade Contractor’s use of the site, conduct while at the site and other such matters having 

anything whatsoever to do with the jobsite. 

 

2. There will be no telephone drop brought in for this short duration project.   

 

3. Project sign and project safety signs as required. 

 

4. Contractor will be provided an electronic copy of Contract Documents, including any 

Addenda issued prior to Bid Submission Date.   

 

B. Trade Contractor, if required in the performance of its Work, shall provide, at its expense, the 

following temporary facilities and services:  

 

1. Scaffolding, staging, false-work, templates, bucks, trench plates, trench shoring and/or 

jacking, necessary to perform and complete the Work, including erection and dismantling, 

and engineering as required. 

 

2. Trade Contractor’s jobsite office and/or tool storage containers, subject to the express 

permission and approval of Construction Manager.  It shall be Trade Contractor’s 

responsibility to comply with Construction Manager’s specific directions and to coordinate 

Trade Contractor’s Work with the work of other Multi-Prime Contractors performing work 

on the site.  

 

3. Telephone, internet connections, facsimile, copy machine and other office equipment if 

needed.   

 

4. Drinking water for Trade Contractor’s forces, compliant with most recent OSHA regulation 

requiring tempered drinking water, shade rest & lunch areas, cool off periods, and all other 

safety ordinances.   

 

5. Trade Contractor shall be responsible for the temporary site fencing and gates for own Work 

as shown in the Site Utilization Plan for each campus, all to ensure no interaction with work 

zone and student activity. Site fencing shall be temporary, adequate to protect contractor and 

students and be maintained on hourly basis while up and in use. 

 

6. Trade Contractor shall provide and maintain temporary chemical type toilet and wash 

facilities throughout the duration of the project in sufficient quantities as required for own 

workforce on the project site. Each Trade Contractor will add additional facilities as required 

based on fluctuations in workforce.  Each Trade Contractor shall provide temporary facilities 

at the lay-down area. All temporary toilets shall be properly serviced twice weekly and shall 

meet all applicable governmental codes at all times. Trade Contractors are not permitted to 

use existing toilet facilities, such as student’s and staff’s restrooms. 

 

7. Safety devices, equipment, notices, manuals, plans. 

 

8. Traffic Control personnel, equipment, devices, notices as required to control and protect 

Vehicle and Pedestrian traffic if and when necessary. 



Phase 2 Shade Structures – 5 Sites  
VICTOR ELEMENTARY SCHOOL DISTRICT  

 

 

SPECIAL CONDITIONS - 11 
   

 

9. Trade Contractor is hereby notified that each campus borders a residential neighborhood.  

Trade Contractor acknowledges that the Work shall be performed during regular business 

hours and comply with any/all municipality noise regulations.  Trade contractor and their 

subcontractor’s must make provisions for the safety of residents and the general public 

adjacent to the site while working in proximity to these areas or while working off-site. 

 

10. Temporary heating to 55 degrees Fahrenheit, Temporary lighting, Temporary power 

distribution, dust control measures, cleaning of roadways and other surfaces, fire safety 

devices and measures shall be provided by Trade Contractor as required by its Work. 

 

11. Equipment and services required to perform all lifting, lowering, conveying and hoisting. 

 

12. Trade Contractor’s equipment rentals and small tools purchase and repair. 

 

13. On-going, daily housekeeping and cleanup of Trade Contractor’s work-area debris to be 

disposed of in debris boxes or removed from the site.  No contractor will be permitted to 

leave debris, trash, leavings, dirt, garbage, rubbish, material containers, etc., on the site.  No 

unsafe and unworkmanlike conditions will be permitted. 

 

14. Hardhats, safety goggles, ear protection, and other personal safety equipment. 

 

15. Temporary construction water hook-up and distribution. 

 
SC Article 24.  FIRE MARSHAL REQUIREMENTS 

 

Trade Contractor must provide and maintain safe access for emergency vehicle traffic in accord with local 

fire marshal regulations. 

 

SC Article 25.  FORCE ACCOUNT PROCEDURES 

 

A. In the event Trade Contractor is required or authorized to perform work on a force account basis, 

in accord with Article 30, Modifications of Contract, in the General Conditions, Trade Contractor 

shall comply with the following reporting requirements: 
1. Trade Contractor shall, at the end of each day during which Force Account work is 

performed, submit a detailed and complete time sheet or time card indicating total labor 

hours spent and classification, total equipment hours spent and classification, total 

materials and sales tax, and any other measurable costs associated with the performance 

of the Force Account work.  Trade Contractor shall submit said time sheet to the 

Construction Manager and both parties shall sign the time sheet as evidence that both 

parties acknowledge and agree to the extent of the work performed, although they may 

disagree that the work entitles Trade Contractor to additional compensation.  Trade 

Contractor’s failure to comply with the foregoing procedures will prejudice Construction 

Manager’s ability to monitor and verify this work and will constitute a waiver of Trade 

Contractor’s right to additional payment.  Construction Manager and Trade Contractor 

may, based upon mutual agreement, proceed with Force Account work on a Time and 

Materials basis, with total cost “not-to-exceed” any quotation tendered for said Force 

Account item(s). 
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SC Article 26.  DISPUTED WORK PROCEDURES 

 

District or Construction Manager may, in case of a disputed work item, direct Trade Contractor to 

perform the disputed work at no additional cost to District, stating its belief that the work is clearly or 

adequately indicated in the Contract Documents, and therefore may be properly classified as an item for 

which prices are established in the Contract.  In the event the Trade Contractor maintains that the disputed 

work represents a change, Trade Contractor may pursue reimbursement in accordance with Article 30 of 

the General Conditions with daily verification as provided in Article 25, above. 

 

 

 

 

SC Article 27.  RECORD DOCUMENTS 

 

Upon completion of the work, the Record Documents shall be reviewed by the Project Inspector for 

verification that all work is fully identified and accurately represented. The Inspector shall indicate on the 

documents conformation of his review and his recommendation of acceptance. Once the Inspector is 

satisfied that all work is accurately shown, the documents will then be returned to the Trade Contractor 

and submitted to the Architect, via submittal, for the review of the Architect and Consulting Engineers 

and their recommendation of acceptance. Once determined that the documents are ready for acceptance 

the documents will be forwarded to the District prior to final payment. 

 
END OF SPECIAL CONDITIONS 



SECTION 00 10 00 

 

GENERAL REQUIREMENTS – DIVISION 1  
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PART 1 GENERAL 

1.1 Contractor is responsible for own assessment of security needs within and around site boundaries 
and to maintain sufficient security and safety measures to effectively prevent vandalism, 
vagrancy, theft, arson, and all other such negative impacts to own work.  Any impacts to the 
progress of the work due to loss from inadequate security and safety measures, will be the 
responsibility of the Contractor.   

1.2 The method of correspondence for Contractor shall be Procore.  Contractor shall create a Procore, 
which is a web based program.  A meeting to discuss the Procore process will be scheduled prior 
to submittal submission.   

1.3 Contractor, by submitting a bid, is acknowledging that he/she has made a thorough inspection of 
this project site and that Contractor has made a detailed comparison between the existing 
conditions on the site and those indicated within the Contract Documents. 

1.4 Provide all submittals including product data, shop drawings, samples, deferred submittals, 
schedules, and any other documentation required for approval required by the project documents 
and architect to assure long lead times do not affect the scheduled work. The Contractor shall 
provide a list of long lead material and equipment and expected lead times for scheduling 
purposes. In addition, all required architectural selections (i.e. colors, material, finish, texture, 
etc.) embedded in the submittal must be specifically tabbed and highlighted within the submittal 
and also noted on the transmittal page.  In the event no option is chosen by the architect, the 
prime contractor shall submit an RFI for clarification.   

1.5 A post-bid review will be required for the specified low bidder which will be conducted at the 
District Office.  See Construction Manager Supplemental Specification Section 00 46 00 – Post 
Bid Interview.  Low Bid Contractor shall bring to the meeting the questionnaire included in the 
Specification Section 00 46 00 filled out and ready to discuss.  Please be prepared to sign project 
documents. This is a mandatory meeting for the low bidder. The meeting will take place the day 
after the bid or shortly thereafter. 

1.6 This Contractor will have a foreman/superintendent attend and participate in mandatory weekly 
coordination meetings as scheduled by the Construction Manager. In these meetings, the 
foreman/superintendent will be prepared to discuss coordination and scheduling of their bid 
package work. Failure of Contractor’s representative to attend scheduled weekly mandatory 
Progress Meetings will result is a $100 backcharge to Contractor for each missed meeting unless 
specifically excused by the Construction Manager. 

1.7 Contractor shall include in base bid cost of obtaining and paying for all governmental agencies, 
utility company permits, licenses and fees required in accordance with the contract documents for 
the performance of the work such as traffic control permits and haul route permits. All cost 
associated with the permits shall be the responsibility of this Contractor. 
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1.8 Contractors is required to ensure they have all permits associated with their scope of work 
including, but not limited to, OSHA’s annual permit and any other permit necessary.   

1.9 Contractor shall provide adequate temporary sanitary facilities at each site.   

1.10 Contractor shall provide a detailed CPM project schedule and the work shall be scheduled within 
the timeline identified in the Special Conditions.  Based on that CPM schedule, the Contractor 
shall be required to participate in the Pull Planning Scheduling as a means of activity scheduling 
in order to meet the project schedule.  

1.11 Contractor is responsible for environmental conditions for own work. 

1.12 Work hours shall comply with the City of Victorville’s local ordinances including adherence to 
limited hours for noisy exterior work. 

1.13 Contractor will be required and responsible to coordinate with the City of Victorville for 
approved haul routes and pay for any associated fees. 

1.14 Contractor acknowledges that in the event closeout and warranty documentation required by the 
contract documents for own scope of work is not received prior to completion of the project, 
$1,500 will be detained from Contractor’s payment until all documentation is received. 

1.15 This Contractor will be responsible for the construction temporary water meter and meter fees as 
required by the Water District.   

1.16 Contractor will be required to provide the DVBE Good Faith certification with the bid documents 
required on bid day.  

1.17 Notify affected utility companies and District prior to starting utility work and comply with their 
requirements. 

1.18 Contractor shall comply all BMP’s contained in the State Water Authority’s Storm Water Permit 
that could be associated with the work.  

1.19 Contractor shall provide protection of areas of work either by caution tape, continual cone 
barricade or fencing.  At locations where trench excavation is occurring, all trenches shall be 
protected overnight.   

1.20 Multiple move-ins may be required for the performance of this bid package. There is no 
predetermined number of move-ins required to meet contract schedule. Work shall be done in 
accordance with the project schedule and the requirements of the Construction Manager. 

1.21 Daily clean-up of all debris related to the Work of this Contractor is required.  All debris 
generated by Contractor shall be legally removed daily and disposed of offsite by Contractor.  

1.22 On project items, promptly obscure and/or repair any vandalism and graffiti on own work on a 
daily basis. 

1.23 This Contractor will provide Daily Work Reports on a daily basis delivered to Construction 
Manager no later than 10:00 a.m. for the previous day worked. Include all information of Work 
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and workmen by vendors, equipment owner/operators, visitors and sub-contractors. Sub-
Contractors Daily Work Report shall be attached to Contractor’s daily work report. 

1.24 All Certified Payrolls must be received prior to payment for each month billed including all 
subcontractors and tier subcontractors.  No progress drawing payments will be approved without 
the previous month certified payroll records received.   

1.25 The Contractor and their Subcontractors and tier Subcontractors will be required to submit a DAS 
140, DAS 142, and Fringe Benefit Statement prior to start of any work on site.  In the event these 
documents are not received, no work will shall be performed. 

1.26 Work will be performed uninterrupted throughout the project duration, sometimes if necessary, at 
night.  This Contractor will be available to perform Work for the duration of the project and will 
respond, and be on site, to perform the Work, within 24 hours if requested by the Construction 
Manager. 

1.27 Contractor shall bid the most costly option in the event of conflict, duplicative assignments, or 
ambiguities in the contract documents unless clarified prior to bid. 

1.28 Contractor shall protect all work related to this bid package from weather related damage.  
Contractor will replace all weather damaged work at their own cost for all labor, material, 
equipment and time.   

1.29 Contractor shall coordinate with all School District representative and Utility Agencies as 
necessary to permit, schedule, and perform work related to this Contractor. 

1.30 Contractor shall forward cost proposals no later than 5 days from requested timeframe and follow 
standard mark ups per PCC.  In the event cost proposals are not received within the allotted time 
frame, the Construction Manager will determine all additional costs and credits for the scope of 
work based on the most current RSMeans pricing manual. 

1.31 Completely furnish, properly install, and maintain all barricades, traffic control, warning lights, 
flagmen, steel track-out plates for construction entrance and exit to the project site; hauling and 
proper disposal permits including fees as may be required by the City of Victorville, CA, San 
Bernardino, and the Construction Manager as it pertains to the work of this bid package.  

1.32 Provide all required layout as required for the work of this Contractor 

1.33 Provide all necessary protection to all existing and surrounding buildings, surfaces and finishes, 
utilities, underground utilities during installation of work. Any damage caused shall be repaired to 
the satisfaction of the Construction Manager, District and Architect of Record. 

1.34 Contractor shall include products from listed manufacturers only.  Substitutions will not be 
accepted in bids without having an approved substitution request approved by the architect and/or 
engineers of record.  See the Project Manual, for additional instructions.  All substitutions must 
be submitted with a complete substitution request form and appropriate credit to owner.  No 
exceptions. 

1.35 Contractor acknowledges that any deviation from the contract documents shall be documented 
through the RFI process.  In the event the Contractor proceeds with installation of any deviation 
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from the contract documents, the Contractor will be responsible for all re-work or correction if 
the deviation is unacceptable to the Owner, Construction Manager, or Design Team.   

1.36 All excess spoils generated by this operation shall be removed and legally disposed of off-site on 
a daily basis. 

1.37 Preserve, in operating condition, any active utilities transversing the site.  Protect property / 
utilities scheduled to remain including, but is not limited to, locate and mark utility mains, 
manholes, catch basins, valve boxes, utility poles, guy wires, and other existing utilities 
encountered. 

1.38 Include and pay all costs associated with additional testing and inspections due to failed tests for 
work in place by the bid package contractor. 

1.39 Contractor agrees and acknowledges that certain design errors and omissions can and do occur in 
the project contract documents and that it has been the Contractor’s duty and responsibility to 
fully and thoroughly review the contract documents for such type of errors and omissions as 
related to their scope of work.  Whereas the Contractor has had adequate opportunity to bring 
these discrepancies to the attention of the Construction Manager and Architect and offer 
solutions.  This Contractor agrees and acknowledges that any discrepancy that could have been 
discovered with reasonable due diligence shall be the sole responsibility of the Contractor to 
resolve at no additional cost to the District.  Contractor, being a licensed professional, is 
responsible to know and understand code issues as related to their area of work and therefore be 
able to identify obvious design discrepancies as related to buildings codes and thereby accepts 
responsibility as listed above.  However, the Contractor is not a licensed Engineer or Architect 
and thereby is not responsible for design discrepancies that would have been reasonably required 
the expertise of a licensed Engineer or Architect to discover during the pre-construction phase of 
work. 
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SECTION 00 46 00 

 
POST BID INTERVIEW  

1.01 SUMMARY 
 
This Section requires each apparent low bidder to attend and participate in a POST BID INTERVIEW 
with the CONSTRUCTION MANAGER, prior to award of any contract by the DISTRICT.  The POST 
BID INTERVIEW will be scheduled by the CONSTRUCTION MANAGER after the date of bid.  The 
Conditions of the Contract and all other Sections of the Contract apply to this Section as fully as if 
repeated herein. 
 
1.02 REQUIRED ATTENDANCE 
 

A. A duly authorized representative of the apparent low bidder is required to attend  the 
POST BID INTERVIEW, in person. 

 
B. The apparent low bidder’s authorized representative must have signatory authority on 

behalf of the apparent low bidder.   
 

C. Failure to attend the POST BID INTERVIEW will be considered just cause for the 
District to reject the Bid. 

 
1.03 POST BID INTERVIEW PROCEDURE 
 
 A. The CONSTRUCTION MANAGER AND DISTRICT will review the Bidder’s   
 Proposal with the attendees. 
 
 B. The CONSTRUCTION MANAGER will review the following with the    
 attendees, including but not limited to: 
 

1. Insurance 
  2. Bonding 
  3. Addenda 
  4. Pre-Bid Clarifications 
  5. Scope of Work  
  7. Value Engineering 
  8. The Contract Plans 
  9. The Contract Specifications 
  10. The Master Schedule 
  11. Critical Materials 
  12. General Contract Schedule Requirements   
  13. Prevailing Wage Requirements 
  14. Critical Dates Requirement 
  15. Liquidated Damages 
  16. Required Documentation for Contract Administration 

17.  Contract Coordination Requirements 
18.       DVBE Requirements  
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1.04 POST BID INTERVIEW DOCUMENTATION 
  
The CONSTRUCTION MANAGER will document the POST BID INTERVIEW on the form attached to 
this Section.  Both the Apparent Low Bidder and the CONSTRUCTION MANAGER are required to sign 
the POST BID INTERVIEW Documentation.  Signatures will be witnessed at the time of signing.  The 
POST BID INTERVIEW Documentation is a Contract Document, and all items recorded in the POST 
BID INTERVIEW Documentation are part of the Contract and shall be enforced accordingly.  POST BID 
INTERVIEWS will be conducted at the CONSTRUCTION MANAGER’S office or DISTRICT'S 
OFFICES. 
 
 

SEE QUESTIONAIRE STARTING 

 

ON NEXT PAGE 
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CONSTRUCTION MANAGER 
 
Erickson-Hall Construction Co., Inc. 
500 Corporate Drive 
Escondido, CA  92029 
 
PHONE:  (760) 796-7700 FAX:  (760) 796-7750 
 
 
BIDDER: ___________________________________________ 
 
Authorized Signer_________________________________________ 
 
Title of Authorized Signer___________________________________ 
 
Email of Authorized Signer__________________________________ 
 
DATE:  ____________         TIME: ____________          PHONE #     
 
I. INTRODUCTIONS:  (SIGN IN BELOW) 
 
 A. Present  _____________________  _______________________ 
              CONTRACTOR    CONTRACTOR 

    _____________________  _______________________ 
     
    _____________________  _______________________ 
    District  Representative   District  Representative 

    _____________________  _______________________ 
    CONSTRUCTION MANAGER  CONSTRUCTION MANAGER 

 
II. PROPOSED CONTRACT: 

 

 A. Bid Category:  __Phase 2 Shade Structures – 5 Sites__ 
 
 B. Proposed Contract Amount: $_                                            
 
III. PURPOSE OF INTERVIEW IS TO ASSURE: 

 

A. Contractor acknowledgment of a complete and accurate bid.   
 
 B. Contractor submission of a fair and equitable bid.         
  
 C. Fair comparisons of bid.                                                           
 
 1. Contractor will honor bid amount regardless of how bid  

compares to the second low bidder.      
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IV. CONTRACTUAL REQUIREMENTS: 

 

 A. Do you understand you are a prime contractor?    Yes No 
  
 B. Can you meet all specified insurance requirements?   

(Reference General Conditions and Special Conditions Article E of the Project Manual) 
 
         Yes No 

 
 C. You are required to obtain a Performance, and a Labor 
  and Material Bond for 100% of the Contract price 
   
  1. Is this acceptable?      Yes No 
  
  2. Will you provide bonds as stipulated?    Yes No 
 
  3. Is the cost of the bond in your base bid?    Yes No 
   
  4. Is your insurance company California licensed?   Yes No  
 
 D. Acknowledged Receipt of Pre-Bid Clarification Questions   Yes No 
 

E.   Are all costs for addenda items included in your proposal   
(if applicable)?        Yes No 

 
V. SCOPE OF WORK: 

  

 A. You have a complete understanding of the Scope  
  of Work under the proposed Agreement     Yes No 

 
To include but not be limited to: 

    
1. Coordination of all work. Yes No 
    
2. Provide security for the work, fences and barricades. Yes No 
    
3. Understanding of project working hours.  Yes No 

 

4. Acknowledge potential to perform work at nights or on 
weekends to accommodate schedule. Yes No 

    
5. Includes all/any required weather protection. Yes No 
    
6. Temporary facilities as required for the work. Yes No 
    
7. Temporary sanitary facilities for the duration of work. Yes No 
    
9. Site logistics plan and coordination with campus. Yes No 
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10. Substitution “or equal” for consideration were submitted at 

closing of bid.  
 Yes No 

11. Temporary site conveyance, fuel, and secure storage. Yes No 
    
12. Daily cleanup of all areas associated with work. Yes No 
    
13. Final cleaning. Yes No 
    
14. Provide full-time superintendent for the duration of the 

project.  Yes No 
    
15. Mandatory attendance at weekly coordination meetings.  Yes No 
    
16. Acknowledge proper work attire and safety requirements as 

stated in the contract documents.   Yes No 
    
17. All layout is associated with the work.   Yes No 
    
18. Aware of OFCI items.   Yes No 
  

B. You have re-reviewed the documents and understand the Scope 
  of the Work.  Are there any items that need to be identified or 
  require clarification?       Yes No 
  
  If yes, please identify item. 
   

1.  __________________________________________________________ 
 
2.  __________________________________________________________ 
 
3. __________________________________________________________ 
 

  Is (are) the cost(s), as applicable, included in your proposal items?  Yes No 
 C. Review bid alternatives: 
 
  NA   
  

D.  Review Allowances 
 

    
 Contractor understands that the allowance is to be used at the 

sole discretion of the District. Yes No 
    
 Contractor understands that any remaining allowance will be 

refunded to the District at the completion of the project. Yes No 
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 D. Are you offering any unsolicited alternates or substitutions as     Yes     No  
  part of bid? 
 

1.  __________________________________________________________ 
 

2.  _________________________________________________________ 
  
 E. Are the plans and specifications clear and understandable 
  to your satisfaction?       Yes No 
 
   

VI. SCHEDULE: 

  

A. Do you acknowledge and agree to the stipulated completion 
dates and milestones in the Contract?     Yes No 

 
B. You understand that the “Project Schedule” are tentative and that the  

Construction Manager reserves the right to modify the phasing  
and/or schedule as necessary to accommodate the work of the 
project.         Yes No 
 

C. Do you acknowledge and agree to the requirements to provide a designated project 
superintendent and project scheduler/manager for the duration of the project who will 
attend weekly schedule meetings (in addition to weekly coordination meetings) and 
associated backcharge for failure to  
attend?         Yes No 

 
D. Will you comply with the schedule requirements for deliverables? 

         Yes No 
 

E. Do you understand that there will be no access to the front main school entrance?  That 
only access will be along fire lane.  That fire lane will be returned to District for use at 
end of each working day.          
         Yes No 

 
F. It is understood the Project schedule is critical.  Can you  

accelerate any and all schedule activities if the requirement  
occurs?         Yes No 

          
  If not, what must change and why? ___________________________________ 
             
  ________________________________________________________________ 
 
  ________________________________________________________________ 
   
  ________________________________________________________________ 
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 H. Identify critical materials, deliveries and dependencies, including Owner    
 Furnished items that could affect the completion of your work. 
 

1. __________________________________________________________ 
 

2. __________________________________________________________ 
 

3. __________________________________________________________ 
 

 

I.  You have reviewed Preliminary Construction Schedule in SPECIAL 
CONDITIONS, and Section 00 10 00, GENERAL REQUIREMENTS 
and you understand your work must be completed in accordance with the 
timeline identified in the Special Conditions.  You further understand 
the District MAY assess liquidated damages if you fail to meet the 
Schedule timeline requirements.  You further understand delays by you 
may cause District’s vendors to be delayed, and that you WILL 
accelerate your work upon written direction by the CONSTRUCTION 
MANAGER.   Yes No 
 

CRITICAL DATES 

 
PROJECT DURATION         125 consecutive working days 

  

Projected Milestone Dates 

    Notice to Proceed                  15 days from Notice of Award                                                                                                                             
    Provide Schedule of Values             10 days from Contract Award  
    All Submittals received by Construction Manager          15 days from Notice to Proceed  
   All Shop Drawings received by Construction Manager               15 days from Notice to Proceed 
   Mobilize               Per published schedule 
            
     
 
You agree that failure to meet the date is just cause for the DISTRICT to assess and retain Liquidated 
Damages in accordance with the Contract Documents. 

 

VII. CONTRACTOR COMMENTS / SUGGESTIONS: 

 

1.  ____________________________________________________________________ 
 

2.  ____________________________________________________________________ 
 

 

 

 

 

VIII. CONTRACTOR 
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NOTE:  You agree the information contained herein is part of your contractual obligations.  

Your signature acknowledges your agreement to perform all work discussed herein.  By 

executing the contract for this work, you agree to perform this work and acknowledge that 

the work is required by the contract and abide by all requirements of the contract. 

 

 You understand that the Post Bid Interview is a tool used by the District and the 

Construction Manager for the purposes of evaluating your bid for completeness prior to 

entering into a formal agreement.  This document does not relieve the contractor from 

providing or performing any work specifically identified in the contract documents as 

pertaining to this Bid.  Identification by the contractor of specific work not included in the 

bid price may result in disqualification of the bid. 

 

The foregoing information is true and accurate, and I am authorized to sign as an office of the company I 
am representing. 

 

Company Name   

 
 _________________________________________ 
 
 Signature: ____________________________________ Title: _________________ 
 
 Date: ________________________________________ 
 
 
 Victor Elementary School District 

 

 Signature: ____________________________________ Title: _________________ 
 

Date: ________________________________________ 
 
 
 Construction Manager 

 

 Signature:      ____              Title:__________________ 
 

 Date:        

 
END OF SECTION

 



ID Task Name Duration Start Finish

1 VESD - Shade Structures - Phase 2 436 days 5/12/25 2/8/27

2 MILESTONES (from below) 166 days 6/10/26 2/8/27

6 PRECONSTRUCTION 311 days 5/12/25 8/7/26

7 Design 288 days 5/12/25 7/7/26

36 Bidding 63 days 5/8/26 8/7/26

37 Design Documents 15 days 5/8/26 5/29/26

38 Bid Documents 4 days 6/1/26 6/4/26

39 District Review 3 days 6/5/26 6/9/26

40 Bid Solicitation 10 days 6/10/26 6/24/26

41 Pre-Bid Conference Job Walk 1 day 6/25/26 6/25/26

42 Prequalification Deadline 1 day 6/24/26 6/24/26

43 Pre-Bid RFI Deadline 1 day 6/26/26 6/26/26

44 Addendum Deadline 5 days 6/29/26 7/6/26

45 Bid Day 1 day 7/9/26 7/9/26

46 Post Bid Interviews 5 days 7/10/26 7/16/26

47 Notice of Award 1 day 7/17/26 7/17/26

48 Contractor Agreement & Preconstruction Meeting5 days 7/17/26 7/23/26

49 District Agreement 10 days 7/24/26 8/6/26

50 Contractor NTP Issued 1 day 8/7/26 8/7/26

51 CONSTRUCTION / BUILD 125 days 8/10/26 2/8/27

52 Submittal Approval and Procurement 50 days 8/10/26 10/17/26

53 Pick Up/ Organize/ Verify all OFCI Materials 10 days 8/10/26 8/21/26

54 Submittals 15 days 8/10/26 8/28/26

55 Sandblast Existing Rebar Cages 5 days 8/10/26 8/14/26

56 Material Procurement 5 days 8/31/26 9/4/26

57 October Break 6 days 10/10/26 10/17/26

58 Phase 2 Sites 105 days 9/8/26 2/8/27

59 Mobilization 1 day 9/8/26 9/8/26

60 Temp Fence 3 days 9/8/26 9/10/26

61 Brentwood ES 77 days 9/11/26 12/31/26

62 Excavate Footings 1 day 9/11/26 9/11/26

63 Set Cages and Anchor Bolts 2 days 9/14/26 9/15/26

64 Pour Footings 1 day 9/16/26 9/16/26

65 Concrete Cure Period 28 days 9/17/26 10/23/26

66 Erect Shelter 2 days 10/26/26 10/27/26

67 High Strength Bolt Inspection 1 day 10/28/26 10/28/26

68 Install Sheet Metal and Trim 4 days 10/29/26 11/3/26

69 Demo Site 2 days 11/4/26 11/5/26

70 Grade Site 1 day 11/6/26 11/6/26

71 Soils Test 7 days 11/9/26 11/18/26

72 Lay Base 1 day 11/19/26 11/19/26

73 Form and Pour Slab 2 days 11/20/26 11/23/26

74 Concrete Cure Period (Slab) 6 days 11/24/26 12/3/26

75 Form and Pour Curb 2 days 12/4/26 12/7/26

76 Concrete Cure Period (Curb) 6 days 12/8/26 12/15/26

77 Install Railing 3 days 12/16/26 12/18/26

78 Patch AC Paving 2 days 12/16/26 12/17/26

79 Site Clean Up 2 days 12/21/26 12/22/26

80 Punch Walk 1 day 12/23/26 12/23/26

81 Punch Corrections 5 days 12/24/26 12/31/26

82 Sixth St ES 68 days 9/14/26 12/18/26

83 Excavate Footings 1 day 9/14/26 9/14/26

84 Set Cages and Anchor Bolts 2 days 9/15/26 9/16/26

85 Pour Footings 1 day 9/17/26 9/17/26

86 Concrete Cure Period 28 days 9/18/26 10/26/26

87 Erect Shelter 2 days 10/27/26 10/28/26

88 High Strength Bolt Inspection 1 day 10/29/26 10/29/26

89 Install Sheet Metal and Trim 4 days 10/30/26 11/4/26

90 Demo Site 2 days 11/5/26 11/6/26

91 Grade Site 1 day 11/9/26 11/9/26

92 Soils Test 7 days 11/10/26 11/19/26

93 Lay Base 1 day 11/20/26 11/20/26

94 Form and Pour Slab 2 days 11/23/26 11/24/26

95 Concrete Cure Period (Slab) 6 days 11/25/26 12/4/26

96 Patch AC Paving 2 days 12/7/26 12/8/26

97 Site Clean Up 2 days 12/9/26 12/10/26

98 Punch Walk 1 day 12/11/26 12/11/26

99 Punch Corrections 5 days 12/14/26 12/18/26

100 Mountain View Montessori 48 days 9/15/26 11/19/26

101 Excavate Footings 1 day 9/15/26 9/15/26

102 Set Cages and Anchor Bolts 2 days 9/17/26 9/18/26

103 Pour Footings 1 day 9/21/26 9/21/26

104 Concrete Cure Period 28 days 9/22/26 10/28/26

105 Erect Umbrellas 2 days 10/29/26 10/30/26

106 High Strength Bolt Inspection 1 day 11/2/26 11/2/26

107 Install Fabric 2 days 11/3/26 11/4/26

108 Patch Finish Surfaces 2 days 11/5/26 11/6/26

109 Site Clean Up 2 days 11/9/26 11/10/26

110 Punch Walk 1 day 11/12/26 11/12/26

111 Punch Corrections 5 days 11/13/26 11/19/26

112 Mojave Vista 14 days 10/10/26 10/28/26

113 Grind and overlay asphalt 3 days 10/10/26 10/14/26

114 Restripe as required 1 day 10/15/26 10/15/26

115 Seal Coat 1 day 10/16/26 10/16/26

116 Site Clean Up 2 days 10/19/26 10/20/26

117 Punch Walk 1 day 10/21/26 10/21/26

118 Punch Corrections 5 days 10/22/26 10/28/26

119 Lomitas 21 days 10/10/26 11/6/26

120 Demo for Ramp 1 day 10/10/26 10/10/26

121 Grading for Ramp & Walkway 2 days 10/13/26 10/14/26

122 Form and Set Rebar 1 day 10/15/26 10/15/26

123 Pour Concrete 1 day 10/16/26 10/16/26

124 Concrete Cure Period 6 days 10/17/26 10/23/26

125 Patch Aspahlt Transition 1 day 10/17/26 10/17/26

126 Restripe as Required 1 day 10/19/26 10/19/26

127 Set Handrails 2 days 10/26/26 10/27/26

128 Site Clean Up 2 days 10/28/26 10/29/26

129 Punch Walk 1 day 10/30/26 10/30/26

130 Punch Corrections 5 days 11/2/26 11/6/26

131 Closeout 25 days 1/4/27 2/8/27

132 Closeout Documents 20 days 1/4/27 2/1/27

133 NOC 1 day 2/8/27 2/8/27

134 Rain Days 4 days 2/2/27 2/5/27

MILESTONES (from below)

Bidding 

Design Documents

Bid Documents

District Review

Bid Solicitation 

Pre-Bid Conference Job Walk

Prequalification Deadline

Pre-Bid RFI Deadline

Addendum Deadline 

Bid Day

Post Bid Interviews

Notice of Award

Contractor Agreement & Preconstruction Meeting

District Agreement

Contractor NTP Issued

CONSTRUCTION / BUILD

Submittal Approval and Procurement

Pick Up/ Organize/ Verify all OFCI Materials

Submittals

Sandblast Existing Rebar Cages

Material Procurement

October Break

Phase 2 Sites

Mobilization

Temp Fence

Brentwood ES

Excavate Footings

Set Cages and Anchor Bolts

Pour Footings

Concrete Cure Period

Erect Shelter

High Strength Bolt Inspection 

Install Sheet Metal and Trim

Demo Site

Grade Site

Soils Test

Lay Base

Form and Pour Slab

Concrete Cure Period (Slab)

Form and Pour Curb

Concrete Cure Period (Curb)

Install Railing

Patch AC Paving

Site Clean Up

Punch Walk

Punch Corrections

Sixth St ES

Excavate Footings

Set Cages and Anchor Bolts

Pour Footings

Concrete Cure Period

Erect Shelter

High Strength Bolt Inspection 

Install Sheet Metal and Trim

Demo Site

Grade Site

Soils Test

Lay Base

Form and Pour Slab

Concrete Cure Period (Slab)

Patch AC Paving

Site Clean Up

Punch Walk

Punch Corrections

Mountain View Montessori

Excavate Footings

Set Cages and Anchor Bolts

Pour Footings

Concrete Cure Period

Erect Umbrellas

High Strength Bolt Inspection 

Install Fabric

Patch Finish Surfaces

Site Clean Up

Punch Walk

Punch Corrections

Mojave Vista

Grind and overlay asphalt

Restripe as required

Seal Coat

Site Clean Up

Punch Walk

Punch Corrections

Lomitas

Demo for Ramp

Grading for Ramp & Walkway

Form and Set Rebar

Pour Concrete

Concrete Cure Period

Patch Aspahlt Transition

Restripe as Required

Set Handrails

Site Clean Up

Punch Walk

Punch Corrections

Closeout

Closeout Documents

NOC

Rain Days

May Jun Jul Aug Sep Oct Nov Dec Jan Feb

Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027

Phase 2 Shade Structures - 5 Sites

Victor Elementary School District

Bidding & Preliminary Construction Schedule

6/10/26
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ID Task Name Duration Start Finish

1 VESD - Shade Structures - Alternates 432 days 5/12/25 2/2/27

2 MILESTONES (from below) 432 days 5/12/25 2/2/27

6 PRECONSTRUCTION 287 days 5/12/25 7/6/26

7 Design 287 days 5/12/25 7/6/26

8 Green Tree 253 days 6/30/25 7/6/26

9 Design Process 232 days 6/30/25 6/3/26

10 DSA CCD Review 10 days 6/18/26 7/2/26

11 DSA CCD Approval 1 day 7/6/26 7/6/26

12 Endeavour 287 days 5/12/25 7/6/26

13 Design Process 60 days 5/12/25 8/5/25

14 DSA Review - Comments 18 days 8/6/25 8/29/25

15 DSA Resubmission 1 day 11/19/25 11/19/25

16 DSA Review - Comments 30 days 11/20/25 1/6/26

17 DSA Resubmission 113 days 1/7/26 6/18/26

18 DSA CCD Review 10 days 6/18/26 7/2/26

19 DSA CCD Approval 1 day 7/6/26 7/6/26

20 CONSTRUCTION / BUILD 121 days 8/10/26 2/2/27

21 Submittal Approval and Procurement 50 days 8/10/26 10/17/26

22 Pick Up/ Organize/ Verify all OFCI Materials 10 days 8/10/26 8/21/26

23 Submittals 15 days 8/10/26 8/28/26

24 Sandblast Existing Rebar Cages 5 days 8/10/26 8/14/26

25 Material Procurement 5 days 8/31/26 9/4/26

26 October Break 6 days 10/10/26 10/17/26

27 Phase 2 Sites 115 days 8/18/26 2/2/27

28 Endeavour ES 70 days 9/15/26 12/23/26

29 Mobilization & Temp Fence 1 day 9/15/26 9/15/26

30 Excavate Footings 1 day 9/16/26 9/16/26

31 Set Cages and Anchor Bolts 2 days 9/17/26 9/18/26

32 Pour Footings 1 day 9/21/26 9/21/26

33 Concrete Cure Period 28 days 9/22/26 10/28/26

34 Erect Shelter 2 days 10/29/26 10/30/26

35 High Strength Bolt Inspection 1 day 11/2/26 11/2/26

36 Install Sheet Metal and Trim 4 days 11/3/26 11/6/26

37 Demo Site 2 days 11/9/26 11/10/26

38 Grade Site 1 day 11/12/26 11/12/26

39 Soils Test 7 days 11/13/26 11/23/26

40 Lay Base 1 day 11/24/26 11/24/26

41 Form and Pour Slab 2 days 11/25/26 11/30/26

42 Concrete Cure Period (Slab) 6 days 12/1/26 12/8/26

43 Patch AC Paving 2 days 12/9/26 12/10/26

44 Striping 1 day 12/11/26 12/11/26

45 Site Clean Up 2 days 12/14/26 12/15/26

46 Punch Walk 1 day 12/16/26 12/16/26

47 Punch Corrections 5 days 12/17/26 12/23/26

48 Green Tree ES 90 days 8/18/26 12/24/26

49 Mobilization & Temp Fence 1 day 8/18/26 8/18/26

50 Site Investigation for Utilities 5 days 8/19/26 8/25/26

51 Relocate Utilities 10 days 8/26/26 9/9/26

52 Site Patch Back & Remediation 3 days 9/10/26 9/14/26

53 Removal of Shrubs & Trees 2 days 9/15/26 9/16/26

54 Excavate Footings 1 day 9/17/26 9/17/26

55 Set Cages and Anchor Bolts 2 days 9/18/26 9/21/26

56 Pour Footings 1 day 9/22/26 9/22/26

57 Concrete Cure Period 28 days 9/23/26 10/29/26

58 Erect Shelter 2 days 10/30/26 11/2/26

59 High Strength Bolt Inspection 1 day 11/3/26 11/3/26

60 Install Sheet Metal and Trim 4 days 11/4/26 11/9/26

61 Demo Site 2 days 11/10/26 11/12/26

62 Grade Site 1 day 11/13/26 11/13/26

63 Soils Test 7 days 11/16/26 11/24/26

64 Lay Base 1 day 11/25/26 11/25/26

65 Form and Pour Slab 2 days 11/30/26 12/1/26

66 Concrete Cure Period (Slab) 6 days 12/2/26 12/9/26

67 Patch AC Paving 2 days 12/10/26 12/11/26

68 Striping 1 day 12/14/26 12/14/26

69 Site Clean Up 2 days 12/15/26 12/16/26

70 Punch Walk 1 day 12/17/26 12/17/26

71 Punch Corrections 5 days 12/18/26 12/24/26

72 Closeout 25 days 12/28/26 2/2/27

73 Closeout Documents 20 days 12/28/26 1/26/27

74 NOC 1 day 2/2/27 2/2/27

75 Rain Days 4 days 1/27/27 2/1/27

DSA CCD Review

DSA CCD Approval

DSA Resubmission

DSA CCD Review

DSA CCD Approval

CONSTRUCTION / BUILD

Submittal Approval and Procurement

Pick Up/ Organize/ Verify all OFCI Materials

Submittals

Sandblast Existing Rebar Cages

Material Procurement

October Break

Phase 2 Sites

Endeavour ES

Mobilization & Temp Fence

Excavate Footings

Set Cages and Anchor Bolts

Pour Footings

Concrete Cure Period

Erect Shelter

High Strength Bolt Inspection 

Install Sheet Metal and Trim

Demo Site

Grade Site

Soils Test

Lay Base

Form and Pour Slab

Concrete Cure Period (Slab)

Patch AC Paving

Striping

Site Clean Up

Punch Walk

Punch Corrections

Green Tree ES

Mobilization & Temp Fence

Site Investigation for Utilities

Relocate Utilities

Site Patch Back & Remediation

Removal of Shrubs & Trees

Excavate Footings

Set Cages and Anchor Bolts

Pour Footings

Concrete Cure Period

Erect Shelter

High Strength Bolt Inspection 

Install Sheet Metal and Trim

Demo Site

Grade Site

Soils Test

Lay Base

Form and Pour Slab

Concrete Cure Period (Slab)

Patch AC Paving

Striping

Site Clean Up

Punch Walk

Punch Corrections

Closeout

Closeout Documents

NOC

Rain Days

Jun Jul Aug Sep Oct Nov Dec Jan Feb

Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027

Phase 2 Shade Structures - Alternates

Victor Elementary School District

Bidding & Preliminary Construction Schedule

6/10/26

Page 1
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